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EXECUTIVE SUMMARY 

Table 1. Summary of Evaluation Ratings 

Component 
Evaluation Ratings2 

HS S MS MU U HU 

• Project Design       

• M&E Design at Entry       

• M&E Plan Implementation       

• Quality of Implementation       

• Quality of Execution       

• Overall Project Outcome       

• Effectiveness       

• Efficiency       

 R NR     

• Relevance       

 S M N    

• Impact       

Sustainability  L ML MU U   

• Financial Risks       

• Sociopolitical Risks       

• Institutional Framework and Governance Risks       

• Environmental Risks       

OVERALL PROJECT RATING       

 

Recognizing the threats of illegal wildlife trade (IWT) to Philippine biodiversity and economic 

development, the Philippine government has passed legislation protecting wildlife, created inter-

agency groups to combat illegal wildlife trade, organized capacity-building activities across the 

law enforcement chain, and initiated awareness campaigns. 

 

The Department of Environment and Natural Resources (DENR) and the Asian Development 

Bank (ADB)/Global Environment Facility (GEF) launched the Combating Environmental 

Organized Crime in the Philippines Project, or IWT Project, in October 2018. The IWT Project 

is a 3-year GEF-6-funded project executed by the DENR-Biodiversity Management Bureau 

(BMB) with the ADB as the GEF Implementing Agency.  

 

The expected result is improved institutional effectiveness to combat environmental organized 

crime in the Philippines to reduce wildlife poaching, trafficking and demand by reforming and 

 
2 6: HS=highly satisfactory; 5: S=satisfactory; 4: MS=moderately satisfactory; 3: MU=moderately 
unsatisfactory; 2: U=unsatisfactory; 1: HU=highly unsatisfactory; UA=unable to assess; for Relevance: 2: 
R = relevant; 1: NR = Not relevant; for Sustainability: 4: L=likely; 3: ML=moderately likely; 2: 
MU=moderately unlikely; 1: U=unlikely; for Impact: 3: S = Significant; 2: M = Minimal; 1: N = Negligible 
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mainstreaming policy, legal, and regulatory instruments (Component 1), enabling institutional 

capacity development in tactical operations addressing wildlife crime (Component 2) and 

reducing demand for IWT, products, and derivatives (Component 3). 

 

The expected outcomes are (1) strengthened legal frameworks to address key concerns in national 

efforts to combat wildlife crimes; (2) increased sharing of information and knowledge to facilitate 

multi-agency coordination and support adoption of enforcement tools and knowledge; (3) 

initiated long-term capacity building program for wildlife crime law enforcement; and (4) 

implemented demand reduction measures for identified priority species. 

 

The project was approved on 11 September 2017 and 31 December 2017, but officially started 

only on 02 October 2018 due to the delayed approval/issuance of No Objection Letter (NOL) by 

the Department of Finance (DOF) to the Asian Development Bank (ADB). The original 

completion date of 31 December 2020 was later revised to a completion date of 31 December 

2021. 

 

The Terminal Evaluation (TE) assesses project performance in terms of relevance, effectiveness, 

efficiency, and sustainability. The evaluation focuses on (i) project implementation performance; 

(ii) results of implementation, including attainment of intended outcomes and higher-level project 

objectives; and (iii) lessons learned about project design, implementation, and management. The 

TE determines the degree of achievement and/or likelihood of outcomes and impacts (actual and 

potential) stemming from the Project, including their sustainability. The TE was carried out by an 

independent Evaluation Specialist. The Project Management Unit (PMU) provided support and 

assistance. 

 

The TE followed a systematic, logical approach, to arrive at an evidence based, unbiased and 

informed determination about the performance of the project. The evaluation employed several 

parallel data-gathering processes. These included review of project documents, evaluation 

missions, and stakeholder interviews and group discussions. 

 

This TE Report (TER) is structured in three levels. The first level is the introductory section which 

includes the background and context, the purpose of evaluation, the methodology, and the 

structure of the report (Chapter 1). The second level covers the description of the project and its 

development context (Chapter 2) and the evaluation findings for each stage of the project life 



xi 

 

 

cycle (Chapter 3). The third level summarizes the main findings and analysis of the TE including 

the conclusions (Chapter 4), lessons learned (Chapter 5), and recommendations (Chapter 6). 

 

EVALUATION FINDINGS 

 

1. Results Framework 

 

The Project design proposes a realistic and balanced approach to combat IWT. The interventions 

are designed to address both the supply and demand side of the problem. The Project does not 

introduce a new approach. It builds on the existing systems and initiatives of past projects such 

as the USAID Protect Wildlife Project, which supported the DENR in formulating the Wildlife 

Law Enforcement Action Plan (WildLEAP). 

 

The BMB developed the WildLEAP with support from various partners. These included the 

USAID-Protect Wildlife Project, the World Wildlife Fund (WWF)-Philippines, the Tanggol 

Kalikasan, and the Sulu-Sulawesi Seascape Project commissioned by the German Federal 

Ministry for the Environment, Nature Conservation, and Nuclear Safety (BMU) through Deutsche 

Gesellschaft für Internationale Zusammenarbeit (GIZ) GmbH). 

 

The Project did introduce some innovations like the introduction and implementation of the 

ICCWC Indicator Framework as well as the use of Machine Learning technology, among other 

tools to aid in wildlife law enforcement. 

 

Nevertheless, the project did not have sufficient time to test whether these innovations would 

contribute to a more effective wildlife law enforcement. The Project stakeholders have yet to use 

the outputs to determine if these will contribute to achieving the desired results. The ICCWC 

indicators certainly contributed to establishing the baselines for future law enforcement actions.   

 

2. Assumptions and Risks 

 

In terms of assumptions and risks, the design was careful to acknowledge that achieving policy 

reform and harmonization will require work which goes beyond the life of the Project. The Project 

targeted the Senate Bill to reach Second Reading. It did not target the enactment of the Bill In 

recognition of the risk of it not being enacted within the Project implementation period. To 
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mitigate this, the Project adopted a parallel action to amend the IRR of RA 9147 as a second 

fallback position. For its other interventions, the Project equally applied mitigating actions to 

address the risks.  

 

3. Management Arrangement 

 

The management arrangement for the project is excellent. The DENR regional and field personnel 

participated in the various capacity building activities conducted by the Project.  The DENR 

Regional Office coordinated their participation. The project consultants at the PMU and the BMB 

staff provided support and assistance. This arrangement bodes well for the mainstreaming and 

sustainability of the project interventions beyond the life of the project. It affords strong impetus 

for the DENR regional and field personnel to own the project. 

 

The Project Steering Committee (PSC) and the Technical Working Group (TWG) provided a 

forum for stakeholders at the national, regional and local level. These bodies allowed large 

participation of different institutions involved directly and indirectly with the Project. 

 

4. Planned Stakeholder’s Participation 

 

From the time of conceptualization, the Project has already envisioned wide stakeholders’ 

participation as key to its successful implementation. For this purpose, the Project has conducted 

a series of national and regional multi-stakeholder trainings, surveys, among others, to highlight 

broad-based participation. 

 

5. Lessons from and Projects Linkages with Other Projects Within the Sector 

 

The Project built on the initiatives of other projects.  It collaborated with the BMB in building on 

initiatives that were not completed by the “Partnerships for Biodiversity Conservation: 

Mainstreaming in Local Agricultural Landscapes/Biodiversity Partnerships Project (BPP). These 

included the eCITES and the Joint DA-DENR-DILG Administrative Order.  The Project 

facilitated the approval of the JAO developed by the BPP and the USAID Protect Wildlife Project. 

The specific outputs of the IWT Project in relation to the eCITES PH are the eCITES PH 

Masterplan and the User Manual. It actually developed its own electronic permitting system 

(eCITES PH) because the one developed by the BPP was already obsolete. For the capacity 
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development and training activities, the Project coordinated with the USAID Protect Wildlife 

Project.  The Wildlife Resources Division facilitated coordination between the two projects.  

  

The Project supported, enhanced, and built on existing initiatives of the Philippine government 

for maximum impact and sustainability. From the start, the Project has collaborated with its 

partners, e.g. USAID Protect Wildlife, US-DOI ITAP and Philippines Partnership for 

Biodiversity Conservation (PBC) Project 3 for capacity building and awareness raising. The 

project supported the adoption and implementation of the WildLEAP, the first Wildlife Law 

Enforcement Plan of the Philippines. The project also supported the introduction and 

implementation of the ICCWC Indicator Framework in lieu of the ELEMIS (which the DENR 

has already rolled out on its own) and the CITES e-permitting system to facilitate knowledge 

exchange and sharing of information among government agencies to encourage transparency and 

accountability. The Project also hosted one meeting with partner agencies to check if their 

activities are not duplicating with other partners. 

 

The Project also collaborated with the United Nations Development Programme-Biodiversity 

Finance Initiative (UNDP-BIOFIN) for CEPA advocacy, and the Sustainable Interventions for 

Biodiversity, Oceans, and Landscapes (SIBOL) project of the USAID on IWT Discussion Series. 

 

6. Replication Approach 

 

The project design had a replication and scaling up dimension of the training and other capacity 

building activities. The Project also supported the strengthening of the capacities of DENR at the 

regional and local levels on wildlife law enforcement. This can be easily replicated in the rest of 

the regions outside the project sites. 

 

7. Project Implementation 

 

The Project has experienced several delays in its implementation due to circumstances that were 

beyond its control. These include the delays in the procurement of firms tasked to carry out the 

components of the Project; delays in the approval of the Special Order formally constituting the 

different Project structures; changes in project management; and, adjustments to Project schedules 

in consideration of the 2019 National Mid-Term elections, and the COVID-19 pandemic. All of 

these factors have affected the Project’s physical and financial delivery.  
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8. Adaptive Management 

 

The delays in the implementation required some adjustments in timing at the activity level and 

adaptive management to keep the progress of the Project on track for some outputs and outcomes. 

These adaptive strategies include migrating some activities online mainly due to the Covid-19 

pandemic restrictions, and reducing the number of target participants, among others. In some 

instances, the migration to online or virtual platforms provided opportunities for the Project to 

allow more participants since the cost of travel and accommodation was not an issue anymore. 

 

The PSC meetings served as the venue for monitoring progress of activities, formulating 

corrective actions, and deciding on measures proposed by the PMU. The PSC provided guidance 

and oversight functions in the implementation of the Project. It also provided guidance and advice 

on Project activities, strategies and approaches to ensure harmonization with other projects of the 

DENR. 

 

The DENR-FASPS also conducted quarterly monitoring of progress in project implementation. 

They summarized their analysis in the Project Status Report which is submitted to the BMB for 

additional guidance.  In addition, the Project also Prepared and submitted Annual PIR. 

 

9. Project Finance 

 

As of November 2021, the Project has obligated USD 1.62 million or 88% of its total funding 

amounting to USD1.83 million. Based on the report presented during the final meeting of the PSC 

on 18 November 2021, USD 1.32 million or 72% has been disbursed. The majority of the 

remaining obligated funds are based on existing contracts and shall be disbursed within the year 

2021 upon completion of consultants’ and partners’ deliverables. However, the PMU estimates 

that a total of USD 270,374 or 15% of the grant amount will no longer be utilized as of November 

2021. 

 

10. M&E Design at entry is rated as Moderately Satisfactory 

 

The M&E plan was put together using the template for GEF-financed Projects, contains sufficient 

details, and funds were allocated. In the Project Document (ProDoc), the Project budgeting 
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process provided allocation for M&E activities (e.g. measurement of means of verification and 

field validation). 

 

11. M&E Plan Implementation is rated as Moderately Satisfactory 

 

The Project has followed the different milestones and M&E tools established in the ProDoc i.e. 

Design Monitoring Framework, Annual Workplan and Budget, M&E Plan. The M&E plan was 

put together using the template for GEF-financed Projects, contains sufficient details and funds 

were allocated. In the ProDoc, the Project budgeting process provided allocation for M&E 

activities (e.g. measurement of means of verification and field validation).   

 

The PMU revised the DMF to fit into the ADB format. However, the revised version includes 

indicators and means of verification that needed further clarifications to allow the Project 

Management to effectively manage implementation of activities, while focusing on the Project 

outcome indicators. As a result, the monitoring was more focused on the outputs rather than the 

outcomes and impact 

 

12. The overall quality of Implementation is rated Satisfactory (S) 

 

The ADB has been involved in activities related to the project’s identification, concept 

preparation, appraisal, preparation of detailed proposal, approval and start-up, oversight, 

supervision, completion, and evaluation. These are all well documented. The Evaluator is of the 

opinion that delivered effectively on these counts, including the management of the risks 

identified. 

 

The ADB has provided and accommodated adequate support needed for Project implementation. 

The agency processed at least 3 changes in scope of the project to accommodate requests that were 

not included in the original procurement plan. 

 

The failed biddings due to lack of preparation from the consultant(s) during project 

implementation resulted in delays and inability to complete some activities. There was feedback 

about the flexibility of ADB’s financial management policies that some project stakeholders feel 

need to be addressed to improve project implementation in the future. 
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13. The overall quality of Execution is Moderately Satisfactory (MS) 

 

The DENR as Executing Partner performed on their commitments. The Project produced two 

major policy outputs, and drafted the proposed amendments to RA 9147 and the proposed 

amendments to the IRR of RA 9147. In terms of co-financing, the DENR exceeded the amount it 

committed, and it was able to develop a strong sense of project ownership among its personnel 

that is a boon for sustainability.  

 

The DENR-BMB effectively discharged its role and responsibilities, and performed on their 

commitments. The Project produced two major policy outputs, and drafted the proposed 

amendments to RA 9147 and the proposed amendments to the IRR of RA 9147.  

 

In addition, the DENR mobilized its regional and field personnel to support the project, and in the 

process developed a strong sense of ownership. As the lead agency, the DENR mobilized support 

and participation from its partner agencies in the wildlife law enforcement chain. 

 

While the Project has produced almost all the major expected outputs, delays prevented the 

DENR-BMB from having a number of these outputs be used by the different Project stakeholders 

to help achieve the Project outcomes, or even initiate progress towards the outcome within the 

period of implementation. 

 

The underutilization of Project funds is also a major shortcoming. Some stakeholders expressed 

worries that the 15% of the GEF grant that the Project failed to utilized would reflect badly on the 

ability of the DENR to manage its GEF project portfolio. 

 

14. Overall quality of Project Outcome:  Moderately Satisfactory 

 

Project Outcome: Improved institutional effectiveness to combat environmental organized 

crime in the Philippines. 

 

The IWT Project design identified four (4) outcome indicators to measure the progress of 

achievement, with each of the indicators having corresponding outputs and a set of activities. 

These are (1) Outcome 1.1 Strengthened legal frameworks to address key concerns in national 

efforts to combat wildlife crime; (2) Outcome 1.2 Increased sharing of information to facilitate 
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multiagency coordination and support adoption of enforcement tools and methods; (3) Outcome 

3. Long-term capacity building program for wildlife crime law enforcement; and (4) Outcome 4. 

Demand reduction measures implemented for identified priority species. 

 

15. Assessment of Project Outputs 

 

The project achieved almost all the expected outputs at the three operational component levels. 

As of December 2021, the PMU has reported that with an elapsed time of 100% (elapsed time 

counted from the official start date of 02 October 2018); 39 of 39 months), the Project has an 

overall cumulative accomplishment of 96.87% against the cumulative target of 100%.   The 

slippage includes the eCITES PH rollout, Project Completion Report for the DENR-FASPS, and 

Terminal Evaluation Report. 

 

Also, the Senate Bill amending RA 9147 did not reach Second Reading; (2) the local resolutions 

supporting the amendments to RA 9147 were replaced by Statements of Support; and (3) the 

DENR-BMB deferred the eCITES roll out to 2022. 

 

16. Relevance is rated as: Relevant 

 

The Project is relevant to the areas of intervention and to its main priority – Illegal Wildlife Trade. 

It is also relevant to its working approach, which takes into account the local and national 

stakeholders. 

 

17. Effectiveness is rated as: Moderately Satisfactory 

 

Effectiveness refers to the progress in the fulfilment of the activities planned, in relation to its 

percentage of progress towards the fulfilment of the different milestones and key processes. The 

Project achieved almost all the expected outputs at the three operational components level. Of the 

27 output indicators, 25 were completed. (92.6%). 

 

18. Efficiency is rated as: Satisfactory 

 

Efficiency is concerned with the processes in the delivery and production of the project outputs 

compared with the resources allocated. As of 31 December 2021, the Project reported that out of 
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the 100% cumulative target, the physical accomplishment was 96.87 percent. With an elapsed 

time of 100% (39 of 39 months counted from 02 October 2018), the one-point slippage is 

indicating efficiency.3  

 

19. Impact 

 

The impact of the Project cannot be fully assessed because the indicator ‘Conservation status of 

marine turtles and parrots in the Philippines improved’ cannot be quantitatively measured. It can 

only be assumed and implied that with the Project interventions like the economic valuation study, 

the CEPA materials produced, and results of the pre-campaign and post-campaign consumer 

research will contribute to the improvement of the conservation of the taxonomic groups.  But the 

contribution or improvement cannot be measured or determined. 

   

20. Mainstreaming 

 

Mainstreaming is not a challenge because the Project does not actually propose to pilot a relatively 

new approach, but simply built on the existing law enforcement and wildlife trade management 

systems. 

 

But in the context of this Project, mainstreaming is not limited to “piloting a relatively new 

approach” but mainstreaming project activities into the regular work of the DENR and 

beneficiaries, including the use of tools and innovations. An example of this is mainstreaming the 

eTraining Course into the DENR Environment and Natural Resources Academy (ENRA). 

 

21. Sustainability 

 

The probability that the Project benefits will be sustained is rated as Likely (L) based on the 

analysis of each of the four risk categories. The sustainability rating assigned for each category 

is Likely (L). Thus, the overall probability that the project benefits will be sustained, is also 

rated as Likely (L). 

 

 
3 2021 1227 S-curve Coding Sheet IWT Project_updatedDec27 
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22. Financial resources: Likelihood that benefits will continue to be delivered after project 

closure: Likely 

 

The most critical barrier to sustainability is financial resources.  In the case of the IWT Project, 

there is little or no risk to sustainability. Financial sustainability for wildlife law enforcement and 

combatting IWT is certain. Despite the perceived limitations, RA 9147 ensures funding for this 

purpose. Law enforcement is an inherent function of governance and allocation of resources for 

this purpose is mandated. 

 

23. Socio-Political Risks: Likelihood that benefits will continue to be delivered after project 

closure: Likely 

 

There is little or no risk that the social and political conditions in the country will turn for the 

worse in the near future. The forthcoming national elections are expected to be generally peaceful 

and usher in a smooth transition and transfer of power as have been observed since 2004. In spite 

of the political noise, and the long-running insurgency, the Philippines has a stable political 

situation. The chances of sliding into a destabilized political situation are low. There is also an 

increasing awareness about environmental issues, and there is wide support for improving 

governance and management from across the general populace. But the reported killings of 

environmental defenders mostly due to conflicts on land rights and resource use also presents 

some risks. 

 

24. Institutional Framework and Governance Risks: Likelihood that benefits will continue 

to be delivered after project closure: Likely 

 

The Project addressed institutional risks through legal and policy reform and activities such as 

training, knowledge and awareness-raising. The approval of the proposed amendments to RA 

9147 is considered the most fundamental element for sustainability. The Bill has already been 

approved in the House of Representatives and is currently under deliberation in the Philippine 

Senate. There is political support and interest to approve the Bill, however, there is no clear 

indication about when it will be passed. 
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25. Environmental Risks: Likelihood that benefits will continue to be delivered after project 

closure: Likely 

 

The project carried out a suite of activities designed to help combat the risks from IWT. It can 

only be sustainable if the government addresses with equal priority the protection of habitats and 

other wildlife resources under the expanded National Integrated Protected Areas System. As some 

stakeholders stated, the animals rescued from IWT eventually have to be released back to their 

habitats in the wild or to be repatriated. 

 

26. GEF Global Environment Benefits 

 

The IWT Project contributed to the GEF Global Environmental Benefits on Corporate Scorecard 

Result No. 6 - Enhance capacity of countries to implement Multilateral Environmental 

Agreements (MEAs) and mainstream into national and sub-national policy, planning financial 

and legal frameworks. The Project supported the development and sectoral planning frameworks 

to integrate measurable targets drawn from the MEAs in at least one (1) country (the Philippines). 

 

27. Gender and Stakeholder Participation 

 

The Project does not have a specific Gender Action Plan. However, part of the Design and 

Monitoring Framework (DMF) covers capacity building activities and the multi-stakeholders 

consultations on the revisions to the Act and IRR, wherein a certain percentage of female 

participation is required. 

 

28. CONCLUSION 

 

• The Project is highly relevant for the country; it is aligned with the government´s objective to 

strengthen the conservation, protection and management of biological diversity in the 

Philippines. Improving institutional effectiveness in combating environmental crime 

complements the efforts on protecting Key Biodiversity Areas (KBA) through the established 

National Integrated Protected Areas System. Habitat destruction and illegal wild trade are 

identified as the major drivers of biodiversity loss in the country.  
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• The Project effectively delivered almost all of its major outputs except for its target of having 

the bill proposing amendments to RA 9147 reaching Second Reading at the Senate, and the 

rollout of the eCITES PH.  But delays in Project execution primarily due to late start of the 

project resulting from the government delay in giving the NOL, delayed engagement of 

consultants, the 2019 elections, and Covid-19 pandemic, there was not enough time for the 

Project to assess how the stakeholders used these outputs to progress towards the desired 

results. To cite as examples, there is not enough indication that the submission of the National 

Assessment Report on Wildlife Law Enforcement, and the documentation on the workshop 

on the ICCWC Indicator Framework has resulted to an increased sharing of information 

among the project stakeholders, especially among agencies in the regions like the Cebu Ports 

Authority and the LGUs. Another example is the development of the eCITES Philippines 

electronic permitting system (former CEPMIS) which the Project supported. Despite training 

DENR personnel and permittees on its use, the system is having some technical issues which 

the DENR-BMB is still trying to resolved. It is expected to be fully functional and rolled out 

beyond the Project implementation in 2022. For awareness raising to reduce demand, the 

DENR regional and field offices, including the other agencies in the law enforcement chain, 

are actually requesting for copies of the CEPA materials the Project produced so these can be 

distributed and used in their areas of jurisdictions. 

 

• The studies and technical inputs supported by IWT Project resources produced the proposed 

revised Wildlife Conservation and Protection Act and the proposed Revised IRR of RA 9147. 

These outputs offer a way forward for future advocacy action even beyond the project 

implementation period, to keep pursuing legal and policy reforms for combating IWT and 

other organized environmental crimes. 

 

• The Project (i) contributed to strengthening legal frameworks to address key concerns in 

national efforts to combat wildlife crime and (ii) increased sharing of information and 

knowledge to facilitate multi-agency coordination and support the adoption of enforcement 

tools and methods. The Project successfully facilitated the finalization and approval of the 

DA-DENR-DILG JAO No. 2020-01 and DENR AO No. 2020-13, these policy issuances offer 

a roadmap and clarify the roles of concerned agencies involved in wildlife law enforcement., 

and adopting the WildLEAP 2018-2028 as the national roadmap in addressing wildlife crimes, 

respectively. The major contribution of the Project to the JAO was to have it reviewed at the 

DENR-PTWG level and signed by concerned Secretaries. This was basically an output of the 
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BPP which the Project was asked to assist until the DAO issuance. The same with the 

WildLEAP, where the major contribution of the Project was to conduct a costing workshop 

and cost the implementation of WildLEAP before it was reviewed at the DENR-PTWG level 

then signed by the Secretary. The Project also successfully introduced the use of tools like the 

ICCWC Indicator Framework and the PortMATE. This highlights the strategy of the project 

in establishing partnerships and collaboration to build on the initiatives and accomplishments 

of past projects and interventions, while also introducing its own innovations and tools. These 

policy issuances offer a roadmap and clarify the roles of concerned agencies involved in 

wildlife law enforcement.  

 

• The Project offers important lessons learned, and opportunities for replication and scaling up 

for wildlife law enforcement across the country. Demand reduction is an equally important 

task in dealing with IWT, when the buying stops, the poaching and killing may decrease. The 

CEPA campaign, training, and other capacity building activities can be easily replicated and 

scaled up to other regions outside the project sites. 

 

• The economic valuation study provides a useful template for similar studies to cover more 

species/taxonomic groups.  The economic valuation study for the priority taxa (marine turtles 

and blue-nape parrots) provided quantitative baselines for the awareness campaign. 

 

• In terms of sustainability, the adoption of the WildLEAP as the national roadmap ensures 

guidance in fund sourcing, resource allocation, prioritization of enforcement activities and is 

expected to vastly improve the capability to address IWT in the country. The initiatives 

undertaken during project implementation can be sustained and replicated to eventually 

achieve the desired outcomes and impact.    

 

• Project implementation demonstrated adaptive capacities in taking critical decisions that 

affected implementation in 2020 and 2021 due to the Covid-19 pandemic restriction on 

movement. The adjustments allowed the Project to get back on track to achieve most of its 

intended outputs. 

 

• The Evaluator was unable to measure the Project Impact indicator: “conservation status of 

marine turtles and parrots in the Philippines improved.’’  There is no specific unit offered to 
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measure the improvement in the conservation status. It has to be evaluated using either the 

International Union for Conservation of Nature (IUCN) Red List criteria or the BMB National 

List to show change in conservation status, or even any other measure.  But whatever is chosen 

eventually, should have been clearly stated in the DMF. The project was perceived as 

contributing in developing the enabling conditions for improving the conservation status of 

these species. The outcomes, like the indicator: “improved institutional effectiveness to 

combat environmental organized crime in the Philippines.” Again, the indicators do not really 

measure improvement. Although implicitly, the enactment and issuance of better policies will 

certainly improve effectiveness, it does not provide an exact measure of progress. In the same 

vein, increased awareness on IWT might contribute to combating environmental crime 

through demand reduction, but it does not precisely offer an accurate measure of institutional 

effectiveness.   

 

• The DMF was weak, lacks clarity, and organization to provide specific and narrowly defined 

quantitative indicators to measure outcomes and impact. It is obvious that there were attempts 

to make a good design, but some indicators are not even properly sequenced or numbered. A 

case in point, while the 2017 output indicators were numbered, the revised 2020 output 

indicators are not numbered. The construction of some indicators shows some confusion 

between outputs and outcomes.  This being the case, monitoring was mostly focused on the 

output levels and less on how these outputs were used to achieve progress towards the desired 

results and impact. 

 

• While the Implementing Agency (ADB) did not require the preparation and submission of a 

Project Completion Report (PCR), it is not a good practice for the Executing Agency (DENR) 

to do away with this requirement and in its stead accept the TER as a substitute (as manifested 

in an unsigned and undated memorandum purportedly in response to the request of the Project 

Manager). Although it must be pointed out clearly here that such is the prerogative of the EA, 

the PCR and the TER are entirely different reports. The PCR is written from the point of view 

of the Executing Agency, how it looks at its own performance in executing the Project. The 

TER is an independent report written from the perspective of external evaluators, assessing 

the implementation of the Project as a whole, including the performances of the IA and EA, 

and the other relevant stakeholders. While elements of the PCR of the EA may coincide and 

become an integral part of the TER, or vice versa, it is disconcerting to suggest for it to replace 

the PCR. This obvious request from the PMU to do away with the required PCR and instead 
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pass on the responsibility to the TE consultant should not be tolerated and allowed in future 

projects. To do so and insist that the TER be written to hew closely to a PCR is tantamount to 

impinging on the independence of the TER. While DENR Memorandum Circular (MC) 199-

35 allows substitution and acceptance should a donor agency require a project to submit a 

similar report, the TER is entirely different and not similar to a PCR or any project terminal 

report. It is an independent third-party evaluation report required by the donor agency 

precisely to provide check and balance. The DENR requirement for the PMU to prepare and 

submit a PCR is not a mere duplication of the TER that is prepared by external evaluators as 

required by the GEF. These reports serve different purposes to provide a better and more 

informed appreciation of project implementation and execution. 

 

• The disappointments resulting from disagreements and misunderstandings over the non-

procurement of equipment should have been resolved at the PMU level and its counterparts 

in the ADB. Project management is not merely managing contracts and activities, it involves 

managing people and relationships. The PMU serves as a bridge between the Implementing 

Agency and the Executing Agency to facilitate partnership for a successful project 

implementation and execution. 

 

• The amount of underutilized funds (15% of the GEF Grant) was a major shortcoming of the 

Project. According to the DENR-FASPS, this was primarily due to the Covid-19 pandemic 

which caused cancellations and modifications to training and field activities, as well as the 

cancellation of purchase of equipment intended for field offices due to procurement policy 

issues with the ADB. The underutilization of project funds might reflect badly on the DENR's 

ability to manage its GEF portfolio. 

 

29. LESSONS LEARNED 

 

• The DENR Convergence Meeting enabled the DENR representatives in the project sites to 

fully understand and own the Project. The meeting allowed them to level-off on the project 

objectives, outputs, and activities. The strong ownership among the DENR personnel (from 

top to bottom) facilitated implementation of the project, particularly at the regional level. This 

bodes well for sustainability and replication. 
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• The multi-stakeholder engagement in the national and regional planning and validation 

workshops, and other consultations/workshops were also critical in ensuring ownership of the 

Project. The engagement of multi-stakeholders across different levels of governance and 

sectors who serve as both partners and beneficiaries in the delivery of project activities is 

extremely valuable. 

 

• Projects aiming at changing, modifying or introducing policies that involves two or more 

National Government Agencies (e.g. DENR, DOJ, DILG, etc.) should be very conservative 

about targets and outputs. Decision making processes do not necessarily match the timing of 

GEF-funded Projects. A Project such as the IWT-Project may be able to feed, facilitate 

technical assistance and accompany decision making processes, however the final outcome 

and the timing to achieve a concrete result are out of the hands of the PMU or ADB HQ. 

 

• Project partners should be proactive in terms of adjusting planning to existing budget and 

changing environment. If no Mid-Term Evaluation (MTE) takes place, there should be at least 

a workshop to evaluate progress and start planning the exit strategy with all involved 

implementation partners. Leaving the exit strategy too close to the final evaluation leaves 

limited space and time for acquiring the necessary commitments and arrangements to ensure 

sustainability. 

 

• Supporting the provision of technical inputs for the proposed bill on the Revised Wildlife 

Conservation and Protection Act in the legislature, including lobbying, helps mainstream the 

concerns of wildlife law enforcement. The project succeeded in promoting dialogue among 

various stakeholders through the convening of consultations that include National 

Government Agencies (NGA e.g. DENR, DILG, DOJ, etc.), Indigenous Peoples (IP) leaders, 

and Civil Society Organizations (CSO)/Non-Governmental Organizations (NGO). The 

discussions provided clarifications on concerns of government representatives, NGOs/CSOs, 

Indigenous Peoples/Indigenous Cultural Communities (IP/ICC) members on details of 

proposed legislations. 

 

• The underutilization of Project funds could be attributed to poor planning and management.  

The Project Management could have come up with other alternative activities and 

interventions to fully utilize the remaining grant amount.  The procurement issues should have 

been settled at the level of the Project Manager, and should not have been escalated and 
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elevated. Personal dynamics should not be allowed to get in between the Implementing 

Agency and the Executing Agency, and prevent them from working out a way forward. It is 

the responsibility of the Project Manager to ensure good relationships with her counterparts 

and other project stakeholders to ensure successful execution of the Project. 

 

30. RECOMMENDATIONS 

 

General recommendations Responsible 

1. The Project has produced many valuable outputs. It would be 

motivating to have a follow up action to see how the project 

stakeholders will employ and use those outputs to eventually 

achieve progress in the outcome and impact on combating 

environmental crimes and improving the conservation status of 

wildlife and wildlife resources. 

GEF, ADB, 

DENR-BMB 

 

2. Design of new projects should be careful to assess capacity gaps 

of NGAs, NGOs and other project stakeholders to balance 

ambition with implementation risks and assumptions. New 

projects should consider appropriate budgets to further strengthen 

partner capacities at all levels, as well as to overcome technology 

and accessibility constrains.   

GEF, ADB, 

DENR-BMB 

   

3. It is important to maintain the momentum and awareness 

generated by the Project. The sustainability plan should present 

the Project experiences with high potential for replication and 

scaling up. This should be considered in the follow through 

actions and discussions under the WildLEAP roadmap for donors 

and key agencies to consider for achieving concrete follow up 

commitments.  

GEF, ADB, 

DENR-BMB 

 

4. The project produced documentations, assessments reports, and 

CEPA materials, which should be used to inform and guide 

future actions for wildlife law enforcement. This includes lessons 

learned that should be distilled into knowledge products to be 

made available to project partners and relevant stakeholder 

groups. 

DENR-BMB 

5. The Project did not have a specific gender objective, although 

gender mainstreaming was encouraged, it was not sufficiently 

reflected in Project design; during implementation, guidelines 

and gender capacity related activities should be transferred to the 

stakeholders and other partners. Gender objective should go 

beyond the usual disaggregated data and required ratio of 

participation.  

DENR-BMB 

 

6. The Project exit strategy should be anchored on the WildLEAP 

for long-term planning exercise involving a larger constituency, 

proposing strategic targets, implementation costs and concrete 

commitments to move the process forward. The DENR-BMB 

should take the lead after the Project ends, to follow up on key 

DENR-BMB 
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General recommendations Responsible 

decision-making processes such as the bill amending RA 9147 

and the draft Revised IRR of RA 9147. 

7. An advocacy campaign should be implemented for the enactment 

of the proposed bill for the revised Wildlife Conservation and 

Protection Act in Congress and continue provision of technical 

support for finalizing the draft amended IRR of RA 9147. 

Assuming these will be politically approved, there should be a 

period to generate capacities, teams and institutional structures 

for supporting implementation. 

DENR-BMB 

8. The stakeholders in the regions are recommending that BWLE 

training should be conducted at least once a year for the DENR 

and other agencies in the law enforcement chain. This training 

will serve as refresher course for the old timers and capacity 

building activity for new recruits.  

DENR-BMB 

9. The CEPA materials should immediately be distributed to the 

project sites and the partner agencies so these could be used for 

further awareness raising in their respective jurisdictions. The 

Cebu Ports Authority (CPA) has actually requested for this, 

especially the video infographics which they can play and loop in 

the terminals of the various seaports and airports.   

DENR-BMB 

10. For future projects, it is not a good practice to do away with the 

Project Completion Report (PCR) even if the donor and 

implementing agency do not require it. It is a well-established 

policy and administrative regulation of the DENR. The PCR is a 

record of what a project has accomplished and learned from the 

point of view of those that were directly involved in the 

execution of the project. The EA should ensure that such is 

prepared for every project. 

DENR-BMB 
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1 INTRODUCTION 

1.1 Background and Context 

The Philippines is one of 17 mega-diverse countries, which hosts several thousands of species of 

plants and animals, many of which are found nowhere else in the world. However, habitat loss, 

pollution, invasive alien species, climate change and overexploitation of natural resources, 

including illegal trade in wildlife and wildlife parts, put at risk the country’s biodiversity.4 

 

Each year, the country loses natural resources valued at over US$1 billion from environmental 

crimes. Due to illegal wildlife trade (IWT) specifically, the country suffers from annual economic 

losses of about US$230 million per year, mainly through foregone tourism revenues.5 

 

Recognizing the threats of IWT to Philippine biodiversity and economic development, the 

Philippine government has passed legislation protecting wildlife, created inter-agency groups to 

combat illegal wildlife trade, organized capacity-building activities across the law enforcement 

chain, and initiated awareness campaigns. 

 

Cognizant of these challenges, the Department of Environment and Natural Resources (DENR) 

and the Asian Development Bank (ADB)/Global Environment Facility (GEF) launched the 

Combating Environmental Organized Crime in the Philippines Project, or IWT Project, in 

October 2018. 

 

The IWT Project is a 3-year GEF-6-funded project executed by the DENR-Biodiversity 

Management Bureau (BMB) with the ADB as the GEF Implementing Agency. It is also a 

component of a Regional Knowledge Support Technical Assistance (TA) of ADB-TA 9641 on 

Protecting and Investing in Natural Capital in Asia and the Pacific and is a child project under the 

GEF-financed and World Bank-led Global Wildlife Program (GWP).  

 
4 https://www.cbd.int/countries/profile/?country=ph 
5   https://pubdocs.worldbank.org/en/397091492631974323/Philippines-GWP-National-Project-Profile-
vF.pdf 
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1.2 Purpose of Evaluation 

The Terminal Evaluation (TE) assesses project performance in terms of relevance, effectiveness, 

efficiency, and sustainability. The evaluation focuses on (i) project implementation performance; 

(ii) results of implementation, including attainment of intended outcomes and higher-level project 

objectives; and (iii) lessons learned about project design, implementation, and management. The 

TE determines the degree of achievement and/or likelihood of outcomes and impacts (actual and 

potential) stemming from the Project, including their sustainability. 

 

Based on the findings and lessons learned, the evaluation provides recommendations for 

strategies, approaches, and activities that could help to improve future efforts for combating 

environmental organized crime in the Philippines through (i) reforming and mainstreaming 

policy, legal and regulatory instruments; (ii) enabling institutional capacity development in 

tactical operations addressing wildlife crime; and (iii) reducing demand for illegally traded 

wildlife, products and derivatives. 

 

The TE was carried out by an independent Evaluation Specialist. The Project Management Unit 

(PMU) provided support and assistance. 

1.3 Scope and Methodology 

The TE focused on the results and how they were obtained. The evaluation examined the 

achievements in its fulfillment of the Project’s Theory of Change (TOC) based on the DMF. It 

identified the good practices and lessons learned in the design and implementation of the project. 

 

The TE was conducted using a combination of primary and secondary data gathering methods 

through field work, observations, interviews, and through the review of documents.  

 

This TE was carried out according to the evaluation guidelines presented in several ADB and 

GEF guidance documents. The evaluation assessed the overall performance of the “Combating 

Environmental Organized Crime in the Philippines” or the IWT Project.  

 

The TE followed a systematic, logical approach, to arrive at an evidence based, unbiased and 

informed determination about the performance of the project. The evaluation employed several 

parallel data-gathering processes. These included: 
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Review of project documents: The extensive documentation that had been compiled over the 

course of the project implementation was reviewed. This included project status reports, progress 

reports, monitoring reports, and financial reports, as well as various other resource materials and 

publications that were produced under the project. Other related reference documents, as well as 

internet sources, were also reviewed. The list of documents reviewed for this TE is attached as 

Annex 1. 

 

Evaluation mission: The TE consultant conducted evaluation missions from the period 27 

October – 27 November 2021. While in the field, the evaluation specialist conducted several 

interviews and observations with Project stakeholders. The list of project sites visited is attached 

as Annex 2. 

 

Stakeholder interviews and group discussions: A series of meetings were held, both with 

individuals and groups, to discuss stakeholders’ views and tap their knowledge about the project. 

In cases where personal meetings were not possible, information was obtained through other 

communications, primarily e-mail and online virtual meeting via Zoom or Google Meet. Persons 

consulted included stakeholders at all levels, from Wildlife Law Enforcement Officers to high-

level government personnel at both local and national level. A listing of the persons consulted is 

presented in Annex 3. 

1.4 Structure of the Evaluation Report 

This TER is structured in three levels. The first level is the introductory section which includes 

the background and context, the purpose of evaluation, the methodology, and the structure of the 

report (Chapter 1). The second level covers the description of the project and its development 

context (Chapter 2) and the evaluation findings for each stage of the project life cycle (Chapter 

3). The third level summarizes the main findings and analysis of the TE including the conclusions 

(Chapter 4), lessons learned (Chapter 5), and recommendations which could be applied in 

improving future projects or carrying forward initiatives that would further strengthen objectives 

that are closely aligned with the project objective (Chapter 6). 
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2 THE PROJECT AND ITS DEVELOPMENT CONTEXT 

2.1 Expected Results 

The expected result is improved institutional effectiveness to combat environmental organized 

crime in the Philippines to reduce wildlife poaching, trafficking and demand. The Project focuses 

on the amendment of policies related to wildlife management and conservation, capacity building, 

and demand reduction measures to combat wildlife crime including IWT.  

 

The Project seeks to do this by reforming and mainstreaming policy, legal, and regulatory 

instruments (Component 1), enabling institutional capacity development in tactical operations 

addressing wildlife crime (Component 2) and reducing demand for IWT, products, and 

derivatives (Component 3). 

 

The expected outcomes are (1) strengthened legal frameworks to address key concerns in national 

efforts to combat wildlife crime; (2) increased sharing of information and knowledge to facilitate 

multi-agency coordination and support adoption of enforcement tools and knowledge; (3) 

initiated long-term capacity building program for wildlife crime law enforcement; and (4) 

implemented demand reduction measures for identified priority species. 

2.2 Project Start and Duration 

The project was approved on 11 September 2017, but officially started only on 02 October 2018 

due to the delayed approval/issuance of No Objection Letter (NOL) by the Department of Finance 

(DOF) to the Asian Development Bank (ADB). 

 

The original completion date of 31 December 2020, was later revised to a completion date of 31  

December 2021. 

 

The approved funding for the project was USD 3,310,619 consisting of USD1,834,862 from the 

GEF; USD 900,000 from the ADB Co-Financing; and USD 575,757 co-financing from the 

government of the Philippines. 
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2.3 Problems that the Project Sought to Address 

The World Bank’s Global Wildlife Program (GWP) reported that the value of IWT is estimated 

at $7.8-10 billion per year, making wildlife crime the fourth most lucrative illegal business after 

narcotics, human trafficking, and arms (2016).6 In the Philippines, the value of Illegal Wildlife 

Trade (IWT) is estimated to be PHP 50B/year (Manila, 2016), roughly equivalent to USD 1 

billion.7 The country suffers from annual economic losses of about US$ 230 million per year 

specifically due to illegal wildlife trade (IWT), mainly through foregone tourism revenues.8 

 

Recognizing the threats of IWT to Philippine biodiversity and economic development, the 

Philippine government has initiated various counter-actions, but despite these national efforts, the 

situation shows that wildlife crimes continue and enforcement is facing numerous challenges. 

 

The DENR-BMB identified seven major challenges and gaps in combating wildlife crimes: 

 

• Constant monitoring of priority areas in terms of wildlife poaching, illegal trade, and/or 

trade routes; 

• Wildlife trade through the internet, making it difficult to determine if traders are 

legitimate or not, as those involved can use proxy names and accounts; 

• Inadequate resources to track and crack down on well-organized wildlife crime 

syndicates, as groups of local illegal traders with foreign partners exist in the 

Philippines;  

• Policy gaps, especially in terms of appropriate and severe penalties as deterrent; and 

• Providing incentives to informants 

 

The Department of Justice (DOJ) identified other challenges from the perspective of the judiciary: 

 

• Institutional indifference to treat environmental offenses as serious crimes; 

• Weak capacity-building programs; 

• Political interference; and 

• Insufficient technical efficiency to gather the necessary evidence to prosecute these 

types of crimes. 

 

The other challenges hindering effective enforcement are: 

 
6 https://thedocs.worldbank.org/en/doc/601221479359840227-
120022016/original/GWPBrochureWEB.pdf 
7 https://www.adb.org/sites/default/files/publication/490006/addressing-illegal-wildlife-trade-
philippines.pdf 
8 https://pubdocs.worldbank.org/en/397091492631974323/Philippines-GWP-National-Project-Profile-
vF.pdf 
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• Alleged political pressure from foreign governments when violations are committed by 

foreign nationals, resulting in dismissal of cases; 

• Spiritual and cultural beliefs of indigenous peoples (IP); and 

• Poverty and a lack of alternative livelihoods 

 

Illegal wildlife trade (IWT) is reaching crisis levels. IWT is defined as the trade in wildlife or 

wildlife parts, derivatives, or by-products that violates either international legal frameworks or 

the national legislation of affected countries, thereby encompassing both domestic laws and 

CITES regulations. It comprises wild species of fauna and flora, excluding illegal fishing. IWT 

encompasses the entire illegal supply chain of wildlife crime, thereby including activities such as 

illegally killing or poaching, transporting, smuggling, exchanging, selling, purchasing, and 

possessing, fauna and flora. It also further includes the various forms of money laundering, 

corruption, and marketing of illicit goods necessary for these transactions to occur.9 

 

In order to make meaningful inroads, efforts must be made at all levels. The Project aimed to 

create enabling conditions for a more cohesive, effective, and sustainable approach. These include 

enhancing current efforts in creating the opportunities for, and strengthening decision making 

processes for committing to, developing and implementing legislation and strategic planning. It 

also seeks to build awareness and capacity for combatting IWT. 

2.4 Immediate and Development Objectives of the Project 

The Project aims to combat environmental organized crime in the Philippines through legal and 

institutional reform, capacity building in the law enforcement chain, and demand reduction 

measures. The expected result is improved institutional effectiveness to combat environmental 

organized crime in the Philippines. The expected impact is reduced poaching, wildlife trafficking 

and demand.  

 

2.5 Baseline Indicators Established 

The Project revised its DMF. Subsequently, there have been changes in the indicators and the 

corresponding baseline data. This evaluation used the indicators and baselines presented in the 

2020 Revised DMF using the ADB format (Table 1). For purposes of highlighting the slight 

 
9 https://www.adb.org/projects/documents/reg-50159-001-tacr-7 
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variations between the ADB-DMF and the PSR Summary of Major Outputs of the DENR FASPS, 

the common outputs/indicators presented in both documents are in bold print. There are additional 

indicators in the DMF that are not included in the PSR, which are in regular font. 

 

 

Table 2. Baseline Indicators for the IWT Project 

Indicator Baseline 

Conservation status of marine turtles and parrots in the Philippines 

improved 

No baseline indicated 

Level reached by the Senate bill amending the Wildlife Act of 2001 No Senate bill filed 

Revised Implementing Rules and Regulations (IRR) of the Wildlife Act 

of 2001 drafted 

0 

Percent increase in the capacity scores from baseline year (2019) to end-

of-project 

 

Percent increase in general illegal wildlife trade awareness from baseline 

data gathered from consumer research by end-of-project 

47% - Generic 

35% - RA 9147 

Percent increase in illegal wildlife trade awareness for target taxonomic 

groups from baseline data gathered from consumer research by end-of-

project 

Marine Turtles: 

• NCR – 39% 

• Region 7 – 38% 

Parrots: 

• NCR – 26% 

• Region 7 – 30% 

Region 13 (generic) – 31% 

 

Proceedings of national stakeholder consultations on the 

amendments to RA 9147 submitted 

0 

(Number) Participants per consultation 0 

Percentage of women participants per consultation 0 

Local ordinances in support of the implementation of the current 

Wildlife Act drafted 

0 

Local resolutions in support of the amendments of the Wildlife Act 

drafted 

0 

Joint inter-agency resolution against wildlife crimes signed 0 

Department Administrative Order (DAO) to adopt Wildlife Law 

Enforcement Action Plan (WildLEAP) signed 

0 

DA-DENR-DILG Joint Administrative Order (JAO) on the 

permitting system for wildlife transport and trade drafted 

0 

National Assessment Report on Wildlife Law Enforcement Response 

Effectiveness Using ICCWC Indicator Framework submitted 

0 

eCITES Philippines electronic permitting system (former CEPMIS) 

developed 

0 

DENR personnel and permittees trained on the use of eCITES PH 0 

Percentage of women trained on the use of eCITES PH 0 

Percentage increase in permits processed by the eCITES PH 0 

eCITES PH Master Plan developed 0 

Assessment Report on Port Monitoring and Anti-Trafficking of 

Wildlife submitted 

0 

Assessment Report on scientific and technological innovations for 

IWT monitoring and law enforcement submitted 

0 

Assessment Report on Wildlife Rescue Centers (WRCs) submitted 0 
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Indicator Baseline 

Capacity Gaps and Training Needs Assessment (CTNA) Report on 

Wildlife Crime Law Enforcement submitted 

0 

Capacity Building Plan developed 0 

(Key IWT Capacity Development) Modules developed and delivered 0 

Training Documentation Reports submitted 0 

Personnel trained in all project sites  

Training participants interviewed to evaluate knowledge and skills 

acquired 

0 

Trainers who are graduates of the DENR Training of Trainers 0 

People surveyed during pre-campaign consumer research studies 0 

Percentage of women surveyed 0 

People reached collectively through the marketing collaterals 0 

Economic valuation study for one taxonomic group and one species 

submitted 

0 

Sustainable Livelihood Feasibility Survey Report submitted 0 

Pre-Campaign Consumer Research Reports submitted 0 

Post-Campaign Consumer Research Report submitted 0 

CEPA Strategy and Plan developed 0 

Audience-segmented CEPA Materials developed and disseminated 0 

Knowledge products (e.g. publications, policy papers, reports etc.) 

excluding audience-segmented materials developed and 

disseminated 

0 

 

 

2.6 Main Stakeholders  

 

The Project is implemented by the DENR, through the BMB, as the Executing Agency. The 

DENR-BMB is accountable for the achievement of the Project objective and outcomes, according 

to the approved work plan. The DENR has mobilized its field offices in the NCR, Region 7, and 

Region 13 to support Project implementation.  

 

The DENR works in close cooperation with the DA, DILG, DOJ, and law enforcement agencies 

such as the BOC, NBI, PNP, PPA, among others. The Project also engaged and continues to 

engage with relevant national law enforcement agencies under the National Law Enforcement 

Coordinating Committee- Sub-Committee on Environment and Natural Resources (NALECC-

SCENR). 

 

The international partners include the GEF-financed and World Bank (WB)-led Global Wildlife 

Program (GWP), and the United Nations Office of Drug and Crime (UNODC). 
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2.7 Project Theory of Change 

The Project Theory of Change (TOC) is aligned with the GWP. The TOC of the GWP is 

summarized by a series of interdependent interventions along the value chain from sources to 

transit to demand. The GWP looks at IWT as a dynamic and complex process and the strategies 

to address it need to reflect this complexity. 

 

The GWP aims to (i) protect habitats where wildlife thrive and promoted sustainable and resilient 

landscapes ensure that protected areas and Other Effective Area-based Conservation Measures 

(OECM) are created, or are under improved management for conservation and sustainable use; 

(ii) increase community stewardship of wildlife, stimulate community-level entrepreneurship and 

livelihoods; and promote private sector investments to scale-up nature-based tourism and other 

wildlife-based economies so that the benefits of living with wildlife exceeds the costs for the 

communities; (iii) strengthen policies and legal frameworks and increase institutional capacities 

to reduce poaching and trafficking and address weak governance systems; (iv) reduce demand for 

illegal wildlife products in parallel with other efforts to build capacity to regulate legal trade; and  

(v) improve coordination and knowledge sharing across all projects to enhance project delivery. 

These series of interventions should, in the long term, result in effective governance of resources 

and healthy wildlife populations. 10 

 

The Theory of Change for the IWT-Project is presented in Figure 1: 

 

 
10 https://publicpartnershipdata.azureedge.net/gef/GEFDocuments/38e705d5-2553-e911-a83b-
000d3a375888/Roadmap/PFD_10200_PFD_Wildlife_PFD.pdf  

https://publicpartnershipdata.azureedge.net/gef/GEFDocuments/38e705d5-2553-e911-a83b-000d3a375888/Roadmap/PFD_10200_PFD_Wildlife_PFD.pdf
https://publicpartnershipdata.azureedge.net/gef/GEFDocuments/38e705d5-2553-e911-a83b-000d3a375888/Roadmap/PFD_10200_PFD_Wildlife_PFD.pdf
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Figure 1. Project Theory of Change for IWT-Project 
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3 EVALUATION FINDINGS 

3.1 Project Design 

3.1.1 Results Framework 

 

The Project design proposes a realistic and balanced approach to combat IWT. The interventions 

are designed to address both the supply and demand side of the problem. On the supply side, the 

project adopts stricter law enforcement and prosecution of wildlife crimes by strengthening the 

legal and policy framework and building the institutional capacities of the law enforcement 

agencies. 

 

On the demand side, the Project intervenes to reduce demand for wildlife, wild products and 

derivatives by embarking on a massive campaign to stop IWT. The Project produced audience-

segmented Communication, Education, Public Awareness (CEPA) materials for this purpose. The 

campaign is premised on the assumption that if the demand or buying stops, the poaching and 

killing may decrease.   

 

The Project does not introduce a new approach. It builds on the existing systems and initiatives 

of past projects such as the USAID Protect Wildlife project, which supported the DENR in 

formulating the Wildlife Law Enforcement Action Plan (WildLEAP). This 10-year action plan 

(2018-2028) is aligned with the Philippine Biodiversity Strategy and Action Plan (PBSAP), 

serves as the national road map to address wildlife crimes, and is a guide to prioritizing 

enforcement activities, allocating funds and resources, and evaluating impacts of enforcement. 

 

The BMB developed the WildLEAP with support from various partners. These included the 

USAID-Protect Wildlife Project, the World Wildlife Fund (WWF)-Philippines, the Tanggol 

Kalikasan, and the Sulu-Sulawesi Seascape Project commissioned by the German Federal 

Ministry for the Environment, Nature Conservation, and Nuclear Safety (BMU) through Deutsche 

Gesellschaft für Internationale Zusammenarbeit (GIZ) GmbH); 

 

The Project added value by supporting and introducing innovations to build institutional 

capacities. This include supporting the development and trial run of the Electronic CITES 

Philippines (eCITES PH) and the implementation of the International Consortium on Combatting 
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Wildlife Crime (ICCWC) Indicator Framework assessment for combating wildlife and forest 

crime. This framework allowed the Philippines to carry out a comprehensive assessment of the 

preventive and criminal justice responses in the country and the establishment of a baseline to 

measure progress in the future. The results of the implementation of the ICCWC toolkit will 

provide a solid evidence-base to identify strengths and weaknesses in the national response to 

these crimes. 

 

The Project design is aligned with the Philippine Development Plan (2017-2022) strategic actions 

under Subsector Outcome 1: Biodiversity and functioning of ecosystem services sustained 

(Strengthen law enforcement against illegal trade of wildlife species). It is also consistent with 

the strategic actions outlined in the Philippine Biodiversity Strategic Action Plan (2015-2028). 

The Project conforms closely to the GEF’s Operational Strategy, objectives and eligible activities 

under the Biodiversity Focal Area (FA) Strategy. More specifically, it supports directly Strategic 

Objective 2: Address direct drivers to protect habitats and species. 

 

Considering that the Project proposed a holistic approach to combating environmental organized 

crime, the DMF is balanced, mobilizing support at the local and central levels. It targets barriers 

and capacity constraints at the systemic level, while aiming at achieving implementation at the 

site level. 

 

The DMF could have been presented with more clarity. It was revised and there appears to be a 

mix-up in some outcome and output indicators.  For instance, in the original and revised DMF, 

the ‘outputs’ presented are actually ‘outcomes’ (results): (1) ‘Strengthened legal frameworks; (2) 

Increased sharing of information; (3) Initiated long-term capacity building; and (4) Reduced 

demand.  The DENR-FASPS correctly classified them as outcomes in the PSR. 

 

At the outputs level, the indicators are straightforward and clear such as study reports, draft 

documents, and knowledge products, among other deliverables. The original ProDoc (2015) listed 

17 deliverables. In 2019, at the Project inception planning workshop, 20 deliverables were listed. 

In the revised ProDoc in 2020, there were 27 deliverables. Undoubtedly, when these outputs are 

used by the project stakeholders, this will immensely contribute to the achievement of the Project 

outcomes and impact.  
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But some indicators could have been presented in more specific and measurable terms (e.g. 

‘participants per consultation’ is better presented as ‘number of participants per consultation).  

Another example is indicator ‘people reached collectively through the marketing collaterals.’ The 

term people is used when referring to a collective group or indeterminate number, 

and persons serves better when referring to individuals (or a number of individuals). 

 

As presented in the revised DMF, the impact indicator is ‘Conservation status of marine turtles 

and parrots in the Philippines improved.’ It is not clear how this improvement will be measured 

and determined in the absence of narrowly defined indicators that will exactly describe what needs 

to be measured, one that can be aligned with specific numeric or ranked value to show 

improvement over time. 

 

However, Cecilia Fischer of ADB clarified that the Project is not expected to directly contribute 

to this impact indicator as it goes beyond its scope and limits. She said that the conservation status 

shall be assessed using the IUCN Red List criteria. This being the case, the same should have 

been made clear in the DMF. On the other hand, the IWT Project Manager said that this will be 

measured using the BMB National List. In any case, whatever criteria will be used, should have 

been indicated clearly in the DMF. 

 

For the Project outcome, the indicators presented do not actually measure improved institutional 

effectiveness. Although it is implied that better legislation and implementing rules, increased 

capacity, and increased awareness on IWT could contribute to improving the effectiveness of 

institutions in combating environmental organized crimes in the Philippines, more specific and 

measurable indicators would be required to measure such improvement. 

 

The project results framework is an excellent way to monitor and evaluate project implementation 

in a most constructive way. It is intended as a roadmap to guide the implementation of the project; 

to correct weaknesses as they are detected; and to properly monitor and evaluate project 

performance. The framework draws out the clearest possible articulation of what the project hopes 

to achieve, and how to measure progress overtime. In this case, the DMF needed more clarity. 

 

The review and revision of the project framework should have been undertaken in a manner that 

the changes reflected better articulations of indicators or measures by which project performance 

was to be assessed. 
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3.1.2 Assumptions and Risks 

In terms of assumptions and risks, the design was careful to acknowledge that achieving policy 

reform and harmonization will require work which goes beyond the life of the Project. The Project 

targeted the Senate Bill to reach Second Reading in recognition of the risk of the Bill not being 

enacted. It did not target the enactment of the Bill. To mitigate this, the Project adopted a parallel 

action to amend the IRR of RA 9147 as a second fallback position. For its other interventions, the 

Project equally applied mitigating actions to address the risks. 

 

Instead of amending legislation and supplementary guidelines, the project included drafting local 

ordinances in project sites (city and provincial levels) in support of the amended Wildlife Act. It 

also added new outputs - a joint department resolution recognizing wildlife crime as a serious 

transnational crime, and the adoption of the WildLEAP through a memorandum circular. 

 

To ensure that the capacity development toolkits will be utilized and maximized by the identified 

key institutions and agencies in the law enforcement chain, the number of projects were reduced 

and the target groups for training were limited to those involved in intelligence gathering and case 

building; and the prosecutors and judiciary. 

 

The most relevant assumption is that the CEPA campaign will lead to changes in behavior that 

will be reflected in the post-campaign study. Consumer behavior (i.e. intent to purchase) will 

change based on the increased understanding of direct and indirect costs of IWT and the value of 

wildlife. The results from other studies, e.g. Economic Valuation, were integrated into the CEPA 

materials. 

 

The risk identified included limited collaboration across agencies, lack of personnel and 

inadequate equipment to fully implement the electronic permitting process, and difficulties to 

attend the training due to conflicting activities, such as enforcement operations. 

 

3.1.3 Management Arrangement 

DENR Special Order (SO) 2019-204 issued on 19 March 2019 formally established the PSC, 

TWG, and Project Management Office (PMO), and lists the members of each group, and outlines 

their roles and responsibilities (see Figure 2). 
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The management arrangement for the project is excellent. The DENR regional and field personnel 

participated in the various capacity building activities conducted by the Project.  The DENR 

Regional Office coordinated their participation. The project consultants at the PMU and the BMB 

provided support and assistance. This arrangement bodes well for the mainstreaming and 

sustainability of the project interventions beyond the life of the project. It affords strong impetus 

for the DENR regional and field personnel to own the project. 

 

This arrangement overcomes the challenge of the BMB being a staff bureau.  As a staff bureau, 

the BMB is not in the direct chain of command of the DENR management and operations. It only 

provides technical support to the Office of the Secretary. The Bureau has very limited interactions 

and working relationships with the DENR regional and field offices which are directly under the 

Office of the DENR Secretary. 

 

The National Integrated Protected Areas System (NIPAS) Act as amended by the Expanded 

NIPAS (ENIPAS) Act provided some functions to the BMB that enabled them to directly interact 

with DENR regional and field offices in the management and administration of Protected Areas 

(PA). 

Figure 2. Project Management Structure 
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The participation of the DENR Regional Directors (RED) in the Project Steering Committee 

(PSC) ensured that the Project was directly implemented in their jurisdictions. It is an advantage 

that other foreign-assisted projects might consider. The participation of the REDs in the PSC and 

the Enforcement Division Chiefs in the TWG provided an opportunity for the project to directly 

interact with the regional and field offices of the DENR. 

 

3.1.4 ADB Comparative Advantage 

The Asian Development Bank (ADB) is committed to achieving a prosperous, inclusive, resilient, 

and sustainable Asia and the Pacific, while sustaining its efforts to eradicate extreme poverty. It 

assists its members and partners by providing loans, technical assistance, grants, and equity 

investments to promote social and economic development. 

 

By blending ADB's financial resources for sustainable development with GEF grant resources for 

the global environment, the ADB-GEF partnership provides substantial opportunities for 

inclusive economic growth with local and global environmental benefits. This is achieved through 

support for enabling activities, testing of innovations, and investments to scale-up and mainstream 

environmentally sustainable approaches, technologies and infrastructure. The ADB has a long 

history of collaboration and partnership with the GEF in supporting innovative and 

transformational programs for biodiversity conservation. 

 

3.1.5 Planned Stakeholder’s Participation 

From the time of conceptualization, the Project has already envisioned wide stakeholders’ 

participation as key to its successful implementation. For this purpose, the Project has conducted 

a series of national and regional multi-stakeholder trainings, surveys, among others, to highlight 

broad-based participation 

 

In Section A.3 (Stakeholder) of the ProDoc (page 39), it was reported that the Project was 

designed in close consultation with the DENR-BMB, World Wild Fund for Nature (WWF)- 

Philippines, the Ateneo de Manila University School of Government (ASoG), Tanggol Kalikasan, 

Wildlife Conservation Society, UNDP and other stakeholders. But during project implementation, 

only Tanggol Kalikasan had actual participation. Table 3. Role of Project Stakeholders presents 
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the identified stakeholders and their planned participation in the Project, as well as the status of 

their involvement. 

 

The PSC and the TWG provided a forum for stakeholders at the national, regional and local level. 

These bodies allowed large participation of different institutions involved directly and indirectly 

with the Project. 

 

The performance of the DENR as the lead national agency was good. The participation of other 

key national agencies like the BOC, DOJ, PNP, PPA and other law enforcement agencies were 

good as well. This is due to the fact that, even before the Project, these agencies already had prior 

collaboration and partnerships. 

 

The DENR regularly convened the PSC and the TWG with all members represented by the 

principal or designated alternate representative. The DENR-BMB assigned the Wildlife 

Resources Division (WRD) to oversee the PMU and coordinate the participation of other units 

within DENR during the implementation phase. The active participation of the members of the 

PSC facilitated decision making for measures to improve Project implementation. In the many 

PSC meetings, the principal national agency representatives delegated participation in the 

meetings to their alternate representative. 

 

At the regional level, the Project worked with the Enforcement Division (ED) and the 

Conservation and Development Division (CDD) at the DENR Regional Offices. The DENR 

Provincial Environment and Natural Resources Office (PENRO) and Community Environment 

and Natural Resources Office (CENRO) also participated in the Project. 

 

The project succeeded in engaging Local Government Units (LGU) at the provincial and 

municipal level for manifesting support in amending RA 9147. Changes in Local Chief 

Executives affected the sustained participation of LGUs, but the project reached out to the newly 

elected officials to seek their support through orientation meetings and consultations. Table 3 

presents the updated role of Project stakeholders. 

 

Table 3. Role of Project Stakeholders 
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Organization Role in IWT-Project As Planned Status 

National and Subnational Government  

DENR As the government agency that has 

jurisdiction over all terrestrial animals, 

as well as marine turtles, tortoises, 

dugongs, and nationally protected 

areas, the DENR-BMB serves as the 

overall executing agency of the project 

that will set the strategic direction and 

lead implementation. Under the 

DENR-BMB, the WRD and POGI 

have  regulatory and enforcement 

functions. 

DENR Special Order 2019-204 

was signed on 19 March 2019. 

The Special Order formally 

established the PSC, TWG, and 

PMO, and lists the members of 

each group, and outlines their 

roles and responsibilities. 

BMB 

Wildlife 

Resources 

Division 

Philippine 

Operations Group 

on Ivory and 

Illegal Wildlife 

(POGI) 

Philippine 

Congress (House 

of 

Representatives 

and Senate) 

The Philippine Congress will be a 

partner in reforming the Wildlife Act. 

The proposed amendments will be 

submitted to the House of 

Representatives and Senate, then 

harmonized based on the outcomes of 

the committee hearings. 

The 18th Congress opened 

session on 01 July 2019 

following the national and local 

elections held on 13 May 2019.   

 

The Experts’ Meeting and 

Luzon-wide Stakeholder 

Review of the proposed 

Revisions to the Wildlife Act in 

August 2019 included the 

potential sponsors or advocates 

of the bill in the Senate and 

House. 

DENR Regional, 

Provincial, and 

City/Municipal 

Offices 

Selected employees in the regional, 

provincial, and local offices whose 

work is relevant to wildlife law 

enforcement and information systems 

will be participants in the capacity-

building activities related to the 

ICCWC Indicator Framework 

(replacing ELEMIS), CITES e-

permitting systems, and law 

enforcement. 

Courtesy calls and consultations 

were conducted with select 

DENR staff from the Project 

sites.  

 

An assessment of CEPMIS and 

its potential integration with the 

Philippine National Single 

Window System was 

undertaken, including the 

technical workflow to identify 

responsibilities of the 

administrative users of the 

CEPMIS. The corresponding 

capacity-building strategies 

were implemented based on the 

results of the assessment. 

CEPMIS was renamed eCITES 

PH. 

 

The capacity-building activities 

related to the ICCWC Indicator 

Framework was deferred to 

2022. 
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Organization Role in IWT-Project As Planned Status 

DENR-

Knowledge and 

Information 

Systems Service 

(KISS) 

Personnel from the DENR-Knowledge 

and Information Systems Service will 

lead the ELEMIS training in Metro 

Manila, Cebu Province, and Butuan 

City. 

Training on ELEMIS was 

replaced by the Training on the 

ICCWC Indicator Framework; 

 

Personnel from the DENR-

Knowledge Information 

Systems Service (KISS) were 

invited to the National 

Inception and Planning 

Workshop on February 2019. 

Department of 

Justice (DOJ) 

The DOJ has existing training 

programs and materials that will be 

used to train prosecutors on 

environmental laws, with special focus 

on the Wildlife Act and the Rules of 

Procedure for Environmental Cases. 

DOJ representatives were 

invited to all major events of 

the Project since its launch 

during the 2nd Wildlife Law 

Enforcement Summit in 

November 2018. DOJ is also 

included in the capacity gap and 

training needs assessment. 

PNP-PEDO PEDOs in Metro Manila, Cebu 

Province, and Butuan City will be 

recipients of capacity-building 

activities under Component 2. 

Meetings were conducted with 

the PNP Regional Offices in 

Region 7 and Region 13 for the 

involvement of PEDOs and 

other PNP officials and staff. 

However, the PEDOs were non-

existent in these offices so the 

Project just dealt with other 

PNP officials and staff to 

participate in the Project 

activities. 

Bureau of 

Customs (BOC) – 

Entry Processing 

Unit (EPU) 

Members of the BOC-EPU will be 

engaged during activities related to 

“Ports of Excellence” work under 

Component 2. 

Project is completed. BOC was 

engaged, but ports of excellence 

program under UNDP was 

suspended. 

Port personnel in 

the Cebu Port 

Authority (CPA), 

and Port of 

Nasipit, Lipata 

and Surigao Ports 

in Region 13, and 

Manila Harbor in 

NCR 

The port personnel in the CPA and 

Port of Nasipit of Butuan City will be 

subject to assessment activities under 

Component 2 (particularly under the 

purview of the UNDP GEF project on 

Port MATE). 

The assessment of the ports in 

Cebu, Nasipit, Lipata, and 

Surigao using PortMATE was 

completed. 

 

Ports personnel of CPA were 

invited to all major events of 

the Project since its launch 

during the 2nd Wildlife Law 

Enforcement Summit in 

November 2019. 

International Agencies / Organizations  
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Organization Role in IWT-Project As Planned Status 

Asian 

Development 

Bank 

The ADB will provide the following: 

 

• General oversight (financial), such 

as management of procurement 

processes  

• General oversight (technical), such 

as coordination and review of 

outputs from consultants under the 

Project, liaising with partners in 

the region, and production of 

relevant outputs on combating 

IWT under the TA 

• Linkages with other relevant 

programs and projects including 

GWP, ADB technical assistance 

and investments 

The ADB provided adequate 

financial and technical general 

oversight (financial) in such 

areas as management of 

procurement processes and  

coordination and review of 

outputs from consultants under 

the Project. The ADB liaised 

with partners in the region, and 

made sure that production of 

relevant outputs on combating 

IWT under the TA are 

achieved. It also provided 

linkages with other relevant 

programs and projects including 

GWP, ADB technical assistance 

and investments. 

World Bank – 

Global Wildlife 

Program 

The GWP seeks to address the IWT 

across 32 countries in Asia, Africa, 

and Latin America, which includes the 

Philippines. The GWP will serve as a 

platform for knowledge exchange and 

coordination, and support on-the-

ground actions. This project will learn 

from similar projects implemented in 

other countries and contribute to the 

objectives of the GWP.  

As a child project under the 

GWP, the IWT-Project attends 

the annual Conference of the 

GWP, and participates in  

quarterly coordination calls and 

virtual knowledge events. 

CITES 

Secretariat 

Personnel from the CITES Secretariat 

will be invited to be resource speakers 

and trainers during the CITES e-

permitting systems training. 

Coordination with the CITES 

Secretariat for the 

implementation of the ICCWC 

Indicator Framework started 

with the official request from 

the Philippine CITES 

Management Authority. A 

similar request was also made 

for assistance in the formulation 

of the e-CITES Master Plan and 

implementation of e-CITES. 

The CITES Secretariat 

participated in kick-off call for 

the Masterplan.  
UNDP  The PortMATE tool will be one of the 

frameworks used to assess the capacity 

of Cebu port and the Nasipit Port for 

combatting wildlife trafficking. 

The Project completed the 

assessment of seven (7) 

seaports using the PortMATE 

Tool. These ports are the Port 

of Manila (North, South and 

Manila International Container 

Terminal); the ports of Lipata 

(Surigao City, Surigao del 
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Organization Role in IWT-Project As Planned Status 

Norte) and Nasipit (Agusan del 

Norte), and the Cebu Domestic 

and International Sea ports 

(Cebu City). 

UNODC/ICCWC The ICCWC Indicator Framework will 

be used as part of research, 

assessments, and monitoring and 

evaluation framework of the project. 

Collaboration with UNODC technical 

experts for capacity development and 

training under Component 2 will be 

sought – via the national office in 

Manila and through specialists based 

in Viet Nam.  

The Project coordinated with 

the CITES Secretariat for the 

implementation of the ICCWC 

Toolkit and Indicator 

Framework with an official 

request from the CITES 

Management Authority. The 

CITES Secretariat has assigned 

a focal person from the 

UNODC and the CITES 

Management Authority has also 

assigned its focal person. 

 

The ICCWC Assessment 

Workshop was successfully 

conducted on 16-17 October 

2019 with the participation of 

UNODC, which is one of the 

five organizations that 

developed the ICCWC 

Framework. 

USAID-Protect 

Wildlife (PW) 

USAID-Protect Wildlife (“USAID-

Protect”) is a 5-year Technical 

Assistance Grant to (i) reduce threats 

to biodiversity; (ii) reduce poaching 

and use of illegally harvested wildlife 

and wildlife products; and (iii) 

improve relevant ecosystem goods and 

services that redound to increased 

wildlife conservation and human well-

being. USAID-Protect has five 

strategic approaches (SA) for 

implementation: (1) Behavior change 

targeting decision makers and on-site 

resource managers; (2) Intensifying 

public and private sector financing; (3) 

Building capacities of LGUs, CSOs, 

and Communities; (4) Linking 

universities’ research and development 

with conservation; and (5) Building 

capacities of national and local 

wildlife enforcement agencies. This 

GEF project is in line with SA 1, 3, 

and 5, and activities will be 

coordinated with USAID-Protect to 

Meetings with USAID-Protect 

Wildlife were conducted to 

address complementation and 

harmonization and to avoid 

overlaps in outputs and 

activities. The USAID-Protect 

Wildlife (PW) was invited to 

major events of the project 

since its launch, and was invited 

to co-sponsor some events of 

the project (e.g. Visayas and 

Luzon-wide Stakeholder 

Review of the proposed 

Revisions to the Wildlife Act).  

 

The IWT Project chose marine 

turtles and blue-naped parrots 

as the flagship 

species/taxonomic group for 

valuation studies and demand 

reduction measures. 
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Organization Role in IWT-Project As Planned Status 

complement efforts and eliminate 

redundancies. For USAID-Protect’s 

first year, the project will be focusing 

on Palawan, including Tubbataha 

Reef, and the Sulu Archipelago 

southwest of Zamboanga City.  Field 

level coordination between the GEF 

project and USAID may be carried out 

in Butuan-General Santos City 

corridor, and Zambales-Metro Manila 

corridor. The GEF project will be 

complemented by the USAID 

PROTECT in areas related to policy / 

regulatory concerns (Component 1), as 

well as capacity development under 

Component 2.  Demand reduction 

work under Component 3 will be 

coordinated between the two projects 

(for example, PROTECT Wildlife may 

focus on marine species or issue-based 

themes; whereas the GEF project will 

likely be concerned with ivory and one 

terrestrial species (under the Wildlife 

Act). The coordinating mechanism 

between the two projects will be the 

office of the Chief, WRD of the 

DENR-BMB. A dedicated GEF 

Project Manager will ensure 

coordination at the day-to-day 

operational level. 

Non-Governmental Organizations / Civil Society Organizations (Philippine-based) 

Indigenous 

Peoples (IP) 

Groups 

The project will engage members of IP 

groups to provide inputs to the 

amendment of the Wildlife Act. For 

the creation of local legislation, the 

project will work with the National 

Commission on Indigenous Peoples 

office in Cebu to identify IP groups in 

Cebu, and IP groups in or around 

Butuan City. Caraga, the 

administrative region Butuan City is 

under, is home to five major ethnic 

tribes, namely the Manobo, Higa-

onon, Mamanwa, Banwaon and 

Mandaya (PIA, 2012). 

A representative from the NCIP 

attended the Regional Launch 

and Planning/ Validation 

Workshop in Region 13 and the 

Mindanao-wide Stakeholder 

Review of the proposed 

Revisions to the Wildlife Act. 

Tanggol 

Kalikasan and 

other CSOs 

Capacity-building activities will 

engage local CSOs in project sites and 

leverage / build on the existing 

Tanggol Kalikasan was 

engaged to help deliver 

Component 2 of the project. 
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training programs and materials of the 

Environmental Law Assistance Center 

as well as Tanggol Kalikasan through 

coordinating linkages with the US 

Department of Interior (DOI) 

International Technical Assistance 

Program Partnership for Biodiversity 

Conservation III. 

 

 

3.1.6 Lessons from and Linkages with Other Projects Within the Sector 

With regard to lessons from other Projects and linkages with other interventions, the Project 

collaborated with the “Partnerships for Biodiversity Conservation: Mainstreaming in Local 

Agricultural Landscapes/Biodiversity Partnerships Project” (BPP), which was supported by the 

UNDP/GEF. This project developed the pilot system for a CITES Implementation Framework 

through various stakeholder consultations. This proposed CITES Electronic Permitting and 

Management Information System (CEPMIS) is aligned with the technical requirements of the 

CITES ePermitting tool kit, and has been designed for permit applicants, permit processors and 

approving officials only. The CEPMIS has some bandwidth and interoperability constraints. 

Unfortunately, the system was not fully utilized because of software update problems and lack of 

required functionalities. 

 

The Project decided to support the enhancement of the CEPMIS and renamed it eCITES PH for 

the issuance of permits for the exportation, importation, and re-exportation of CITES-listed 

terrestrial wildlife species, including its by-products and derivatives. The system aims to facilitate 

a paperless transaction in the processing of CITES permits to ensure legal, sustainable and 

traceable trade. 

 

For the capacity development and training activities, the Project coordinated with the USAID 

Protect Wildlife Project.  The Wildlife Resources Division (WRD) facilitated coordination 

between the two projects. 

 

The Project supported, enhanced, and built on existing initiatives of the Philippine government 

for maximum impact and sustainability. From the start, the Project collaborated with its partners, 

e.g. USAID-Protect Wildlife, US-DOI ITAP and PBC Project, and the ASEAN Centre for 
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Biodiversity (ACB), through harmonization meetings and convergence initiatives that address 

complementation and harmonization of project activities and avoid duplication and overlaps.  

 

The project supported the adoption and implementation of WildLEAP, the first Wildlife Law 

Enforcement Plan of the Philippines. The project also supported the development of the CITES 

e-permitting system to transform the manual processing of permits into a more efficient electronic 

process. This also facilitates knowledge exchange and sharing of information among government 

agencies to encourage transparency and accountability. 

 

3.1.7 Replication Approach 

The project design had a replication and scaling up dimension of the training and other capacity 

building activities. The Project also supported the strengthening of the capacities of DENR at the 

regional and local levels on wildlife law enforcement. This can be easily replicated in other 

regions outside the project sites. 

 

The draft IRR and proposed amendments to RA 9147 need important inputs from the other 

regions outside the project sites. On the local level, ordinances supporting either the new law or 

the revised IRRs can be replicated in these regions. This is important because once the new law 

and revised IRR are approved, the whole country will benefit from this new policy and rules. 

 

The Project supported the strengthening of the capacities of DENR and other wildlife law 

enforcement agencies such as the Bureau of Customs (BOC), Department of Justice (DOJ), 

National Bureau of Investigation (NBI), Philippine National Police (PNP), and the Philippine 

Ports Authority (PPA) at the regional level. These agencies are able to enforce the stipulations 

under RA 9147 in the Philippines. In addition, the Project contributed to improving the synergy 

between the DENR and the other law enforcement agencies to combat environmental crime more 

efficiently at the field level. 

 

The project succeeded in initiating improvements in the inter-agency coordination on wildlife law 

enforcement with the issuance of JAOs and the adoption of the WildLEAP as the national 

roadmap. 
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3.2 Project Implementation 

The Project experienced several delays in its implementation due to circumstances that were 

beyond its control. These include the delays in the procurement of firms tasked to carry out the 

components of the Project; delays in the approval of the Special Order formally constituting the 

different Project structures; changes in the DENR-BMB management which, although outside the 

Project, has had some impacts on it; and, adjustments to Project schedules in consideration of the 

2019 National Mid-Term elections. All of these factors have affected the Project’s physical and 

financial delivery.  

 

In terms of Project Operations and Management, a PMO was established, composed of 

individuals with strong backgrounds in management, institutional development, planning, 

monitoring and evaluation, and administration and finance. The Project Officer and Admin 

Assistant were hired in September and October 2018, respectively. Likewise, another project 

assistant was engaged in July 2019.  

 

The Project was launched in 22 November 2018 at the Stotsenberg Hotel, Clark, Pampanga. Two 

hundred eight (208) participants from different National Government Agencies (NGA), Local 

Government Unit (LGU), Civil Society Organizations (CSO), development partners, and media 

participated in the activity. The National Inception Workshop and 1st Organizational Meeting of 

the Project Steering Committee (PSC), Technical Working Group (TWG), and Project 

Management Office (PMO) was held on 21-22 February 2019 at Mercure Hotel, Ortigas.  

 

The DENR Special Order No. 2019-204 creating the PSC, TWG and PMO for the Implementation 

of the ADB/GEF-DENR IWT-Project Entitled “Combatting Environmental Organized Crime in 

the Philippines” was signed on March 19, 2019. 

 

The Project completed major national and regional orientations and consultations with key 

stakeholders after its launch. It was also able to touch-base with NGAs vital for the Project’s 

success such as the Office of the Special Envoy on Transnational Crime (OSETC), DENR 

regional offices, Department of Finance (DOF), and port personnel. The Project completed the 

procurement of the firms and engagement of several specialists for policy, IT, and wildlife 

trafficking. 
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The Project was run similar to a direct implementation modality. The work activities completed 

under the various outputs were arranged through contracts with service providers or individual 

consultants, and mostly based upon competitive bidding by the ADB. 

 

The existing inter-agency partnerships among DENR, DILG, DOJ, BFAR, NBI and PNP at the 

national and regional level allowed for the timely implementation of Project activities at the 

local/site level.  

 

3.2.1 Adaptive Management 

In its first full year of implementation, the Project made significant progress towards laying out 

the foundations and strategies needed to successfully implement the Project. 

 

However, a number of issues posed challenges to implementing the Project. These include:  

 

• 2019 Midterm Elections - The schedule of the midterm election in May 2019 

prevented the Project team to conduct preparatory activities with the LGUs on the site. 

Specific outputs affected include the passage of local legislation in support of the 

Wildlife Act and preparatory activities in support of amendments to the Act itself. 

Given the situation, the team made the necessary adjustments by identifying and 

working closely with local heads of offices such as the Municipal Environment and 

Natural Resources Office (MENRO), and other permanent officials. The goal was to 

have these officials on board so they were able to provide advice to the elected council 

members once they assumed their legislative function by July 2019. Regional launches 

and stakeholder reviews in project sites were also scheduled after elections. 

 

• Delays in procurement of firms – Several delays in the procurement of firms tasked to 

undertake the different components of the Project were encountered. This was mainly 

due to the mismatch between the advertised firm requirements vs actual firm capacity 

and credentials in the country at that particular time. To ensure continuity, the ADB 

HQ, PMU (which is mostly ADB), and the BMB decided to procure individual 

specialists to jumpstart the activities originally designed to be undertaken by firms. 
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• Delays in the formal approval of DENR Special Order – As early as November 2018, 

the Project already drafted and transmitted the draft Special Order to the DENR 

Central Office for the formal constitution of the PSC, TWG and PMU. However, the 

said document was only signed in March 2019. Consequently, the conduct of the 

National Inception and Planning Workshop and 1st Organizational Meeting of the 

PSC, TWG and PMU was also delayed.  

 

• Changes in project management – Internal changes in the DENR-BMB management 

such as the reassignment and replacement of BMB Director Crisanta Marlene 

Rodriguez and DENR Region 7 Regional Executive Director Gilbert Gonzales, and 

the retirement of BMB Chief of Wildlife Resources Division Josefina de Leon 

presented some challenges in managing the Project. These have slightly contributed 

to the delay in project implementation, however, this has been mitigated through the 

regular involvement of middle managers and technical staff of relevant Divisions of 

the DENR.   

 

The Project also encountered implementation issues due to delays brought on by the COVID-19 

pandemic and the ensuing lockdown restrictions. This was a challenge as all capacity building 

activities, port assessments, stakeholder consultations, and data gathering were initially designed 

to be conducted face-to-face. The Project was able to redesign these activities and conducted them 

online, through Zoom, and was able to catch-up with most of the delays. The Project has 

completed all activities as scheduled by the end of year 2021, despite the pandemic. 

 

The PSC meetings served as the venue for monitoring progress of activities, formulate corrective 

actions and deciding on measures proposed by the PMU. The PSC provided guidance and 

oversight functions in the implementation of the Project. It also provided guidance and advice on 

Project activities, strategies and approaches to ensure harmonization with other projects of the 

DENR. 

 

The PSC reviewed the Project's deliverables and outputs, and provided direction to ensure that 

outputs will contribute to the attainment of the objectives and desired outcomes of the Project. 

Meetings were conducted at least twice a year or as deemed necessary to discuss implementation 
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status and define solutions to any implementation issues and concerns; and, assess the overall 

performance of the Project. 

 

The TWG provided technical assistance to the PSC and assisted in the (i) review of activity 

designs; (ii) implementation of project activities; and, (iii) in the evaluation of project outputs. 

 

These frequent meetings were the main decision-making mechanisms used for adaptive 

management and were fed by M&E sources to assess the status of different outcomes and outputs. 

It was reported that the participation was consistently good, and issues were openly and 

constructively discussed.  

 

The PSC has participated in the project implementation reviews (PIRs) and annual progress 

reports (APRs). These reports were sufficiently detailed, with input provided by key 

implementation stakeholders. 

 

The DENR-FASPS also conducted quarterly monitoring of progress in project implementation. 

They summarized their analysis in the Project Status Report which is submitted to the BMB for 

additional guidance.  In addition, the Project also Prepared and submitted Annual PIR. 

 

3.2.2 Partnership Arrangements 

The institutional arrangement and coordination for project implementation is described in Table 

4 below.  

 

Table 4. Institutional Arrangement and Coordination 

Roles Departments / Agencies Description of Roles / Responsibilities 

GEF Agency  Asian Development Bank 

(ADB) 

General oversight (financial), such as 

management of procurement processes  

General oversight (technical), such as 

coordination and review of outputs from 

consultants under the Project, liaising 

with partners in the region, and 

production of relevant outputs on 

combating IWT under the TA 

Linkages with other relevant programs 

and projects including GWP, ADB 

technical assistance and investments 

GEF Executing Partner Department of 

Environment and Natural 

Coordination with Philippine GEF 

National Steering Committee  
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Roles Departments / Agencies Description of Roles / Responsibilities 

Resources – Biodiversity 

Management Bureau 

(DENR-BMB) 

Facilitate project cycle  

Chair Project Management Committee  

Host GEF PMU 

Project Management 

Committee 

Chair: DENR  

Secretary: BMB and 

PMU  

Members: ADB, DENR-

BMB, DENR-FASPS, 

DENR Policy and 

Planning 

Meets: Annually  

Main roles:  

• Validate annual work plan  

• Validate major outputs  

• Recommends changes to project 

framework  

• Helps coordination with Protect 

Wildlife and other projects 

Project Management 

Unit 

ADB • Lead technical execution of project  

• Prepare quarterly work plans and 

budgets  

• Guide contractor performance  

• Advise on project operations  

• Establish and implement project 

operational, administrative and 

financial management systems and 

processes 

• Monitor contract performance  

• Recommend payments to contractors  

• Prepare technical and financial 

reports  

• Prepare required GEF monitoring 

and tracking tools and reports  

• Act as Secretariat for PMC and 

various other project meetings  

• Regular liaison and coordination 

with project partners/stakeholders 

 

3.2.3 Project Finance 

The first GEF grant disbursement was on 22 September 2018 after the Project Management 

Officer was contracted to manage the overall project implementation. The Project experienced 

some delays in mobilizing consultants due to changes in procurement packages as a result of 

failure of shortlisted firms to meet the minimum requirement for a biodata technical proposal. 

The procurement was re-arranged in smaller and more focused packages and re-advertised for 

selection. The delayed implementation of project activities also affected the utilization of GEF 

funds.  
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As of November 2021, the Project has obligated USD 1.62 million or 88% of its total funding 

amounting to USD1.83 million. Based on the report presented during the final meeting of the PSC 

on 18 November 2021, USD 1.32 million or 72% has been disbursed. The majority of the 

remaining obligated funds are based on existing contracts and shall be disbursed within the year 

2021 upon completion of consultants’ and partners’ deliverables. However, the PMU estimates 

that a total of USD 270,374 or 15% of the grant amount will no longer be utilized as of November 

2021. Table 5 presents the amount that will no longer be utilized.11  

 

Table 5. Projected Unutilized Funds 

Items Amount (USD) Details of Unspent Funds 

Contracts of Firms and 

Consultants 

117,205 • Air travel and communication costs for 

consultants 

• Study and survey costs (NIRAS) 

• Equipment costs (Tanggol Kalikasan) 

• Training/Seminar costs for TK, NIRAS, 

Atty. Perez, HELICS, and PMU 

Support Activities 153,169 • WRC field validation 

• eCITEs PH rollout 

• Training on Risk Management, and 

Machine Learning (migrated to virtual 

set-up) 

TOTAL 270,374  (15% of GEF Grant) 

 

 

The above were caused by the pandemic, which resulted in modifications to training and field 

activities.  

 

As for co-financing, the Project has accounted a total of USD 688,248.46 (PHP 34.41 million) as 

of 31 December 2021 or 120% of the USD 575,757 (PHP 28.79 million) committed by the DENR-

BMB. This amount came from the expenses incurred from payment of salaries of staff who 

participated in the Project, Maintenance and Other Operating Expenses (MOOE), support to 

events, and cash grants provided from 2018 to 2021 amounting to USD 12,400 (a ratio 1:42 cash 

to in-kind cofinancing. 

3.2.4 Monitoring and Evaluation 

Overall Quality of Monitoring & Evaluation is rated as: Moderately Satisfactory 

 
11 From the DENRFASPS PSR as of September 2021 and Annex F - Overall Project Accomplishments – 
presented 5th PSC on 18 November 2021 
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M&E Design at entry is rated as Moderately Satisfactory 

 

The M&E plan was put together using the template for GEF-financed Projects, and sufficient 

details and funds were allocated. In the ProDoc, the Project budgeting process provided allocation 

for M&E activities (e.g. measurement of means of verification and field validation). 

 

M&E Plan Implementation is rated as Moderately Satisfactory 

 

The Project followed the different milestones and monitoring and evaluation tools established in 

the PRODOC i.e. Design Monitoring Framework, Annual Workplan and Budget, and M&E Plan. 

The Project executed several processes such as the Inception Workshop, annual preparation of 

the APRs), Quarterly Progress Reports, Quarterly Progress Reports for DENR FASPS, Annual 

Report for the National Economic Development Authority (NEDA) Official Development 

Assistance (ODA) Portfolio Reviews, the PIR reports. The Project also conducted regular 

meetings of the IWT PSC. The project submitted regular quarterly reports to the DENR FASPS 

that specified reporting of results as well as the overall project performance comparing financial 

utilization rate with the physical accomplishment rate. 

 

The PMU revised the DMF to fit into the ADB format. However, the revised version includes 

indicators and means of verification that needed further clarifications to allow the Project 

Management to effectively manage implementation of activities, while focusing on the Project 

outcome indicators. As a result, the monitoring was more focused on the outputs rather than the 

outcomes and impact. 

 

The IWT PSC meetings served as the venue for monitoring progress of activities, formulating 

corrective actions and deciding on measures proposed by the PMU. 

 

At the regional level, the Project convened the TWG composed of DENR Regional and Field 

Offices, BMB personnel and the consultants. The TWG provided technical assistance to the PSC. 

It assisted in the: a) review of activity designs; b) implementation of project activities; and, c) 

evaluation of project outputs. 
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Convening the IWT PSC meetings with the principal agency representatives in attendance was a 

challenge. The regular meetings were attended by alternate representatives that deferred decisions 

on key recommendations during the meeting to their principal. 

 

The inception workshop was conducted on December 2018, three months after Project approval, 

while the DENR-BMB was in the process of procuring the Project team. The workshop served as 

the venue for Project stakeholders to revisit, review and agree on the Project’s results framework. 

 

The Project Annual Workplan and Budget were prepared later, from 9 – 11 August 2019 with the 

Project team on-board. The M&E reports prepared by the Project allowed Project management to 

identify issues that needed closer supervision and propose recommendations. The IWT PSC was 

informed on the overall progress of Project activities and outputs and made decisions on the 

proposed measures referred to it by the PMU. 

  

Overall, the M&E established and provided good documentation of activities and outputs, but not 

of outcomes. The M&E of the project satisfied the reporting requirement of the ADB, GEF, 

DENR BMB, FASPS, NEDA and other partners including regional offices involved in activities 

in the Project sites. 

 

One limitation of the M&E was on the assessment of indicators of outcomes and impact on 

improvement and management effectiveness. The preliminary results of improved capacities to 

date indicates positive outcomes of the training activities conducted. Interviews with the 

stakeholders who participated in the training expressed positive views about its relevance and 

usefulness. 

 

The Project designed a monitoring tool for determining co-financing by partners. The template 

allows the computation of counterpart contributions (staff time and equivalent cost, use of 

facilities, supplies, equipment, and transportation) including actual budget support to Project 

activities. The Project M&E was effective in providing Project management and updated 

information necessary for making key decisions that allowed the implementation of its catch-up 

plan. 

 

The project regularly assessed the risks during project implementation, providing quarterly 

updates on the Risk Log and indicating management response or actions to counter the risk. The 
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PMU provided the PSC updates on issues affecting the performance of the project that called for 

mitigation, including the Covid-19 pandemic. 

 

Seven (7) risk factors were identified during project design, but these were not rated. The risks 

are (1) Limited collaboration across agencies; (2) Influential and vested interests stall progress 

for legal reform; (3) Low priority for wildlife crime among law enforcement agencies; (4) Change 

in political leadership; (5) Economic development priorities overshadow natural resource 

management, and initiatives may put pressure on local livelihoods and alternative sources of 

income; (6) Physical security; and (7) Obstruction of wildlife law enforcement officers or 

operations.  The project implemented mitigating factors for all the risks almost equally. 

 

The PSC used the M&E information provided by the PMU. The reports of the service providers 

and the project partners at the national and field level were analyzed and consolidated to provide 

an updated status on project activities incorporating proposed measures for action by the PSC. 

The restrictions in movements due to the pandemic prevented the PMU from doing actual regular 

site validation and consultations were limited to virtual online meetings and communications. 

 

3.2.5 Quality of Implementation 

The overall quality of implementation is rated Satisfactory (S): There were some 

shortcomings, but the quality of implementation/execution more or less meets the 

expectations. 

 

The ADB has been involved in activities related to the project’s identification, concept 

preparation, appraisal, preparation of detailed proposal, approval and start-up, oversight, 

supervision, completion, and evaluation. These are all well documented. The Evaluator is of the 

opinion that delivered effectively on these counts, including the management of the risks 

identified. 

 

The ADB has provided and accommodated adequate support needed for Project implementation. 

The agency processed at least 3 changes in scope of the project to accommodate requests that were 

not included in the original procurement plan. These included the following: 

  



61 

 

 

• Support for an additional consultant for eCITES PH 

• Hiring of an additional Project Assistant and the “M&E Specialist” 

• Support for WCS evaluation (2 consultants) 

• Support for the IRRs preparation 

• Support for the Livelihood Study 

• Support for development of “Wild Alert” – flora section 

• Support to an elevated number of events, including project documenters, MCs, visual 

artists, etc. 

• Support to the machine learning study and national consultant for the dashboard (ADB- 

initiated) 

• Support for the creation of the eLearning (ADB-initiated) 

• Purchase of the IBM system and training 

  

The procurement of additional activities/consultant/resources was always done timely and 

following the requests of the DENR-BMB. The ADB has assigned enough personnel and project 

assistants almost dedicated to process the claims, VOs, and contract administration of the Project. 

 

The failed biddings due to lack of preparation from the consultant(s) during project 

implementation resulted in delays and inability to complete some activities.  There was feedback 

on the flexibility of ADB’s financial management policies, which some project stakeholders felt 

the need to be addressed to improve project implementation in the future. However, there is strong 

reason to believe that this observation is due more to the lack of understanding of the stakeholders 

on the intricacies of financial management and policies of ADB as a banking institution. For 

future projects and partnership, it will be useful for all the stakeholders to be fully aware about 

the financial management system and requirements of the particular GEF agency. 

 

There is also an urgent need to review the procurement process for consultants. The IWT Project 

is a three-year project. The information obtained about the hiring of project personnel, revealed 

that the consultants comprising the PMU were given short term (3-month contracts) rather than 

the common practice of hiring on a co-terminus arrangement with the project. Apparently, the 

reason given is that if such an arrangement is implemented, the amount will exceed certain levels 

of approving authority, which may cause some difficulties in financial management. While it is 

understandable, the short-term contracts impact on project implementation. Rather than focusing 
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on the tasks ahead, the consultants had to spend considerable amounts of time renewing their 

contracts, time which could have been devoted to project activities that needed urgent attention. 

 

3.2.6 Quality of Execution 

The quality of execution is Moderately Satisfactory (MS): There were some short comings 

and quality of implementation / execution more or less meets expectations. 

 

The DENR, through the BMB, as the Executing Agency (EA) was involved in the management 

and administration of the project’s day-to-day activities under the overall oversight and 

supervision of the ADB as GEF agency. The DENR-BMB was responsible for the appropriate 

use of funds, and procurement and contracting of goods and services to the ADB. For this purpose, 

the DENR created a Project Management Office (PMO) under the supervision of the DENR-

BMB, through the Wildlife Resources Division (WRD). The PMO was headed by a Project 

Manager.   

 

The DENR-BMB effectively discharged its role and responsibilities, and performed on their 

commitments. The Project produced two major policy outputs, and drafted the proposed 

amendments to RA 9147 and the proposed amendments to the IRR of RA 9147. In terms of co-

financing, the DENR exceeded the amount they committed, and they were able to develop strong 

sense of project ownership that is a boon for sustainability.  The Project has accounted a total of 

USD 673,566.11 (PHP 33.68 million) as of 30 November 2021 or 117% of the USD 575,757 

(PHP 28.79 million) committed by the DENR-BMB.  

 

In addition, the DENR mobilized its regional and field personnel to support the project, and in 

the process developed a strong sense of ownership. As the lead agency, the DENR mobilized 

support and participation from its partner agencies in the wildlife law enforcement chain. 

 

Unfortunately, while the Project has produced almost all the major expected outputs, delays 

prevented the DENR-BMB from having a number of these outputs be used by the different Project 

stakeholders to help achieve the Project outcomes, or even initiate progress towards the outcome 

within the period of implementation. 
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The underutilization of Project funds is also a major shortcoming. Some stakeholders expressed 

worries that the 15% of the GEF grant that the Project failed to utilized would reflect badly on 

the DENR ability to manage its GEF project portfolio. They averred that the PMU should have 

made the necessary adjustments to make use of these funds, and worked out solutions with their 

counterparts in the ADB.  The extent and quality of fund utilization are indicative of poor planning 

and management. 

3.3 Project Results 

3.3.1 Overall results (achievement of objectives) 

Overall quality of Project outcomes:  Moderately Satisfactory 

 

Project Outcome: Improved institutional effectiveness to combat environmental organized 

crime in the Philippines. 

 

The IWT Project has 3 components, which should have equaled the outcomes. But as presented 

in the revised DMF, the first component is divided between 1.1 and 1.2. This increased the total 

number of outcomes to four (4), with each of the outcome having corresponding outputs and set 

of activities. 

 

The DENR in their PSR correctly refer to these as outcomes. In the revised DMF, these are called 

Output Statements, which is rather confusing since these are not actually outputs but statement of 

the desired results. The outcomes and outputs are discussed and rated in this section. A summary 

assessment is provided in Table 6. 

 

Table 6. Assessment of Project Outcomes 

Outcomes Achievement 

Outcome 1.1 Strengthened legal 

frameworks to address key concerns in 

national efforts to combat wildlife crime 

• The draft bill entitled “Revised Wildlife 

Resources Conservation and Protection Act 

of 2021” which was endorsed by the 

DENR was sponsored in the Senate by 

Senators Cynthia Villar (Chairperson of the 

Senate Committee on Environment and 

Natural Resources (ENR) and Climate 

Change (CC)) and Juan Miguel Zubiri 

(principal author of Republic Act 9147) on 

07 July 2020. These were numbered and 

indexed as Senate Bill 2078 and Senate 
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Outcomes Achievement 

Bill 2079, filed by Senators Villar and 

Zubiri, respectively on 02 March 2021. 

• These bills were read on First Reading on 

03 March 2021 and referred to the Senate 

Committees on Environment and Natural 

Resources and Climate Change and 

Finance and Sustainable Development 

Goals, Innovations and Futures Thinking. 

• On 15 December 2021, the committees 

submitted Committee Report No. 402, 

recommending that it be consolidated and 

substituted by SBN-2465 known as the 

“Revised Wildlife Resources Conservation 

and Protection Act of 2021.” 

 

• Parallel action on amending the current 

Joint DA-DENR-PCSD IRR of RA 9147 

was done in case the submitted bill will not 

be passed since the legislative process is 

not within the control of the Project. 

 

• The proposed amendments to the current 

IRR underwent extensive national multi-

stakeholder consultations and revisions 

from 2020 to 2021. The proposed 

amendments are currently being enhanced 

based on the recommendation of the 

DENR- Policy Technical Working Group 

(PTWG) and will be sent out to the DA and 

the PCSD for vetting once finalized. 

 

• Initial meetings were held separately with 

the LGUs in the National Capital Region 

(Cities of Makati and Manila) and Region 

13 (Cabadbaran City) in December 2020, 

and formal communications with Surigao 

Del Norte and Dinagat Provinces were 

made to discuss possible support in the 

crafting of local Ordinances relevant to the 

implementation of RA 9147 and 

resolutions in support of its amendment. 

However, engaging LGUs has been 

challenging due to their current focus on 

COVID-19 response. Hence, it was 

decided with DENR-BMB that a Draft 

Local Ordinance Template will be 

delivered instead. 
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Outcomes Achievement 

• The DAO 2020-13 adopting the 

WildLEAP2018-2028 as the National 

Roadmap in Addressing Wildlife Crime 

was signed on 13 October 2020, published 

in the Daily Tribune on 08 January 2021, 

submitted to the Office of the National 

Administrative Register (ONAR), and took 

effect thereafter. 

 

• The DA-DENR-DILG JAO 2020-01 on 

Defining the Roles and Responsibilities of 

Agencies concerned in the Local Trade and 

Transport of Wildlife under the Jurisdiction 

of the DENR was signed by the 

Department Secretaries on 17 November 

2020, published in the Daily Tribune on 18 

December 2020, submitted to the ONAR, 

and took effect thereafter. 

Outcome 1.2 Increased sharing of 

information to facilitate multiagency 

coordination and support adoption of 

enforcement tools and methods 

• The eCITES PH electronic permit system 

continued to be enhanced, and preparations 

made for a trial period for selected users 

(permittees) and administrators (DENR- 

National Capital Region (NCR) and BMB 

as CITES Management Authority) in the 

National Capital Region. A Memorandum 

of Understanding (MOU) between 

Landbank LinkBiz Portal and DENR-BMB 

was signed on 19 February 2021 to fully 

automate CITES permit electronic 

payment. 

• Consultation-workshops for the 

development of an eCITES Masterplan 

were conducted over three sessions from 

February 23-24, March 24-25, and April 

13-15, 2021, participated in by all 

Philippine CITES Management Authorities 

(DENR-BMB, DA-BFAR, and PCSD).12 
The Masterplan will serve as a roadmap to 

automate eCITES implementation from 

ePermit, eControl, eExchange, to eReport, 

and will include the objectives, time frame, 

and indicative budget per segment. The 

Masterplan is currently being finalized 

based on the results of the workshops. 

 
12 There are three Philippine CITES Management Authorities - DENR-BMB, DA-BFAR, and PCSD (and 
BARMM also in the future), but the main designated corresponding partner for eCITES PH is the DENR-
BMB 
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Outcomes Achievement 

• A total of seven seaports (four domestic 

and three international) were assessed 

using the Port Monitoring and Anti-

Trafficking Evaluation (PortMATE) Tool 

which was recalibrated to address the local 

context and use in domestic seaports. Three 

ports were assessed in the NCR (Manila 

International Container Terminal (MICT), 

Manila North Harbor and Manila South 

Harbor), two ports in Region 7 (Cebu 

Domestic Port and Cebu International 

Port), and two ports in Region 13 (Lipata 

Port and Nasipit Port). The Project has 

submitted the final Port Assessment 

Reports. The seaport assessments were 

supported by the PPA and Cebu Ports 

Authority through a MOU with the DENR. 

• Five DENR-established Wildlife Rescue 

Centers (WRCs) in the Project sites, the 

National Wildlife Research and Rescue 

Center (NWRRC) in the NCR; Regional 

WRCs in Cebu City, Ayungon in Negros 

Oriental, and Talibon in Bohol (Region 7), 

and the Regional WRC in Kitcharao, 

Agusan del Norte (Region 13), were 

assessed using the ACB-developed WRC 

Assessment Framework and Methodology. 

A final report was submitted. 

 

Outcome 3. Long-term capacity building 

program for wildlife crime law enforcement 
• Five Basic Wildlife Law Enforcement 

(BWLE) Trainings, three Webinars on 

Wildlife Laws for LGUs, a Webinar on 

Wildlife Law for Industry Players, and two 

Seminars on the Prosecution of Wildlife 

Cases were conducted online, via Zoom. 

Subject-matter experts from DENR-BMB, 

National Bureau of Investigation (NBI), 

PNP, BOC, DOJ, Tanggol Kalikasan and 

DENR Regions were invited to serve as 

trainers for the capacity building activities. 

Twenty (16.7%) of these trainers were 

graduates of DENR-BMB’s Training of 

Trainers Program. Modules on Introduction 

to Controlled Delivery, Introduction to 

Protocol on Safety Inspection of Wildlife, 

Introduction to Anti-Money Laundering 

(with IWT as predicate offense), and the 

Prosecution of Wildlife Cases were 

developed, and pilot tested during the 
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Outcomes Achievement 

BWLE Trainings and in the Seminar on the 

Prosecution of Wildlife Cases. The final 

modules for Controlled Delivery, Protocol 

on Safety Inspection of Wildlife and Anti-

Money Laundering (in relation of wildlife 

crimes) were submitted to DENR-Human 

Resource Development Service (HRDS). A 

Webinar on the Prosecution of Wildlife 

Cases for the Prosecutors and Legal 

Counsels of the DENR and DA-BFAR was 

also completed. A copy of this copy of the 

training module was also submitted for 

accreditation. 

• The BWLE Training Course was converted 

into a self-paced e-Learning Course to 

allow potential participants, including 

interested law enforcement officers, to take 

the course entirely online, at their own 

pace, space, and time, while still achieving 

the learning outcome. The e-Learning 

BWLE Course, consisting of seven 

modules with a total of 18 topics, was 

uploaded on the ADB e-Learn platform. It 

was also integrated into the DENR-ENR 

Academy as a specialized course. 

 

Outcome 4. Demand reduction measures 

implemented for identified priority species 
• The Report on the Economic Valuation of 

Marine Turtles and Blue-nape Parrots was 

presented and distributed to various experts 

and stakeholders for review, comments, 

and inputs on the content of the report and 

assumptions regarding the calculations of 

the values. The Report shows that a single 

marine turtle has a use value of up to PHP 

4,797,419 (=USD 95,948) over the course 

of its lifetime, while a single blue-nape 

parrot has a use value of PHP 185,981 

(=USD 3,720) over the course of its 

lifetime. 

 

• Due to COVID-19, the Project opted to 

continue the conduct of the pre-campaign 

consumer surveys in Region 7 and Region 

13 through phone interviews instead of 

face-to face surveys as initially started. A 

nationwide pre-campaign consumer survey 

was likewise conducted to complement the 

localized surveys. The results of the pre-
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Outcomes Achievement 

campaign consumer report were presented 

to DENR-BMB and the respective DENR 

Regional Offices and was thereafter 

finalized. 

 

• Data gathering for the Sustainable 

Livelihood Study in Cabadbaran-Santiago 

Watershed Forest Reserve was conducted 

in January 2021. The report on the 

livelihood study was already submitted. A 

journal article titled: “Investing on 

Sustainable Rural Livelihood: Will This 

Curb the Illegal Wildlife Trade in Caraga 

Region, Philippines” was likewise prepared 

and is for submission to credible journals. 

 

• Three CEPA Strategies and Plans were 

developed for each of the three Project 
sites (NCR, Region 7, and Region 13), 

based on the results of the pre-campaign 

consumer research. The CEPA Strategies 

and Plans include the goals and objectives 

of the campaign, an analysis of the 

consumer segments and profile of target 

audience, CEPA campaign framework, 

messages by segmented audience, and 

communications channels, among others. 

 

• The #StopIllegalWildlifeTrade CEPA 

campaign ran from March 2020 until June 

2021, with the campaign duration having 

been extended by several months to 

account for operational slowdowns caused 

by the nationwide COVID-19 lockdowns. 

For the reporting period, the Project 

produced and disseminated eight social 

media posts (which were also boosted on 

Facebook), two IWT Teleradyo Guesting, 

support to World Wildlife Day 2021, a 

short video on the amendments to RA 

9147, four press releases, and an IWT 

Calendar 2021 (in English and Visayan). 

 

Assessment of Project Outputs 

 

The project achieved almost all the expected outputs at the three operational components level. 

The PMU reported that as of December 2021, out of the 27 output indicators, 25 were completed. 
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The report cited as reasons for the delays the late start of the Project by more than a year, delayed 

engagement of consultants, the 2019 elections, the restrictions on movement and travels due to 

the Covid-19 pandemic and the LGUs’ shifted focus towards the pandemic response. 

 

Expected Output Primary Targets Status Remarks 

Component 1: Reforming and mainstreaming policy, legal, and regulatory concerns 

Outcome 1.1 Strengthened legal frameworks to address key concerns in national efforts to 

combat wildlife crimes 

Output 1.1.1 Proceedings 

of national stakeholder 

consultations on the 

amendments to RA 9147 

(Wildlife Resources 

Conservation and 

Protection Act) 

• Report on review of 

national and 

international 

policies 

• Draft bill amending 

RA 9147 submitted 

to the Senate 

• Awareness raising 

campaign with 

members of the 

Senate 

Completed • This output is achieved. 

The Project prepared 

and submitted the 

proceedings of the 

national stakeholders’ 

consultations on the 

amendments to RA 

9147 in March 2021. 

• The draft bill was also 

submitted to the Senate. 

• The Project launched a 

Campaign and 

Advocacy Plan to 

highlight the need to 

amend the 20-year-old 

RA 9147 (Wildlife 

Resources Conservation 

and Protection Act of 

2001) and solicit 

support for enactment 

of a new legislation 

amending the current 

law. 

Output 1.1.2 Local 

ordinances in support of 

the implementation of the 

current Wildlife Act and 

local resolutions in 

support of its amendment. 

• Six (6) draft local 

ordinances 

supporting the 

implementation of 

RA 9147 

• Six (6) draft 

resolutions in 

support of 

amending RA 9147 

Completed • Issuance of local 

ordinances were 

hindered by the shift of 

LGUs’ focus on the 

pandemic. 

• Issuance of local 

resolutions supporting 

the amendment to the 

Wildlife Act was 

delayed due to the 

delayed filing of the 

Senate bill. 

• The project revised its 

targets in 2021 as 

follows: 
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Expected Output Primary Targets Status Remarks 

- Statement of 

support (already 

signed by 30 

signatories from 

18 LGUs) 

- Draft template 

for local 

ordinance 

prepared 

Output 1.1.3 Joint inter-

agency resolution against 

wildlife crimes 

• Joint department 

resolution signed 

Completed • NALECC-SCENR Joint 

Resolution No. 3 s. 

2021: A Resolution 

Against Wildlife Crimes 

was signed on 16 July 

2021 

Output 1.1.4 Department 

Administrative Order 

(DAO) to adopt Wildlife 

Law Enforcement Action 

Plan (WildLEAP) 

• DAO adopting 

WildLEAP signed 

Completed • DAO 2020-13 was 

signed on 13 October 

2020 

Output 1.1.5 Joint 

Administrative Order 

(JAO) on the permitting 

system for wildlife 

transport and trade 

Department 

• Joint DA-DENR-

DILG 

Administrative 

Order drafted 

Completed • DA-DENR-DILG JAO 

No. 2020-01 was signed 

on 17 November 2020. 

Outcome 1.2 Increased sharing of information to facilitate multiagency coordination and 

support adoption of enforcement tools and methods 

Output 1.2.1 National 

Assessment Report on 

Wildlife Law 

Enforcement Response 

Effectiveness Using 

ICCWC Indicator 

Framework 

• Documentation of 

national assessment 

using the ICCWC 

Indicator 

Framework 

Completed • This exercise was 

carried out through an 

evaluation workshop, 

which was jointly 

organized by the IWT- 

Project and the DENR-

BMB on behalf of 

DENR and UNODC in 

Manila on 16-17 

October 2019. 

Output 1.2.2 eCITES 

Philippines electronic 

permitting system 

• eCITES Philippines 

developed 

• Pilot-testing and 

rollout reports 

submitted 

Incomplete • The Project supported 

the development of the 

eCITES Philippines 

Electronic Permit 

System (formerly 

CEPMIS). 

• Trial run is ongoing. 

Rollout will be 

conducted by BMB in 

2022. 

Output 1.2.3 Data input in 

eCITES Philippines 
• User and other 

system reports 

generated 

Incomplete 



71 

 

 

Expected Output Primary Targets Status Remarks 

 

Output 1.2.4 eCITES 

Philippines Master Plan 
• Final eCITES PH 

Master Plan 

submitted 

Completed • The Project produced 

and submitted the 

Masterplan for the 

Development of 

eCITES Philippines. 

Output 1.2.5 Assessment 

Report on Port 

Monitoring and Anti-

Trafficking of Wildlife 

• Report on 

assessment of ports 

in Project sites 

submitted 

Completed • The Project assessed 

seven (7) seaports using 

PortMATE  

Output 1.2.6 Assessment 

Report on scientific and 

technological innovations 

for IWT monitoring and 

law enforcement 

• Report on IWT in 

the digital age 

seminar submitted 

• Development of 

Analytics 

Dashboard is 

ongoing 

• Report on research 

on use of machine 

learning and 

artificial 

intelligence (AI) 

submitted 

• Report on training 

on use of AI 

submitted 

Completed • Development of 

Analytics Dashboard is 

ongoing. 

• Workshop on Machine 

Learning in Digital 

Media was conducted. 

Output 1.2.7 Assessment 

Report on Wildlife 

Rescue Centers (WRCs) 

• Literature review 

on WRC polices, 

manuals and other 

related literature 

submitted 

• Joint WRC 

assessment and 

recommendations 

report submitted 

Completed • The Project completed 

the assessment of five 

(5) WRCs. These are 

the National Wildlife 

Research and Rescue 

Center (BMB, Quezon 

City), the WRCs in 

Region 7 (Cebu City; 

Ayungon, Negros 

Oriental; and Talibon, 

Bohol), and the WRC in 

Kitcharao, Agusan del 

Norte (Caraga Region). 

Outcome 2.1 Long-term capacity building program for wildlife crime law enforcement 

Output 2.1.1 Capacity 

Gaps and Training Needs 

Assessment (CTNA) on 

Wildlife Crime Law 

Enforcement 

• Report on inventory 

of training, 

curriculum, and 

modules on WLE 

submitted 

• CTNA Reported 

Submitted 

Completed • The report on the 

inventory of trainings, 

curricula, and modules 

on WLE was submitted 

in May 2020. 

• The CTNA Report was 

submitted in May 2020.  
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Expected Output Primary Targets Status Remarks 

Output 2.1.2 Capacity 

Building plan 
• Capacity Building 

Plan submitted 

Completed • The Project submitted 

the capacity building 

plans for NCR, Region 

7, and Region 13 in 

May 2020. This plan 

contains the basis, 

objectives and details of 

the recommended 

trainings that were 

conducted in the project 

sites. 

Output 2.1.3 Key IWT 

capacity development 

modules 

• 4 modules 

developed and 

submitted 

• BWLE converted 

into self-paced 

modules submitted 

Completed • The Project developed 

the Five (5) key IWT 

capacity development 

modules, including 

seven (7) modules and 

18 topics for a self-

paced e-Learning 

Course on BWLE, 

which was uploaded on 

the ADB eLearn portal. 

The e-Learning BWLE 

Course, consisting of 

seven modules with a 

total of 18 topics, was 

uploaded on the ADB e-

Learn platform. It was 

also integrated into the 

DENR-ENR Academy 

as a specialized course. 

Output 2.1.4 Training 

documentation reports 
• 18 documentation 

reports submitted 

Completed  • The Project has 

submitted all the 

training documentation 

reports. 

Outcome 3.1. Demand reduction measures implemented for identified priority species 

Output 3.1.1 Economic 

valuation study for one 

taxonomic group and one 

species 

• Economic valuation 

studies for marine 

turtles and parrots 

submitted and 

presented to 

stakeholders. 

Completed • The Report on the 

Economic Valuation of 

Marine Turtles and 

Blue-nape Parrots was 

presented and 

distributed to various 

experts and stakeholders 

for review, comments, 

and inputs on the 

content of the report and 

assumptions regarding 

the calculations of 

value. 
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Expected Output Primary Targets Status Remarks 

Output 3.1.2 Sustainable 

Livelihood Feasibility 

Survey 

• Report on 

feasibility study 

submitted and 

presented to 

stakeholders 

Completed • The feasibility study 

report was submitted 

and presented to the 

stakeholders. The draft 

report is undergoing 

enhancement. 

Output 3.1.3 Pre- and 

Post-Campaign 

Consumer Research 

Study 

• Pre- and Post-

Campaign Report 

submitted and 

presented to 

stakeholders. 

Completed • Pre-campaign 

nationwide telephone 

surveys and household 

surveys were conducted 

in Metro Manila, Cebu 

and the Caraga region to 

identify the baseline 

data on demand. 

Output 3.1.4 CEPA Plan 

and Strategy 
• CEPA Plan and 

Strategy submitted 

Completed • The Project developed 

three (3) CEPA 

Strategies and Plans for 

the NCR, Region 7, and 

Region 13. 

Output 3.1.5 Audience-

segmented CEPA 

Materials 

• Eight (8) CEPA 

Materials deployed 

Completed • The project produced 

and disseminated 

audience-segmented 

CEPA materials. These 

materials were designed 

for acceptor, rejecter, 

non-committal, and 

non-aware audience 

segments while 

generating concrete 

IWT leads. 

Output 3.1.6 Knowledge 

products (e.g. policy 

papers, journals, and 

publications) 

• Policy paper 

developed 

• Scholarly article 

submitted to 

reputable journal 

Completed • Additional knowledge 

products are being 

developed 

 

Expected Outcome 1. Strengthened legal frameworks to address key concerns in national 

efforts to combat wildlife crime 

 

Output 1.1.1 Proceedings of national stakeholder consultations on the amendments to RA 9147 

(Wildlife Resources Conservation and Protection Act) 

 

This output is achieved. The Project prepared and submitted the proceedings (Documentation 
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Report) on the national stakeholders’ consultations on the amendments to RA 9147 in March 

2021. 

 

To push for the amendment of RA 9147, the Project conducted a number of consultations. In 

2019, the Project organized four consultations/workshops to review and propose revisions to RA 

9147. Various stakeholders representing national and local government agencies, civil society 

organizations, academic and scientific institutions, private sector, and experts’ groups participated 

in these activities. The Project conducted three island-wide stakeholders’ consultations in Luzon, 

the Visayas, and Mindanao. 

 

The output of the consultations was the draft bill with the short title “Revised Wildlife Resources 

Conservation and Protection Act." After further review by the DENR, the draft bill was endorsed 

to Senator Cynthia Villar and Senator Juan Miguel Zubiri for consideration and sponsorship. 

 

While efforts were underway to amend the RA 9147, the then Officer-in-Charge (OIC) Assistant 

Secretary for Climate Change and concurrent BMB Director Ricardo Calderon directed the 

Project to conduct a parallel review and revision of the IRR of RA 9147. The draft Revised IRR 

was also subjected to a series of consultations and revisions within the DENR-BMB and the 

DENR between August to December 2020. 

 

To further consolidate and clarify the results of the previous consultations, the Project conducted 

a national stakeholders’ consultation on 26-29 January 2020 via Zoom. The objective was to 

present the proposed revisions based on substantive suggestions and comments from the BMB 

WRD and the Technical Review Committee) and from other offices in the DENR. The 

consultation provided another opportunity for the other stakeholders to give their comments and 

suggestions. A total of 168 participants (80 females and 88 male) representing NGAs, LGUs, and 

CSOs participated in the activity. 

 

The Project launched a Campaign and Advocacy Plan to highlight the need to amend the 20-year-

old RA 9147 (Wildlife Resources Conservation and Protection Act of 2001) and solicit support 

for enactment of a new legislation amending the current law. 

 

The Project produced a draft bill seeking to amend RA 9147 and submitted it to the Senate of the 

Philippines. The draft Senate Bill was endorsed by the PSC Chairperson and DENR USEC for 
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Policy, Planning and International Affairs, Juan Miguel Cuna, to Senators Cynthia Villar 

(Chairperson of the Senate Committee on ENR and CC) and Juan Miguel Zubiri (principal author 

of Republic Act 9147) on 07 July 2020 for sponsorship. Thereafter, Senate Bill 2078 and Senate 

Bill 2079 on the “Revised Wildlife Resources Conservation and Protection Act of 2021” were 

filed in Senate by Senators Villar and Zubiri, respectively on 02 March 2021, as part of the 

celebration of World Wildlife Day 2021. 

 

The two versions of the bill on this subject are currently under consideration in the Senate. The 

project conducted awareness raising campaigns with members of the Senate to support the 

passage of the bill. The Senate Committee on ENR has begun conducting public hearings on the 

proposed legislation. The first public hearing was conducted online on 30 June 2021. 

 

Senate approval of the bill on Second Reading may no longer be possible within the project 

implementation period, which is closing on 31 December 2021. The Senate is saddled with a lot 

of other concerns and the forthcoming 2022 national election is shifting its focus and priorities. 

 

 

Output 1.1.2 Local ordinances in support of the implementation of the current Wildlife Act and 

local resolutions in support of its amendment. 

 

This output is achieved. The end-of-project targets for this output are six (6) draft local ordinances 

in support of the implementation of RA 9147 and six (6) draft local resolutions expressing support 

for amending RA 9147. However, the Covid-19 pandemic shifted the focus and priorities of the 

LGUs towards the emergency response. 

 

To facilitate and expedite the process, the Project, in consultation with the relevant authorities in 

the DENR and BMB, revised its targets in 2021 as follows: (i) Statement of support (already 

signed by 30 signatories from 18 LGUs); and (ii) Draft template for local ordinance prepared (the 

draft ordinances and resolutions were submitted to the respective LGUs in the project sites for 

their consideration and action. 

 

The Project held separate meetings with the LGUs of Makati and Manila (NCR) and Cabadbaran 

City (Caraga Region) in December 2020. The Project also formally communicated and discussed 

with the provincial governments of Surigao Del Norte Province and Dinagat Province, the 
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possible support in the crafting of local ordinances relevant to the implementation of RA 9147 

and resolutions expressing support for its amendment. The Project provided the concerned LGUs 

with copies of the draft ordinance and resolution. 

 

 

 

 

 

Output 1.1.3 Joint inter-agency resolution against wildlife crimes 

 

This output is achieved. The Joint Inter-Agency Resolution Against Wildlife Crimes was formally 

adopted and signed by members of the NALECC-SCENR, the Office of the Special Envoy on 

Transnational Crime (OSETC), and the Philippine Center on Transnational Crime (PCTC) on 16 

July 2021 during the 4th National Environmental Law Enforcement Summit on July 16, 2021. 

 

The joint inter-agency resolution declares that syndicated large-scale IWT is a serious 

transnational crime. It also declares support to amend RA 9147, and lauds the Philippine Congress 

for including violations of Section 27(c), (e), (f), (g) and (i), of RA 9147 in the list of predicate 

crimes for the offense of money laundering. 

 

Output 1.1.4 Department Administrative Order (DAO) to adopt Wildlife Law Enforcement 

Action Plan (WildLEAP) 

 

This output is achieved. The DENR has issued DAO No. 2020-13 on 13 October 2020, officially 

adopting the WildLEAP 2018-2028 as the National Roadmap in Addressing Wildlife Crimes. The 

order took effect on 08 January 2021. 

 

As the Philippine’s roadmap for a strengthened, sustained and well-coordinated program for 

enforcing wildlife laws, the WildLEAP adopts strategies for Improving Governance, Curbing 

Corruption, Reporting, Monitoring and Evaluation. These strategies include policy development, 

networking & coordination, capacity building, and CEPA. 

 

Output 1.1.5 Joint Administrative Order (JAO) on the permitting system for wildlife transport 

and trade Department 
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This output is achieved. The DA-DENR-DILG JAO No. 2020-01 (Defining the Roles and 

Responsibilities of Agencies Concerned in the Local Trade and Transport of Wildlife under the 

Jurisdiction of the DENR) was signed on 17 November 2020, and took effect on 14 January 2021. 

 

This JAO aims to ensure that the procedures of these agencies’ regulations on local trade and 

transport of wildlife, particularly in the issuance of required separate and distinct permits, are 

well-coordinated. 

 

Expected Outcome 2. Increased sharing of information to facilitate multiagency 

coordination and support adoption of enforcement tools and methods 

 

Output 1.2.1 National Assessment Report on Wildlife Law Enforcement Response 

Effectiveness Using ICCWC Indicator Framework 

 

This output was achieved. The Project submitted this report on the outcome of the national self-

assessment workshop on the implementation of the ICCWC Indicator Framework for Combating 

Wildlife and Forest Crime in the Philippines. The results of the implementation of the ICCWC 

tool are expected to provide a solid evidence-base to identify strengths and weaknesses in the 

national response to these crimes. 

 

This report summarizes the results of the Indicator Framework assessment workshop undertaken 

by the Republic of the Philippines on 16 and 17 October 2019 in Manila. This exercise was carried 

out through an evaluation workshop, which was jointly organized by the IWT-Project and the 

DENR-BMB on behalf of DENR and UNODC in Manila on 16 and 17 October 2019, and was 

attended by government institutions and CSOs. The results of the workshop provide a 

standardized baseline for the actions and support to the government of the Republic of the 

Philippines and ADB by the ICCWC and other partners, and can serve as a monitoring tool to 

objectively assess national progress over time.13 

 

An orientation and consultation workshop on the Indicator Framework was conducted in October 

2019 in partnership with UNODC. Overall, Outcome 3 on the use of intelligence-led approaches 

to investigate wildlife crime scored the lowest with participants providing an average score of 

 
13 Implementation of the ICCWC Indicator Framework for Combating Wildlife and Forest Crime. Report 
of the national self-assessment workshop. Manila, Republic of the Philippines. 16-17 October 2019 
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“0", followed by Outcome 7 (appropriate penalization of wildlife crime offenders) and Outcome 

8 (holistic approached to combat wildlife crime) both of which scored 1 out of a maximum score 

of 3. The use of the ICCWC Forest and Wildlife Crime Analytic Toolkit, which is a separate tool, 

was recommended for deferment to 2022 since the Philippines has already formulated the 

WildLEAP, which serves the same purpose. In 2022, a mid-term review of the implementation 

of WildLEAP is expected to be done.14 

Output 1.2.2 eCITES Philippines electronic permitting system 

 

This output was partially achieved. The Project supported the development of the eCITES 

Philippines Electronic Permit System (formerly CEPMIS). The Pilot-testing and rollout reports 

were submitted to the DENR. The trial run is ongoing and the BMB expects to roll-out the system 

in 2022. 

 

The BMB initiated the full automation of application and issuance of CITES Permits as CITES 

Management Authority for Terrestrial Wildlife. The Bureau created a TWG for the development 

of an eCITES system (BMB Special Order 2019-298). The same order mandated the Project to 

provide technical and technological assistance to the enhancement of eCITES and Secretariat 

support to the TWG, including all the expenses for the development of the system. 

 

eCITES is a system to simplify and automate business processes and to establish collaboration of 

relevant stakeholders through exchange of electronic information for an improved 

implementation of the CITES Convention. It comprises ePermit, eControl, eReport, and 

eExchange. The objective of eCITES is to improve and automate all business processes related 

to 1) CITES permit issuance; 2) exchange of information; 3) control of the wildlife trade; 4) 

reporting by a member state to the CITES system. 

 

The Project expects that in its final phase of implementation, the eCITES Philippines will have 

the following features: 1) Automated permit request and issuance; 2) Electronic payments of fees; 

3) Electronic information exchange and workflow between government agencies (CMAs and 

customs) to strengthen controls; 4) Implementation of modern risk management methods based 

on past compliance of traders; 5) Exchange of trusted and up-to-date permit information between 

 
14 https://www.adb.org/sites/default/files/project-documents/50159/50159-001-tacr-en_5.pdf 
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authorities in the exporting and importing country; and 6) Automated generation of data for 

annual trade reports and other relevant reports.  

 

Output 1.2.3 Data input in eCITES Philippines 

 

This output was completed. The enhanced eCITES Philippines was pilot-tested in the DENR-

BMB and the DENR-NCR beginning in July 2021. The initial results showed a 20% increase in 

permits processed by eCITES PH. The project also reported that 30% of those trained on the use 

of eCITES PH in the DENR and BMB are women. The pilot run of the system was until 15 

December 2021. 

 

To expand the capacity of the system, the Project recommends more training, additional 

equipment, improved systems, and additional staff to manage the system.  

 

Output 1.2.4 eCITES Philippines Masterplan 

 

This output is achieved. The Project produced the Masterplan for the Development of eCITES 

Philippines. This Masterplan was developed through a series of consultations mainly attended by 

the 1) three CITES Management Authority (CMA), namely DENR-BMB, DA-BFAR, and PCSD; 

2) National Museum as a CITES Scientific Authority; 3) Bureau of Customs; and 4) Department 

of Finance. The CITES Secretariat and the ADB also provided technical inputs in some of these 

consultations. This document contains the legal bases, the developmental framework, and the set 

of activities, with corresponding cost estimates leading to the completion and full 

operationalization of eCITES. 

 

Output 1.2.5 Assessment Report on Port Monitoring and Anti-Trafficking of Wildlife 

 

This output is achieved. The Project completed the assessment of seven (7) seaports using the 

PortMATE Tool. These ports are the Port of Manila (North, South and Manila International 

Container Terminal); the ports of Lipata (Surigao City, Surigao del Norte) and Nasipit (Agusan 

del Norte), and the Cebu Domestic and International Sea ports (Cebu City).  

 

The Project assessed the port monitoring and tracking systems in place in the ports. The port 

assessment was accompanied by capacity building on the assessment tool so that eventually, the 
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Government of the Philippines, through its appropriate agencies, can replicate the same in all 

ports of the country. 

 

The assessment used the PortMATE tool. The tool has nine (9) categories, namely: Category 1: 

Electronic Permitting System for Domestic Port; Category 2: Intelligence; Category 3: Risk 

Profiling System; Category 4: Container/Cargo/Passenger Scanning; Category 5: 

Container/Cargo/Baggage Inspection; Category 6: Investigation and Prosecution; Category 7: 

Inter-Agency and International Collaboration; Category 8: Employee Integrity and Anti-

Corruption; and Category 9: Supply Chain Security. 

 

The port assessment revealed that aside from the usual shortage and limitations in equipment, the 

officers at the ports are not trained enough to do automated risk profiling including wildlife 

trafficking. The equipment and K9 dogs in the port are not capable to detect wildlife and the x-

ray operators, dog handlers and law enforcement officers lack the capacity to analyze and detect 

wildlife images, investigate using forensic sampling, controlled delivery and prosecute cases. The 

lack of electronic permitting/clearance and risk profiling systems is also a problem. There are no 

regular inter-agency activities conducted for the purpose of combatting wildlife crime. 

Coordination is mostly done on a case to case basis.  

 

Output 1.2.6 Assessment Report on scientific and technological innovations for IWT 

monitoring and law enforcement 

 

This output is in progress but behind schedule. The Project is collaborating with the University 

of Helsinki Laboratory of Interdisciplinary Conservation Science (HELICS) and a national 

Consultant to develop a research framework to mine, filter, and identify relevant data on wildlife 

trade on digital platforms; and develop an interactive Analytics Dashboard with customized 

search functions to allow DENR-BMB and other users to interact with the data in simple, user-

friendly ways. 

 

The Project embarked on this activity to respond to recent trends showing that IWT is moving to 

online platforms that include social media, e-commerce sites, country-specific platforms (e.g. 

WeChat), and the dark web.  
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Human investigators manually scouring the internet are often only able to detect a fraction of 

illegal products offered, simply because of the constraints of physical time and personnel, and the 

volume of information on the web. The Project takes advantage of the recent innovations in 

machine learning that have shown great potential in gathering intelligence and tracking crimes on 

a large scale. 

 

Machine learning is an application of AI that uses data to teach computers to look for patterns 

and make better decisions, e.g. in identifying wildlife trade violations. It allows mining and 

analysis of huge amounts of data found in social media, online news, e-commerce websites, dark 

web, etc. in a cost and time-efficient manner. 

 

The Project believes that the system can provide vital insights and leads (e.g. on transshipment 

routes and sales patterns) that can inform policy, capacity building, demand reduction, and 

enforcement efforts. It can also be used to identify the individuals involved in illegal value chains, 

thus providing crucial information and evidence to law enforcement agencies, who can act on this 

intelligence to confiscate the items/animals and apprehend the violators. 

 

Output 1.2.7 Assessment Report on Wildlife Rescue Centers (WRCs) 

 

This output is completed. The Project completed the assessment of five (5) WRCs. These are the 

National Wildlife Research and Rescue Center (BMB, Quezon City), the WRCs in Region 7 

(Cebu City; Ayungon, Negros Oriental; and Talibon, Bohol), and the WRC in Kitcharao, Agusan 

del Norte (Caraga Region). The assessment was conducted using the Assessment Framework and 

Methodology developed by the ACB. This assessment framework evaluates the management 

policies, veterinary protocols, and facilities of the WRCs across five (5) categories and 21 sub- 

themes. 

 

The Project proposed to replicate the activity to do a comprehensive assessment of WRCs in the 

Philippines to inform management decision in finding opportunities for building the capacities of 

WRCs in supporting biodiversity conservation, enforcement against wildlife crimes, and demand 

reduction. 

 

Expected Outcome 3. Long-term capacity building program for wildlife crime law 

enforcement 



82 

 

 

Output 2.1.1 Capacity Gaps and Training Needs Assessment (CTNA) on Wildlife Crime Law 

Enforcement 

 

The CTNA was conducted with the concerned law enforcement agencies operating in the three 

(3) sites (NCR, Region 7, and Region 13, to identify appropriate training needs. The CTNA was 

conducted on 12 December 2019, 13 December 2019, and 23 January 2020, in Region 13, Region 

7 and NCR, respectively. It was conducted in two manners: manually and through an online 

questionnaire. Respondents who were unable to access their emails or had no email addresses, 

opted to answer the questionnaire manually. The others opted to answer online through the link 

sent to their email addresses. Responses gathered through the manual survey were incorporated 

in the online survey. The mechanics on how to answer the questionnaire were also explained. 

Before filling in, TK discussed each topic to guide the respondents in answering the questionnaire. 

A focus group discussion was conducted afterwards. 

 

Aside from said schedules, the TNA questionnaires were also distributed to the law enforcement 

officers of the DENR and partner agencies during the Round Table Discussion on Forensics in 

the Cocoon Hotel, Quezon City, on 3 December 2019. The questionnaires were filled in during 

said activity and collected afterwards. 

 

The results of this assessment were used as baseline for the Capacity Building Plan and Training 

Evaluation. The key recommendations from the report include conduct of BWLE Trainings for 

DENR and its partner law enforcement agencies; conduct of training on wildlife laws for LGUs; 

conduct of a seminar on the prosecution of wildlife cases; and conduct of a seminar on wildlife 

laws for the members of the industry operating in seaports and airports in the NCR. 

 

The results of the CTNA helped TK in determining the capacity and training gaps of DENR and 

partner agencies. Based on the results, respondents from DENR fully understand substantive laws 

rather than procedural laws. On the contrary, the results revealed that PNP, NBI and PNP-CIDG 

fully understand the procedural laws rather than substantive laws while the LGUs, DOJ-NPS and 

the remaining partner agencies do not or only partially understand both substantive and procedural 

laws. In connection with this, TK recommended the conduct of different trainings to address these 

capacity and training gaps.  
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Output 2.1.2 Capacity Building plan 

 

The Project completed and submitted the capacity building plans for NCR, Region 7, and Region 

13. These plans contain the basis, objectives and details of the recommended trainings that will 

be conducted in the project sites. 

 

TK is engaged to deliver the capacity building component of the project. As part of this 

component, TK conducted CTNAs, involving the wildlife law enforcement officers and personnel 

assigned in the respective enforcement divisions of the DENR and those assigned in 

environmental or enforcement divisions of partner agencies which include the PNP, PNP 

Maritime Group (MG), National Bureau of Investigation (NBI), DA-BFAR, BOC, PPA, 

Philippine Coast Guard (PCG), Civil Aviation Authority of the Philippines (CAAP), Cebu Ports 

Authority (CPA), Bureau of Plant Industry (BPI), Bureau of Animal Industry (BAI), DOJ-

National Prosecution Service (NPS), and the LGUs. 

 

Output 2.1.3 Key IWT capacity development modules 

 

The Project developed the following key IWT capacity development modules: 

 

1. Introduction to Controlled Delivery 

2. Introduction to Safety Inspection Protocol 

3. Introduction to Anti-Money Laundering (with IWT as a predicate offense) 

4. Prosecution of Wildlife Crimes (Level 2) 

5. e-Learning Course on BWLE (Seven (7) modules and 18 topics of self-paced e-

Learning course on the ADB eLearn portal and DENR-ENR Academy.) 

 

Output 2.1.4 Training documentation reports 

 

The Project submitted ten (10) Training Documentation Reports on the following trainings: 

 

1) 5 BWLE Trainings (Region 7, 13, and NCR) 

2) 3 Webinars on Wildlife Laws for LGUs (Region 7, 13, and NCR) 

3) 2 Webinars on Prosecution of Wildlife Cases (in collaboration with DOJ)  

4) 1 Webinar on Wildlife Laws for Industry Players 
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The Project trained a total of 676 (58% male, 42% female) law enforcement and support personnel 

from the DENR and partner agencies. This includes the 150 personnel who were trained in all the 

project sites. 

 

In a further development, the DENR-HRDS approved the BWLE Training Course (Webinar type 

and e-Course) developed under the Project for inclusion as a specialized course in the DENR-

ENR Academy. 

 

Expected Outcome 4. Demand reduction measures implemented for identified priority 

species 

 

Output 3.1.1 Economic valuation study for one taxonomic group and one species 

 

The report on the economic valuation study for marine turtles and blue-nape parrots was 

submitted and presented to stakeholders. It was presented and distributed to various experts and 

stakeholders for review, comments, and inputs on the content of the report and assumptions 

regarding the calculations of value. The report shows that a single marine turtle has a use value 

of up to PHP 4,797,419 (USD 95,298) over the course of its lifetime, while a single blue-nape 

parrot has a use value of PHP 185,981 (USD 3,694) over the course of its lifetime. 

 

Output 3.1.2 Sustainable Livelihood Feasibility Survey 

 

The feasibility study report was submitted and presented to the stakeholders. The data gathering 

for the Sustainable Livelihood Study in Cabadbaran-Santiago Watershed Forest Reserve was 

conducted in January 2021. The Report has been drafted and is currently being enhanced. A 

journal article titled: “Investing on Sustainable Rural Livelihood: Will This Curb the Illegal 

Wildlife Trade in Caraga Region, Philippines” was likewise prepared and is for submission to 

credible journals. 

 

Output 3.1.3 Pre- and Post-Campaign Consumer Research Study 

 

The Project submitted the pre- and post-campaign reports and these were presented to 

stakeholders. 

 



85 

 

 

Pre-campaign nationwide telephone surveys and household surveys were conducted in Metro 

Manila, Cebu and the Caraga region to identify the baseline data on demand. The results from 

these research activities were used as inputs into the consumer research and demand reduction 

initiatives of the DENR and the Project, which aimed to determine the knowledge, attitudes, and 

practices of household-level decision makers of wildlife species and products, however, focused 

on two pre-determined taxonomic groups of traded wildlife: marine turtles and parrots. 

 

The results were used in the audience-segmented CEPA campaign for demand reduction or the 

IWT Ad campaign. Four weeks after the IWT Ad campaign was launched, post-campaign 

consumer demand studies were conducted simultaneously in the same local study sites and in key 

urban cities and municipalities nationwide. The field work for these consumer studies was 

conducted from May to June 2021. The results of these studies evaluated the impact of the CEPA 

campaign in generating awareness for IWT and the Wildlife Resources Conservation and 

Protection Act, with the ultimate goal to reduce consumer demand of the identified taxonomic 

groups. 

 

Based on the success indicators developed for the outcomes of the CEPA Campaign in building 

awareness for IWT, results of the post-campaign studies showed a clear impact of the IWT ad 

campaign in generating awareness in all local study sites, most significantly among parrot 

consumers in Metro Manila, where awareness in the post campaign study exceeded the target 

20% increase from the pre-campaign level. 

 

Among marine turtle consumers, the result did not meet the target, which registered at 47%, which 

is lower than the 59% target. However, it is on an upward trend as it is directionally higher than 

the pre-campaign level of 39%. The impact of the IWT ad campaign is moderate but on an uptrend 

in Cebu among parrot consumers. It registered at 41%, higher (although not significantly) than its 

pre-campaign level of 30%. However, among turtle consumers, awareness remained almost the 

same as the pre-campaign study at 39% compared to the pre-campaign awareness of 38%. 

 

Meanwhile, in the Caraga Region study, the impact of the IWT ad campaign is on a favorable, 

upward direction, as knowledge of any regulation on wildlife purchase and protection as well as 

of the actual name of the law i.e., RA 9147 among both consumer groups are higher than the pre-

campaign levels and only marginally lower versus that the targets. Among parrot consumers, post-

campaign awareness of any regulation on wildlife purchase and protection registered 44% 
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compared to its pre-campaign levels of 31%, while among turtle consumers, it reached 40% post-

campaign awareness versus 31% in the pre-campaign study. On the awareness of RA 9147, there 

were 44% who claimed to be aware of the actual law – only 5% points below the awareness target 

of 49% in the area. 

 

While the IWT ad campaign did not achieve its targets on raising awareness via the nationwide 

study at the national level, it however achieved the target for the awareness of the ad campaign, 

with a high rate of related recall. Level of recall on the topic about prohibited trading of wildlife 

was high, however, it did not achieve the target level, let alone the target level of recall for 

prohibited consumption and the call to action to stop consumption. The IWT ad campaign 

generated a slightly better recall on these campaign messages compared with the pre-campaign 

level. The study revealed that the respondents were aware that there is a law in place for reporting 

or returning wildlife animals. A few respondents know about the topic on a law/bill on wildlife 

protection, debunking traditional beliefs surrounding turtle consumption, and economic value of 

the assessed wildlife were specifically also remembered about the IWT ad campaign. 

 

The positive results of the local studies not reflected in the nationwide study point to the limitation 

of the IWT ad campaign in terms of reach, especially in covering areas outside NCR, among 45 

years old and above, and respondents from the lowest income (D) homes. Television (particularly, 

free-to-air, non-cable) and social media, specifically Facebook, were the two top awareness 

sources of IWT ad campaign. Particularly for television, awareness from this channel cuts across 

age groups, except among the 34 years old and below. For this age group, they are noted to be 

equally engaged in both Facebook and television when sourcing information about wildlife. 

 

YouTube and radio are also viable sources of awareness, which can be used for more targeted 

communications to reach the 35 years and below and the aged 45 years old and up, respectively. 

Other sources of awareness for the IWT campaign included online news sites and word-of-mouth 

from friends, co-workers, colleagues (slightly more among 34 years old and below). Print media, 

particularly newspaper was slightly less preferred by males, while calendars/ pamphlets/ leaflets 

were least likely to be sources of awareness among 35-44 years old. Among the local consumer 

surveys, the Metro Manila study demonstrated the effectiveness of the IWT ad campaign in 

bringing higher awareness for IWT and the law, eliciting the highest in terms of total awareness 

of ad campaign, with the notable increase versus pre-campaign level being significant. 
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In the Metro Manila study, 43% of respondents had heard or seen ads, messages, or materials on 

the topic of stopping the purchase and/or consumption of wildlife, a significant increase versus 

pre-campaign level of 31%. It is also in the said study where mentions of a law/bill on wildlife 

protection or the actual name of the law ‘Wildlife Protection and Conservation Act (RA 9147)’ 

were evidently high. In the Cebu and Caraga Region surveys, total awareness of the IWT ad 

campaign remained low at 16% and 13%, respectively. Due to the low levels of awareness for the 

IWT ad campaign, the study was unable to perform a full evaluation of the IWT Ad campaign in 

these areas. 

 

The nationwide study measured the impact of the IWT ad campaign’s ‘call-to-action’ in terms of 

consumer conversion, meaning consumers indeed taking action after being exposed to the ad 

messages. In the nationwide study, conversion registered substantially high with 57% claiming 

to have taken action upon seeing or hearing about the IWT ad campaign. In the Metro Manila 

study, however, consumer conversion is significantly lower at 32% compared to the nationwide 

study. 

 

On the specific activities undertaken by consumers in the nationwide study after being exposed 

to the IWT ad campaign, these appear to be varied with 27% engaging in informative ‘word-of-

mouth,’ and about 15-20% commenting or sharing the IWT ad campaign posts on social media 

or on Facebook. Meanwhile, there are only 4-9% who engaged in activities related to the IWT ad 

campaign’s main ‘call-to-actions’ of not selling animals and reporting to authorities those who 

engage in wildlife purchase. This scenario indicates the probability of consumers obtaining mixed 

call-to-action signals from the various elements respondents have recalled of the IWT ad 

campaign’s copy or messages. 

 

The results of the post-campaign studies highlighted the importance of ensuring clear, easy to 

understand ad campaign messages. Based on the results of the nationwide study’s campaign 

diagnostics, moderate message comprehension about the IWT ad campaign was observed, where 

the message is clear and ‘very easy to understand’ to only 55% of those aware of parrots and 

marine turtles. The same holds true in Metro Manila where 52% found the IWT ad campaign very 

easy to understand. 

 

While performing well in terms of relevance or on how well the message of the IWT ad campaign 

resonates with the target consumers, the IWT ad campaign in the nationwide study performed 
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moderately satisfactory on excitement and its ability to provide ‘new news’ about wildlife 

protection. In the Metro Manila study, it performed even slightly below par vs the nationwide 

study on the three key measures of relevance, ‘new news’ and excitement. 

 

 

 

 

Output 3.1.4 CEPA Plan and Strategy 

 

The Project developed three (3) CEPA Strategies and Plans for the NCR, Region 7, and Region 

13, each. The plans are based on the results of the pre-campaign consumer research. The CEPA 

Strategies and Plans include the goals and objectives of the campaign, an analysis of the consumer 

segments and profile of target audience, CEPA campaign framework, messages by segmented 

audience, and communications channels, among others. 

 

Output 3.1.5 Audience-segmented CEPA Materials 

 

The project produced and disseminated audience-segmented CEPA materials. These materials 

were designed for acceptor, rejecter, non-committal, and non-aware audience segments while 

generating concrete IWT leads. 

 

The CEPA materials were produced to (i) spotlight the species to increase awareness; (ii) debunk 

traditional beliefs; (iii) show sustainable alternatives; and (iv) influence policy to highlight 

economic value. The production of CEPA materials (e.g. posters, IWT video) is a continuing 

activity to reach more audience and sustain the CEPA campaign even beyond the project 

implementation. 

 

The #StopIllegalWildlifeTrade CEPA campaign ran from March 2020 until June 2021, with the 

campaign duration having been extended by several months to account for operational slowdowns 

caused by the nationwide COVID-19 lockdowns. 

 

The Project produced and disseminated eight social media posts (which were also boosted in 

Facebook), two IWT Teleradyo Guesting, support to World Wildlife Day 2021, a short video on 

the amendments to RA 9147, four press releases, and an IWT Calendar 2021 (in English and 

Visayan). 
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In total, the Project produced and accomplished the following: 

• Fourteen (14) social media cards  

• Four (4) teleradyo guesting 

• One (1) IWT calendar (English and Visayan) 

• One (1) promotional video on RA 9147 

• Five (5) press releases (print, broadcast, and online) on several environmental events 

• Seventy-six (76) public relations exposures via traditional media and social media 

posts, media seeding, and events 

• 50,870,325 persons reached collectively (Based on total universe of readers) 

 

Output 3.1.6 Knowledge products (e.g. policy papers, journals, and publications) 

 

The Project developed and disseminated additional materials. These include the following: 

 

• News articles disseminated through DENR websites and ADB Today; 

• Video on repatriation of wildlife from the Philippines to Indonesia; 

• Knowledge Series; Promotional Videos (WildALERT for Flora, eCITES PH, Machine 

Learning); 

• Posters; 

• Users and Administrator’s Manuals; and 

• IWT Philippines Documentary. 

 

Assessment of the Other Project Indicators in the Revised DMF 

 

The revised DMF of the Project presents additional indicators that are not included in the PSR of 

the DENR-FASPS. According to the PMU, as the Project implementation progressed, BMB 

management has given them instructions to include some additional indicators in the DMF. They 

merely inserted these recommended additional indicators. They could have revised and updated 

the DMF to better present the additional indicators, and clearly distinguish the outputs from the 

outcomes to have a more logical presentation of the Project design. The additional indicators are 

presented in Table 7. 
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Table 7. Baseline, Target, and Findings 

Indicator Baseline EOP Target TE Findings 

1.1 Strengthened legal frameworks to address key concerns in national efforts to combat 

wildlife crimes 

Participants per consultation 0 150 (50 per 

consultation 

for each 

island group-

Luzon, 

Visayas, 

Mindanao) 

Luzon: 85 pax (46F, 39M) 

Visayas: 99 pax (36F, 63M) 

Mindanao: 113 pax (38F, 

75M) 

Percentage of women 

participants per consultation 

0 30% Luzon: 54% 

Visayas: 36% 

Mindanao: 34% 

Output 1.2 Increased sharing of information and knowledge to facilitate multi-agency 

coordination and support adoption of enforcement tools and methods 

DENR personnel and 

permittees trained on the use 

of eCITES PH 

0 90 (10 = from 

BMB: 48 = 3 

per Region 

from the 16 

regions 

WTMU 

Permittees) 

Behind Target. So far, 26 

persons have been trained (18 

DENR BMB & NCR 

personnel and 8 permittees) 

on use of eCITESPH (75% 

female). 

 

The system is still in the 

development and trial run. 

User training will continue 

during the rollout.  This may 

no longer be done within the 

Project implementation 

period. 

 

Percentage of women trained 

on the use of eCITES PH 

0 30% 75% of the 26 persons trained 

(18 DENR BMB & NCR 

personnel and 8 permittees) 

on use of eCITES PH are 

women. 

Percentage increase in 

permits processed by the 

eCITES PH 

0 20%  (or 230 

target online 

permits) 

If 230 permits represent the 

20% target increase, it means 

the 58 eCITES permits that 

have been processed thus far 

is only 5% of this target 

increase.  

 

 

 

Output 2. Long-term capacity building program for wildlife crime law enforcement initiated 

Personnel trained in all 

project sites 

 

0 150  (50 per 

site) 

676 personnel trained in all 

project sites (58% male, 42% 

female) 
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Indicator Baseline EOP Target TE Findings 

Training participants 

interviewed to evaluate 

knowledge and skills acquired 

0 20% 48% of the trainees or 325 

trainees were evaluated 

Trainers who are graduates of 

the DENR Training of 

Trainers 

0 10% (or 12 

trainers) 

 

(Note: There 

are 124 ToT 

graduates 

from the 

Project sites) 

20 trainers are graduates of 

the DENR Training of 

Trainers (ToT) 

Output 3. Demand reduction measures implemented for identified priority species, with at 

least two species to represent endemic and transshipped species 

People surveyed during pre-

campaign consumer research 

studies 

0 500 1,121 respondents  

Percentage of women 

surveyed 

0 50% 72.26% female 

People reached collectively 

through the marketing 

collaterals 

0 500,000 Social Media posts reached 

85,000 individuals while 

generating at least 4,700 

reactions, including 877 

shares 

Pre-Campaign Consumer 

Research Reports 

0 1 Achieved. Pre-campaign 

report submitted and 

presented to stakeholders. 

Post-Campaign Consumer 

Research Report 

0 1 Achieved. Post-campaign 

report submitted and 

presented to stakeholders. 

 

 

3.3.2 Relevance 

Relevance is rated as: Relevant 

 

The Project is relevant to the areas of intervention and to its main priority – IWT. It is also relevant 

to its working approach, which takes into account the local and national levels. 

 

The Project is highly relevant, as it contributed to strengthening the capacity of the DENR and 

the other law enforcement agencies like the DOJ, NBI, BOC, PNP, and port personnel in 

combatting IWT in the Philippines. The project provided technical assistance and material support 

in bridging the major challenges and gaps in combatting wildlife crimes identified by the DENR-
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BMB and the DOJ to strengthen the legal and institutional frameworks, as well as the capacities 

needed to for effective law enforcement, and prosecution of environmental crimes. 

 

The project facilitated the issuance of several guidelines and procedures for addressing wildlife 

crimes. These include DENR-DAO 2020-13 (Adopting the WildLEAP 2018-2028 as the National 

Roadmap in Addressing Wildlife Crimes) signed on 13 October 2020; and the DA-DENR-DILG 

JAO 2020-01signed on 17 November 2020. 

 

The Project responded to national priorities to reduce IWT to achieve Aichi Targets, specifically 

Target 12 (the extinction of known threatened species has been prevented and their conservation 

status, particularly of those most in decline, has been improved and sustained). As mentioned in 

the ProDoc, the Philippines, as many other countries worldwide, face serious difficulties in 

combatting IWT, as it is reaching crisis levels. The baseline situation shows that national efforts 

are being made, but illegal wildlife crime continues and enforcers face numerous challenges. 

 

The Project is therefore relevant from a global perspective. The Philippines engaged and 

continues to engage with the GWP by participating in GWP Webinars, trainings, and annual 

conferences, as well as with the other GWP child projects in Asia to learn and share good 

practices. The Project also collaborated with UNODC in the conduct of the Training Course on 

Wildlife Online Investigation (13-17 April 2020); Virtual Training on Financial Investigation of 

Wildlife and Forestry Crimes (6-8 April 2021); and the Risk Profiling and Management to 

Enhance Interception of Illegal Wildlife Trade (12-14 October 2021). 

 

The Project is relevant to medium-term development priorities of the country, as it contributes to 

the strategies of the Philippine Development Plan (PDP 2017 – 2022) under Chapter 20: Ensuring 

Ecological Integrity, Clean and Healthy Environment with specific strategies on biodiversity and 

functioning of ecosystem services sustained: (1) Scale up adoption of innovative technologies for 

enforcement and monitoring of wildlife and habitat integrity; and (2) Strengthen law enforcement 

and intensify the use of technological innovations for improved surveillance activities to combat 

illegal wildlife trade, and deter illegal, unreported, unregulated fishing (IUUF). 

 

The Project contributes to PBSAP 2015-2028 targets. The PBSAP builds on the achievements 

made in fulfilling the Convention on Biological Diversity (CBD) obligations, particularly the 

commitment to implement the CBD Strategic Plan for Biodiversity 2011-2020 These include 
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Target 1 (Maintain or improve conservation status of threatened species), Target 10 (Reduce, 

control, and manage key threats to biodiversity), Target 17 (Biodiversity conservation policies in 

place), and Target 18 (Increase awareness on biodiversity). It also contributes to the WildLEAP 

2018-2028 and the Marine Turtle Conservation Action Plan for the Philippines (2020-2030). 

 

As the main objective of the Project is to combat environmental organized crime in the 

Philippines, it is also linked to the Sustainable Development Goals (SDG). It mostly contributes 

to SDG 14, SDG 15, and SDG 17 

 

The Project contributes to the fulfillment of the commitments of the Philippines, as a signatory 

country, under CITES to ensure that international trade in specimens of wild animals and plants 

does not threaten the survival of the species.  

3.3.3 Effectiveness 

Effectiveness is rated as: Moderately Satisfactory 

 

Assuming for the sake of argument, that the proposed bill amending RA 9147 reaches Second 

Reading in the Philippine Senate, and the draft of the Revised IRR of the RA 9147 is issued by 

the DENR, these will most certainly contribute to improved institutional effectiveness. But it is 

not clear how such improvement will be measured. Indicators are an essential part of quantifying 

the impact and conducting effective monitoring and evaluation. 

 

The capacity building indicators (% increase in capacity scores of the DENR and law enforcement 

agencies) and the indicators for demand reduction and CEPA (% increase in awareness) are the 

closest data that provide a measure of the Project outcome. This data implicitly presents a reading 

of the improved capacity of the concerned agencies but fall short of giving a full measurement of 

their effectiveness to combat environmental organized crime. 

    

The Covid-19 pandemic also prevented the Project from making a full assessment of the progress 

of the Project outcomes and impact. In terms of the likely or achieved short- and medium-term 

effects of the Project interventions’ outputs such as the Ad campaign for raising awareness on 

IWT, the pre- and post-campaign survey provided a glimpse of the possible long-term impact of 

the CEPA materials produced. 
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The restrictions in movement generally also slowed down economic activities, probably including 

IWT, and it is difficult to attribute decreases of environmental crime during the pandemic clearly 

to the Project. 

 

3.3.4 Efficiency 

Efficiency is rated as:  Satisfactory (S): Level of outcomes achieved was as expected and/or 

there were no or minor short comings. 

 

Efficiency is concerned with the processes in the delivery and production of the project outputs 

compared with the resources allocated. 

 

As of 31 December 2021, the PMU has reported that that with an elapsed time of 100% (elapsed 

time counted from the official start date of 02 October 2018); 39 of 39 months), the Project has 

an overall cumulative accomplishment of 96.87% against the cumulative target of 100%.  Figure 

3 shows the comparison between the targets and physical accomplishments. The narrow gap 

between the lines and the slippage is indicative of efficiency. 

Figure 3. Physical Accomplishments and Targets (as of December 2021 
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It is fair to conclude that in terms of outputs, such as assessment studies, drafting of proposed 

legislation and ordinances, among others, the Project has satisfactory performance. This is 

because by design, the delivery and production of these outputs were outsourced to individual 

consultants and firms. Outsourcing is actually a good practice for projects of this nature. If only 

the procurement of these services were done on time, the Project would have had ample time to 

see through some of the recommendations and measure the initial impact and outcomes of some 

of the interventions such as the capacity building activities, instead of merely reporting the 

number of training and participants. It must be noted here that the delayed procurement is mainly 

due to lack of preparation from the consultant(s). 

 

Table 8presents an efficient use of resources and good absorption capacity. The funds are almost 

close to being fully obligated reflecting the Project’s achievements of the outputs.  

 

Table 8. Fund Disbursements 

 
 

 

The Project was also able to leverage co-financing funds from the DENR Central Office worth 

USD 9,400.00 which was used for the participation of DENR personnel in regional and national-

level Project activities. Part of the amount was also used to hire another Project Assistant. 

 

3.3.5 Impact 

It is often too early to assess the long-term impacts of a project at the point of project completion. 

But it may be feasible to assess and report on progress toward these impacts. The TE process is 

precisely about looking for available evidence to measure progress towards the impact, and the 

extent to which the key assumptions of the project’s theory of change hold.  
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In the case of the IWT Project, the restrictions imposed due to the Covid-19 pandemic prevented 

the project from determining the actual impact on IWT of the various interventions such as the 

training and other capability building activities.   

 

It must be noted that the significant progress the Project made in delivering the major outputs 

increased the probability that the desired project impact will be realized in the future.  In the 

context of the project theory of change, it is more likely that the improved conservation status of 

identified, project target and non-target species will be achieved because the project set up the 

necessary enabling conditions for improved institutional effectiveness to combat environmental 

organized crime in the Philippines. 

 

It must be pointed out, though, that the impact indicator presented in both the ProDoc (2017) and 

the Revised DMF (2020) does not include any specific unit of measure to determine how much 

improvement in the conservation status is targeted. It simply stated ‘improved conservation 

status.’ Notwithstanding this, with the multiple accomplishments under the Project in terms of the 

outputs delivered, there is strong reason to believe that the project impact will be achieved 

eventually. Then again, there must be a unit of measure to determine the level of achievement. 

 

3.3.6 Mainstreaming 

Mainstreaming is not a challenge because the Project does not actually propose to pilot a relatively 

new approach but simply build on the existing law enforcement and wildlife trade management 

systems. 

 

But in the context of this Project, mainstreaming is not limited to “piloting a relatively new 

approach” but mainstreaming project activities into the regular work of the DENR and 

beneficiaries, including the use of tools and innovations. An example of this is mainstreaming the 

eTraining Course into the DENR Environment and Natural Resources Academy (ENRA). 

 

The Project supports innovations such as the digitalization of permit issuance (e.g. eCITEs PH), 

and the adoption of the WildLEAP as the national roadmap. The project supported mainstreaming 

the CITES e-permitting system through a series of capacity-building activities that trained 

employees of the DENR in the pilot regions and field offices on the basic elements and 

functionalities of the systems. The BMB targets rollout of the systems by 2022 to the rest of the 
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DENR regional and field offices and link it with the NBI and the BFAR. It is expected that once 

these systems are rolled out and fully operational, it will increase sharing of information and 

knowledge to facilitate multi-agency coordination, and support adoption of enforcement tools and 

methods. 

 

The introduction and implementation of the ICCWC Indicator Framework for combating wildlife 

and forest crime is another significant accomplishment of the Project. The ICCWC Indicator 

Framework enabled the Philippines to carry out a comprehensive assessment of the preventive 

and criminal justice responses in the country and the establishment of a baseline to measure 

progress in the future. The results of the implementation of the ICCWC tool will provide a solid 

evidence-based monitoring tool to objectively assess national progress over time in combatting 

IWT.  

 

3.4 Sustainability 

The probability that the Project benefits will be sustained is rated as Likely (L) based on the 

analysis of each of the four risk categories discussed below in this section. The sustainability 

rating assigned for each is Likely (L). Thus, the overall probability that the project benefits will 

be sustained, is also rated as Likely (L). 

 

The Project is relevant and addresses key needs in combatting environmental crime. The 

numerous outputs produced are interconnected, mutually supportive and synergistic, thus 

strengthening the chances for success. 

  

Stakeholders in the regional and field offices of the DENR and other partner agencies appreciate 

the Project for the training and capacity building activities that allowed them to stay up to date 

with recent developments in law enforcement against IWT. The results of the assessments, which 

identified training needs and capacity gaps, provide a blueprint for future action to sustain the 

capacity building initiatives of the Project. 

 

The adoption of the WildLEAP as the country’s roadmap for a strengthened, sustained, and well-

coordinated program on wildlife law enforcement is another boon for sustainability. 
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One of the key legacies of the Project is the implementation of the ICCWC Indicator Framework 

for Combating Wildlife and Forest Crime complementary to the WildLEAP. The comprehensive 

assessment of the preventive and criminal justice responses in the country established a baseline 

to measure progress in the future.  This is fundamental for long term and strategic planning, 

providing a solid evidence-base to identify strengths and weaknesses in the national response to 

these crimes. 

 

The PortMATE tool, the CEPA campaign, the economic valuation, and the WRC assessment 

provided additional baselines that need to be built on by subsequent projects combating IWT, to 

ensure that the identified gaps are indeed addressed and solutions developed and implemented. 

3.4.1 Financial risks 

Financial resources: Likelihood that benefits will continue to be delivered after project 

closure: Likely 

 

The most critical barrier to sustainability is financial resources.  In the case of IWT Project, there 

is little or no risks to financial sustainability. Financial sustainability for wildlife law enforcement 

and combatting IWT is certain. Despite the perceived limitations, RA 9147 ensures funding for 

this purpose. Law enforcement is an inherent function of governance for which the allocation of 

resources is mandated. 

 

The interventions that the Project implemented were simply designed to contribute to improving 

institutional effectiveness and building capacities. These are expected to translate to a higher 

probability that benefits derived from this Project would be sustained. 

 

A good example is the development of the eCITES Philippines Permitting System. Once 

operational, this system will pay for itself, and generate more resources for regulating wildlife 

trade. The results of the comprehensive assessment of wildlife crimes using the ICCWC Indicator 

Framework provides the Philippine government with sufficient data to make a more rational 

allocation of resources to combatting organized environmental crime. 
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3.4.2 Sociopolitical Risks 

Socio-Political Risks: Likelihood that benefits will continue to be delivered after project 

closure: Likely 

 

There is little or no risk that the social and political conditions in the country will turn for the 

worse in the near future. The forthcoming national elections are expected to be generally peaceful 

and usher in a smooth transition and transfer of power as have been observed since 2004. In spite 

of the political noise, and the long-running insurgency, the Philippines has a stable political 

situation. The chances of sliding into a destabilized political situation are low. There is also an 

increasing awareness about environmental issues, and there is wide support for improving 

governance and management from across the general populace. But the reported killings of 

environmental defenders mostly due to conflicts on land rights and resource use also presents 

some risks. 

3.4.3 Institutional framework and governance risks 

Institutional Framework and Governance Risks: Likelihood that benefits will continue to 

be delivered after project closure: Likely 

 

The Project addressed institutional risks through legal and policy reform and activities such as 

training, knowledge and awareness-raising. The approval of the proposed amendments to RA 

9147 is considered as the most fundamental element for sustainability. The Bill has already been 

approved in the House of Representatives and is currently under deliberation in the Philippine 

Senate. There is political support and interest to approve the Bill, however, there is no clear 

indication about when it will happen. 

 

It is important to take note that the Bill was originally discussed prior to the Project, it received 

input and technical assistance during Project implementation and would surely need further 

support for its final approval. 

  

While the Project was unable to have the amendments of the RA 9147 and its IRR passed within 

the project lifetime, the signing and approval of the DA-DENR-DILG JAO No. 2020-01 and 

DENR AO No.  2020-13 addresses key concerns on the legal and policy framework for the 

national efforts to combat wildlife crime. 
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Among others, these are encouraging signs that the Project helped to catalyze an overall trend 

toward improvement of institutional capacity on combatting organized environmental crime. 

3.4.4 Environmental risks 

Environmental Risks: Likelihood that benefits will continue to be delivered after project 

closure: Likely 

 

The Project worked with national agencies for addressing gaps in combating IWT. The studies 

and technical inputs supported by the IWT-project produced the draft bill on the Revised Wildlife 

Resources Conservation and Protection Act and the draft Revised IRR of RA 9147. These outputs 

may not be realized by the end of Project implementation and would need continuous advocacy 

until they could be realized. 

 

The IWT Project successfully produced DA-DENR-DILG JAO No. 2020-01, and the DENR AO 

No. 2020-13. These administrative orders are actual issuances of the official directives to 

implement improved policies on addressing IWT. 

 

The project carried out a suite of activities designed to help combat the risks from IWT. It can 

only be sustainable if the government addresses with equal priority the protection of habitats and 

other wildlife resources under the ENIPAS. Furthermore, as some stakeholders stated, the animals 

rescued from IWT eventually have to be released back to their habitats in the wild or repatriated. 

 

Habitat loss is the primary associated environmental risk that could have a negative impact on the 

sustainability of the Project.  Along with IWT, the DENR-BMB identified habitat loss as the main 

threat to wildlife resources in the country. But pollution is making things worse, and it is 

increasingly impacting the survival of some species. 

 

The Project interventions were limited to improving law enforcement under RA 9147 to combat 

IWT. Habitat loss is addressed through the ENIPAS. 

 

3.5 GEF Global Environment Benefits 

GEF investments are predicated on the delivery of global environmental benefits in biodiversity, 

climate change mitigation, international waters, land degradation and forests, and chemicals and 
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waste. The environmental benefits resulting from GEF’s biodiversity financing include 

conservation of globally significant biodiversity; sustainable use of the components of globally 

significant biodiversity; and fair and equitable sharing of the benefits arising from the utilization 

of genetic resources, including by appropriate access to genetic resources.15 

 

As discussed in the PIF, the global environmental benefits anticipated under this GEF project 

would include (i) conservation of globally significant biodiversity, and (ii) sustainable use of the 

components of globally significant biodiversity. Table 9 presents the project targets in relation to 

the progress in programming against the replenishment for the projects per the Corporate 

Scorecard Results Framework in the GEF-6 Programming Directions. 

 

The IWT Project contributes to the GEF Global Environmental Benefits on Corporate Scorecard 

Result No. 6 - Enhance capacity of countries to implement Multilateral Environmental 

Agreements (MEA), and mainstream into national and sub-national policy, planning financial and 

legal frameworks. The Project supports the development and sectoral planning frameworks to 

integrate measurable targets drawn from the MEAs in at least one (1) country (the Philippines). 

 

 

Table 9. Corporate Scorecard Results Framework Targets 

Corporate Scorecard Results Replenishment Targets Project 

Targets 

1. Maintain globally significant biodiversity 

and the ecosystem goods and services 

that it provides to society 

Improved management of 

landscapes and seascapes 

covering 300 million hectares  

hectares 

2. Sustainable land management in 

production systems (agriculture, 

rangelands, and forest landscapes) 

120 million hectares under 

sustainable land management  

hectares 

 

3. Promotion of collective management of 

transboundary water systems and 

implementation of the full range of 

policy, legal, and institutional reforms 

and investments contributing to 

sustainable use and maintenance of 

ecosystem services 

Water-food-ecosystems 

security and conjunctive   

management of surface and 

groundwater in at least 10 

freshwater basins; 

Number of  

freshwater 

basins  

 

 

20% of globally over-exploited 

fisheries (by  

volume) moved to more 

sustainable levels 

Percent of  

fisheries, by 

volume 

4. Support to transformational shifts 

towards a low-emission and resilient 

development path 

750 million tons of CO2e 

mitigated (include both direct 

and indirect) 

metric tons 

 
15 https://www.thegef.org/results  

https://www.thegef.org/results
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Corporate Scorecard Results Replenishment Targets Project 

Targets 

5. Increase in phase-out, disposal and 

reduction of releases of POPs, ODS, 

mercury and other chemicals of global 

concern 

Disposal of 80,000 tons of 

POPs (PCB, obsolete  

pesticides)  

 

metric tons 

 

Reduction of 1000 tons of 

Mercury 

metric tons 

 

Phase-out of 303.44 tons of 

ODP (HCFC) 

ODP tons 

6. Enhance capacity of countries to 

implement MEAs (multilateral 

environmental agreements) and 

mainstream into national and sub-

national policy, planning financial and 

legal frameworks 

Development and sectoral 

planning frameworks  

integrate measurable targets 

drawn from the  

MEAs in at least 10 countries 

Number of 

Countries:  

1 

Functional environmental 

information systems  

are established to support 

decision-making in at  

least 10 countries 

Number of 

Countries:  

0 

3.6 Gender and Stakeholder Participation 

The Project does not have a specific Gender Action Plan. However, part of the Design and 

Monitoring Framework (DMF) covers capacity building activities and the multi-stakeholders 

consultations on the revisions to the Act and IRR, wherein a certain percentage of female 

participation is required. 

 

1. Strengthened legal frameworks to address key concerns in national efforts to combat 

wildlife crime 

• Regional stakeholder reviews are conducted in all three major island groups of the 

Philippines, with at least 30 participants per consultation, 30% of whom are women. 

 

2. Increased sharing of information and knowledge to facilitate multi-agency coordination 

and support adoption of enforcement tools and methods 

• At least 30 personnel per project site are trained on the use of ICCWC, 30% of whom 

are women 

• At least 30 personnel are trained per project site on the use of CITES e-permitting 

system, 30% of whom are women, 10% female trainers 
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3. Long-term capacity building program for wildlife crime law enforcement developed and 

initiated 

• At least 30 personnel are trained per project site, at least 10% of participants from 

DENR, NBI and PNP are female and at least 20% of prosecutors and judges are 

female, at least 30% of trainers are female 

 

4. Demand reduction measures implemented for identified priority species, with at least two 

species to represent endemic and transshipped species 

• At least 500 people surveyed during consumer research studies, 50% of which are 

women 
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4 CONCLUSION 

 

• The Project is highly relevant for the country; it is aligned with the government´s objective to 

strengthen the conservation, protection and management of biological diversity in the 

Philippines. Improving institutional effectiveness in combating environmental crime 

complements the efforts on protecting Key Biodiversity Areas (KBA) through the established 

National Protected Areas System. Habitat destruction and illegal wild trade are identified as 

the major drivers of biodiversity loss in the country. 

 

• The Project effectively delivered almost all of its major outputs except for its target of having 

the bill proposing amendments to RA 9147 reaching Second Reading at the Senate.  But 

delays in Project execution primarily due to late start of the project resulting from the 

government delay in giving the NOL, delayed engagement of consultants, the 2019 elections, 

and Covid-19 pandemic, there was not enough time for the Project to assess how the 

stakeholders used these outputs to progress towards the desired results. To cite as examples, 

there is not enough indication that the submission of the National Assessment Report on 

Wildlife Law Enforcement, and the documentation on the workshop on the ICCWC Indicator 

Framework has resulted to an increased sharing of information among the project 

stakeholders, especially among agencies in the regions like the Cebu Ports Authority and the 

LGUs. Another example is the development of the eCITES Philippines electronic permitting 

system (former CEPMIS) which the Project supported. Despite training DENR personnel and 

permittees on its use, the system is having some technical issues which the DENR-BMB is 

still trying to resolved. It is expected to be fully functional and rolled out beyond the Project 

implementation in 2022. For awareness raising to reduce demand, the DENR regional and 

field offices, including the other agencies in the law enforcement chain, are actually 

requesting for copies of the CEPA materials the Project produced so these can be distributed 

and used in their areas of jurisdictions. 

 

• The studies and technical inputs supported by IWT-Project resources produced the proposed 

Revised Wildlife Conservation and Protections Act and the proposed Revised IRR of RA 

9147. These outputs offer a way forward for future advocacy action even beyond the project 

implementation period keep pursuing legal and policy reforms for combatting IWT and other 

organized environmental crimes. 
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• The Project (i) contributed to strengthening legal frameworks to address key concerns in 

national efforts to combat wildlife crime and (ii) increased sharing of information and 

knowledge to facilitate multi-agency coordination and support the adoption of enforcement 

tools and methods. The Project successfully facilitated the finalization and approval of the 

DA-DENR-DILG JAO No. 2020-01 and DENR AO No. 2020-13, these policy issuances offer 

a roadmap and clarify the roles of concerned agencies involved in wildlife law enforcement., 

and adopting the WildLEAP 2018-2028 as the national roadmap in addressing wildlife crimes, 

respectively. The major contribution of the Project to the JAO was to have it reviewed at the 

DENR-PTWG level and signed by concerned Secretaries. This was basically an output of the 

BPP which the Project was asked to assist until the DAO issuance. The same with the 

WildLEAP, where the major contribution of the Project was to conduct a costing workshop 

and cost the implementation of WildLEAP before it was reviewed at the DENR-PTWG level 

then signed by the Secretary. The Project also successfully introduced the use of tools like the 

ICCWC Frameworks Indicators and the PortMATE. This highlights the strategy of the project 

in establishing partnerships and collaboration to build on the initiatives and accomplishments 

of past projects and interventions, while also introducing its own innovations and tools. These 

policy issuances offer a roadmap and clarify the roles of concerned agencies involved in 

wildlife law enforcement.  

 

• The Project offers important lessons learned, replication and scaling up opportunities for 

wildlife law enforcement across the country. Demand reduction is an equally important task 

in dealing with IWT, when the buying stops, the poaching and killing can too. The CEPA 

campaign, training, and other capacity building activities can be easily replicated and scaled 

up to the other regions outside the project sites. 

 

• The economic valuation study provides a useful template for similar studies to cover more 

species and other taxonomic groups.  The economic valuation study for the priority 

taxa/species (marine turtles and blue-nape parrots) could have provided quantitative baselines 

for the Project impact indicator and not merely for the awareness campaign. 

 

• In terms of sustainability, the adoption of the WildLEAP as the national roadmap ensures 

guidance in fund sourcing, resource allocation, prioritization of enforcement activities and 
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expected to vastly improve the capability to address IWT in the country. The initiatives 

undertaken during project implementation can be sustained and replicated to eventually 

achieve the desired outcomes and impact.    

 

• Project implementation demonstrated adaptive capacities in taking critical decisions that 

affected implementation in 2020 and 2021 due to the covid-19 pandemic restriction on 

movement. The adjustments allowed the Project to get back on track to achieve most of its 

intended outputs. 

 

• The Evaluator was unable to measure the Project Impact indicator: “conservation status of 

marine turtles and parrots in the Philippines improved.’’  There is no specific unit offered to 

measure the improvement in the conservation status. It has to be evaluated using either the 

IUCN Red List criteria or the BMB National List to show change in conservation status, or 

even any other measure, but whatever is chosen eventually, should have been clearly stated 

in the DMF. The project was perceived as contributing in developing the enabling conditions 

for improving the conservation status of these species. The outcomes, like the indicator: 

“improved institutional effectiveness to combat environmental organized crime in the 

Philippines.” Again, the indicators do not really measure improvement. Although implicitly, 

the enactment and issuance of better policies will certainly improve effectiveness, it does not 

provide an exact measure of progress. In the same vein, increased awareness on IWT might 

contribute to combating environmental crime through demand reduction, but it does not 

precisely offer an accurate measure of institutional effectiveness.   

 

• The DMF was weak, lacks clarity, and organization to provide specific and narrowly defined 

quantitative indicators to measure outcomes and impact. It is obvious that there were attempts 

to make a good design, but some indicators are not even properly sequenced or numbered. 

For instance, while the 2017 output indicators were numbered, the revised 2020 output 

indicators are not numbered. The construction and phrasing of some indicators shows some 

confusions between outputs and outcomes.  This being the case, monitoring was mostly 

focused on the outputs level and less on how these outputs were used to achieve progress 

towards the desired results and impact. 

 

• While the Implementing Agency (ADB) did not require the preparation and submission of a 

Project Completion Report (PCR), it is not a good practice for the Executing Agency (DENR) 
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to do away with this requirement and in its stead accept the TER as a substitute (as manifested 

in an unsigned and undated memorandum purportedly in response to the request of the Project 

Manager). Although it must be pointed out clearly here that such is the prerogative of the EA, 

the PCR and the TER are entirely different reports. The PCR is written from the point of view 

of the Executing Agency, how it looks at its own performance in executing the Project. The 

TER is an independent report written from the perspective of external evaluators, assessing 

the implementation of the Project as a whole, including the performances of the IA and EA, 

and the other relevant stakeholders. While elements of the PCR of the EA may coincide and 

become an integral part of the TER, or vice versa, it is disconcerting to suggest for it to replace 

the PCR. This obvious request from the PMU to do away with the required PCR and instead 

pass on the responsibility to the TE consultant should not be tolerated and allowed in future 

projects. To do so and insist that the TER be written to hew closely to a PCR is tantamount to 

impinging on the independence of the TER. While DENR Memorandum Circular (MC) 199-

35 allows substitution and acceptance should a donor agency require a project to submit a 

similar report, the TER is entirely different and not similar to a PCR or any project terminal 

report. It is an independent third-party evaluation report required by the donor agency 

precisely to provide check and balance. The DENR requirement for the PMU to prepare and 

submit a PCR is not a mere duplication of the TER that is prepared by external evaluators as 

required by the GEF. These reports serve different purposes to provide a better and more 

informed appreciation of project implementation and execution. 

 

• The disappointments resulting from disagreements and misunderstandings over the non-

procurement of equipment should have been resolved at the PMU level and its counterparts 

in the ADB. Project management is not merely managing contracts and activities, it involves 

managing people and relationships. The PMU serves as a bridge between the Implementing 

Agency and the Executing Agency to facilitate partnership for a successful project 

implementation and execution. 

 

• The amount of underutilized funds (15% of the GEF Grant) was a major shortcoming of the 

Project. According to the DENR-FASPS, this was primarily due to the Covid-19 pandemic 

which caused cancellations and modifications to training and field activities, as well as the 

cancellation of purchase of equipment intended for field offices due to procurement policy 

issues with the ADB. The underutilization of project funds might reflect badly on the DENR's 

ability to manage its GEF portfolio. 
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5 LESSONS LEARNED 

 

• The DENR Convergence Meeting enabled the DENR representatives in the project sites to 

fully understand and own the Project. The meeting allowed them to level-off on the project 

objectives, outputs, and activities. The strong sense of ownership among the DENR personnel 

(from top to bottom) facilitated implementation of the project, particularly at the regional 

level. This bodes well for sustainability and replication. 

 

• The multi-stakeholder engagement in the national and regional planning and validation 

workshops, and other consultations/workshops are also critical to ensuring ownership of the 

Project. The engagement of multi-stakeholders across different levels of governance and 

sectors who serve as both partners and beneficiaries in the delivery of project activities was 

extremely valuable. 

 

• Projects aiming at changing, modifying or introducing policies that involves two or more 

NGAs (e.g. DENR, DOJ, DILG, etc.) should be very conservative about targets and outputs. 

Decision making processes does not necessarily match the timing of GEF-funded Projects. A 

Project such as IWT may be able to facilitate technical assistance and accompany decision 

making processes, however the final outcome and the timing to achieve a concrete result are 

out of the hands of the PMU or ADB. 

 

• Project partners should be proactive in terms of adjusting planning to existing budget and 

changing environment. If no Mid-Term Evaluation (MTE) takes place, there should be at least 

a workshop to evaluate progress and start planning the exit strategy with all involved 

implementation partners. Leaving the exit strategy too close to the final evaluation leaves 

limited space and time for acquiring the necessary commitments and arrangements to ensure 

sustainability. 

 

• Supporting the provision of technical inputs for the proposed bill on the Revised Wildlife 

Conservation and Protection Act in the legislature, including lobbying, helps mainstream the 

concerns of wildlife law enforcement. The project succeeded in promoting dialogue among 

various stakeholders through the convening of consultations that include government agencies 

(DENR, DILG, DOJ, etc.), IP leaders, CSOs, and NGOs. The discussions provided 
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clarifications on concerns of government representatives, NGOs/CSOs, IPs/ICs members on 

details of proposed legislations 

 

• The underutilization of Project funds could be attributed to poor planning and management.  

The Project Management could have come up with other alternative activities and 

interventions to fully utilize the remaining grant amount.  The procurement issues should have 

been settled at the level of the Project Manager, and should not have been escalated and 

elevated. Personal dynamics should not be allowed to get in between the Implementing 

Agency and the Executing Agency, and prevent them from working out a way forward. It is 

the responsibility of the Project Manager to ensure good relationships with her counterparts 

and other project stakeholders to ensure successful execution of the Project. 
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6 RECOMMENDATIONS 

 

General recommendations Responsible 

1. The Project has produced so many valuable outputs. It would be 

motivating to have follow-up actions to see how the project 

stakeholders will employ and use those outputs to eventually 

achieve progress in the outcome and impact on combatting 

environmental crimes and improving the conservation status of 

wildlife and wildlife resources. It created and established so 

many baselines that laid down a stable foundation for subsequent 

counter-IWT projects to build and follow on. 

GEF, ADB, 

DENR-BMB 

 

2. Design of new projects should be careful to assess capacity gaps 

of NGAs, NGOs and other project stakeholders to balance 

ambition with implementation risks and assumptions. New 

projects should consider appropriate budgets to further strengthen 

partner´s capacities at all levels, as well as to overcome 

technology and accessibility constrains.   

GEF, ADB, 

DENR-BMB 

   

3. It is important to maintain the momentum and awareness 

generated by the Project. The sustainability plan should present 

the Project experiences with high potential for replication and 

scaling up. This should be considered in the follow through 

actions and discussions under the WildLEAP roadmap for donors 

and key agencies to consider for achieving concrete follow up 

commitments.  

GEF, ADB, 

DENR-BMB 

 

4. The project produced documentations, assessments reports, and 

CEPA materials, these should be used to inform and guide future 

actions for wildlife law enforcement. This include lessons 

learned that should be distilled into knowledge products to be 

made available to project partners and relevant stakeholder 

groups 

DENR-BMB 

5. The Project did not have a specific gender objective, although 

gender mainstreaming was encouraged, it was not sufficiently 

reflected in Project design; during implementation, guidelines 

and gender capacity related activities should be transferred to the 

stakeholders and other partners. A gender objective should go 

beyond the usual disaggregated data and required ratio of 

participation.  

DENR-BMB 

6. The Project exit strategy should be anchored on the WildLEAP 

for long-term planning exercise involving a larger constituency, 

proposing strategic targets, implementation costs and concrete 

commitments to move the process forward. The DENR-BMB 

should take the lead after the Project ends, to follow up on key 

decision-making processes such as the bill amending RA 9147 

and the draft Revised IRR of RA 9147. 

DENR-BMB,  

7. An advocacy campaign should be implemented for the enactment 

of the proposed bill for the Revised Wildlife Conservation and 

Protection Act in Congress and continue provision of technical 

support for finalizing the draft amended IRR of RA 9147. 

DENR BMB 
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General recommendations Responsible 

Assuming these will be politically approved, there should be a 

period to generate capacities, teams and institutional structures 

for supporting implementation. 

8. The stakeholders in the regions are recommending that BWLE 

training should be conducted at least once a year for the DENR 

and other agencies in the law enforcement chain. This training 

will serve as refresher course for the old timers and capacity 

building activity for new recruits.. 

DENR-BMB 

9. The CEPA materials should immediately be distributed to the 

project sites and the partner agencies so these could be used for 

further awareness raising in their respective jurisdictions. The 

Cebu Ports Authority (CPA) has actually requested for this, 

especially the video infographics which they can play and loop in 

the terminals of the various seaports and airports.   

DENR-BMB 

10. For future projects, it is not a good practice to do away with the 

Project Completion Report (PCR) even if the donor and 

implementing agency do not require it. It is a well-established 

policy and administrative regulation of the DENR. The PCR is a 

record of what a project has accomplished and learned from the 

point of view of those that were directly involved in the 

execution of the project. The EA should ensure that such is 

prepared for every project. 

DENR-BMB 
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Terminal Evaluation Report (TER) for Global Environment Facility. 16 June 2019. 

22. DENR Special Order No. 2019-204. Creation of PSC, TWG, and PMO for the implementation 

of the ADB/GEF-DENR Illegal Wildlife Trade Project. 19 March 2019. 
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ANNEXES 

 

Annex 1. List of Documents Reviewed 

 

1. ID9658_-_Philippines_MSP_Council_Document.pdf 

2. 2019 ADB GEF PROJECT IMPLEMENTATION REPORT (PIR) – Final 

3. 2020 PIR - GEFID9658_2020_ADB_PHI_Combating Wildlife Crime - Approved, 15Sep20 

4. 2021 PIR - GEFID9658_2021_PIR_ADB_PHI_CombatingEnviCrime 

5. ADB FY19 co-financing template for MTR and TE - for merge 

6. IWT - GOP Counterpart Funding 

7. Memo from FASPS_PSR of Combating Environmental Organized Crime in the Philippines 

as of 16 Sept 2021 

8. A - DMF - Original from ProDoc (13 July 2017) 

9. B - DMF - Revised Using ADB Format (2020) 

10. Justification for change of indicator (not updated) 

11. DENR-FASPS Project Status Report (as of September 2021) 

12. 3-SO-2019-204-Creating-PSC-TWG-and-PMU-for-IWT-project 

13. 6 Annex F - Updates on Project Implementation 

14. 2021 0916 Project Implementation Updates Final 

15. b Explanatory Note 

16. Briefing for BMB Director DT Saikol 

17. c Background and Salient Features 

18. IWT-Project-2019-Annual-Report-as-of-03.25.20-final-2 

19. DENR Special Order 

20. No Objection Letter 

21. Project Extension Package 

22. Report on the Economic Valuation and the Conservation and Protection of Wildlife 

23. A Report on Key Capacity and Training Gaps in Illegal Wildlife Trade Across Law 

Enforcement Agencies in the Philippines 

24. Implementation of the ICCWC Indicator Framework for Combating Wildlife and Forest 

Crime. Report of the national self-assessment workshop. Manila, Republic of the 

Philippines. 16-17 October 2019 
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25. Tanggol Kalikasan. A Report on Key Capacity and Training Gaps in Illegal Wildlife Trade 

Across Law Enforcement Agencies in the Philippines. TA No. 9461. DENR-ADB/GEF 

Project: Combatting Environmental Organized Crime in the Philippines. May 2020. 

26. Tanggol Kalikasan. An Inventory Report of Trainings, Curricula, and Modules on Wildlife 

Law Enforcement. TA No. 9461. DENR-ADB/GEF Project: Combatting Environmental 

Organized Crime in the Philippines. May 2020. 

27. Tanggol Kalikasan. Capacity Building Plan. TA No. 9461. DENR-ADB/GEF Project: 

Combatting Environmental Organized Crime in the Philippines. May 2020. 

28. Consolidated module on law enforcement training for wildlife, fisheries, forestry and 

environment.DOCX Mar 6, 2012 

29. Tanggol Kalikasan. Documentation Report on the Basic Wildlife Law Enforcement 

Training. TA No. 9461. DENR-ADB/GEF Project: Combatting Environmental Organized 

Crime in the Philippines. November 2020. 

30. Tanggol Kalikasan. A Report on Key Capacity and Training Gaps in Illegal Wildlife Trade 

Across Law Enforcement Agencies in the Philippines. TA No. 9461. DENR-ADB/GEF 

Project: Combatting Environmental Organized Crime in the Philippines. May 2020. 

31. Tanggol Kalikasan. An Inventory Report of Trainings, Curricula, and Modules on Wildlife 

Law Enforcement. TA No. 9461. DENR-ADB/GEF Project: Combatting Environmental 

Organized Crime in the Philippines. May 2020. 

32. Tanggol Kalikasan. Capacity Building Plan. TA No. 9461. DENR-ADB/GEF Project: 

Combatting Environmental Organized Crime in the Philippines. May 2020. 

33. Consolidated module on law enforcement training for wildlife, fisheries, forestry and 

environment.DOCX Mar 6, 2012 

34. 2021 1227 S-curve Coding Sheet IWT Project_updatedDec27 

35. 2021 0103 IWT Project Co-financing_DENR FASPS_Q42021 

36. 2022 0109 GWP_Philippines_Tracking_Tool_V3_revised_ej 

37. SBN 2078 and SBN 2079 

38. DAO-2020-13 Adopting WildLEAP.pdf 

39. Signed JAO-2020-01 (DA-DENR-DILG).pdf 

40. Final ICCWC Indicator Framework Report.pdf 

41. 2021 0701 Meeting on eCITES PH system.docx 

42. 2021 0813 Agreement and Next Steps from eCITES Meeting.docx 

43. 2021 0903 Post Transition.docx 

44. Final Report – S&T Innovations and Wildlife Traffic Research.pdf 
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45. HELICS_Final_Report_Complete.docx 

46. 2021 1018 SLS Final Report – Final.docx 

47. Pre-Campaign Consumer Research – Final.docx 

48. Consolidated Post-Campaign Consumer Demand Report Final.pdf 

49. Economic Valuation Report – Final 

50. NCR - CEPA Plan and Strategy (FINAL) 

51. Region 7 - CEPA Plan and Strategy (FINAL) 

52. Region 13 - CEPA Plan and Strategy (FINAL) 

53. 2021 1006 NIRAS FINAL REPORT 

54. Post-Training Evaluation Report (as of 23 Sept 2021) 

55. TK final report (10228021) 
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Annex 2. List of Project Sites and Agencies Visited 

 

1. DENR-BMB 

Ninoy Aquino Parks and Wildlife Center, 

North Avenue, Quezon City 

 

2. DENR-FASPS 

Visayas Avenue, Quezon City 

 

3. DENR Caraga Region 

Butuan City, Agusan Del Norte 

 

4. DENR-CENRO Nasipit 

Nasipit, Agusan del Norte 

 

5. Port of Nasipit 

Nasipit, Agusan del Norte 

 

6. City Environmental Protection and Management Department 

City Government of Cabadbaran 

Cabadbaran, Agusan del Norte 

 

7. DENR-NCR Enforcement Division 

North Avenue, Quezon City 

 

8. DENR Region 7 

Lahug, Cebu City 

 

9. Cebu Wildlife Rescue Center 

Lahug, Cebu City 

 

10. Cebu Ports Authority 

Cebu City  
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Annex 3. List of Persons Consulted/Interviewed 

 

1. Atty. Analiza Rebuelta-Teh, DENR Undersecretary for Finance, Information Systems and 

Climate Change/GEF Focal Person 

2. Datu Tungko M. Saikol, Director, DENR-BMB 

3. Ms. Amelita DJ Ortiz, Assistant Director, DENR-BMB  

4. Atty. Thess Tenazas, Chief, Wildlife Resources Division, DENR-BMB 

5. Director Wilfredo J. Obien, DENR-FASPS 

6. For. Nonito M. Tamayo, Regional Executive Director, DENR Caraga 

7. Mr. Conrad Bravante, Chief, Project Preparation Division, DENR-FASPS 

8. Ms. Jeslina B. Gorospe, DENR-FASPS 

9. Mr. Eddie Abugan, Jr., Chief, Project monitoring Division, DENR-FASPS 

10. Ms. Michelle Yu, DENR-FASPS 

11. Ms. Nancy Corpuz, BPKMD, DENR-BMB 

12. Dr. Mary Jean Caleda, Project Management Office, IWT Project 

13. Ms. Sheena Crystal Dawn Rubin, Project Management Office, IWT Project 

14. Mr. Lodigario Rigor, Project Management Office, IWT Project 

15. Mr. Earl JustinTiu, Project Management Office, IWT Project 

16. Mr. Modesto U. Lagumbay, Jr., Chief, Enforcement Division, DENR Caraga 

17. Ms. Jewel DJ Padullon, Enforcement Division, DENR Caraga 

18. Ms. Ghay Ortega, Enforcement Division, DENR Caraga 

19. Ms. Jane Diaz, Conservation and Development Division, DENR Caraga 

20. Dr. Raquel Balanay, Caraga State University 

21. Ms. Eva Milan, EPMD, Cabadbaran City LGU 

22. CENRO Leo Oconer, Nasipit, Agusan del Norte 

23. Ms. Ruby Sharon T. Dador, Nasipit WEO, Agusan del Norte 

24. Ms. Susan Bajao, Nasipit Port WEO, Agusan del Norte 

25. Mr. Rey Nino Auron, Nasipit Port WEO, Agusan del Norte 

26. Mr. Darwin R. Tejerero, Chief, KIMS, DENR-BMB 

27. Mr. Orly T. Cariazo, Chief Enforcement Division, DENR-NCR 

28. Ms. Maricar Puno-Sanchez, Chief, Surveillance and Intelligence Section, DENR-NCR 

29. Mr. Paquito D. Melicor, Jr., Regional Executive Director, DENR Region 7 

30. For. Jimmy A. Panebio, Chief, Enforcement Division, DENR Region 7 

31. Mr. Alvin Bayocot, EMS II, Enforcement Division, DENR Region 7 

32. Mr. Arnold Jogan, Senior EMS, Enforcement Division, DENR Region 7 

33. Mr. Rainer A. Manlegro, Enforcement Division, DENR Region 7 

34. Mr. Carlo Babiera, Conservation and Development Division, DENR Region 7 

35. Ms. Jacint Maris J, Latorre, Cebu Ports Authority 

36. Ms. Leah G. Eleccion, Cebu Ports Authority 

37. Mr. Felix Angelo E. Quianzon, Cebu Ports Authority 

38. Mr. Archie M. Guinitaran, Cebu Ports Authority 

39. Ms. Ronalyn B. Daño, Cebu Ports Authority 

40. Ms. Nermalie M. Lita, Chief, Wildlife Regulation Section, DENR-BMB 

41. Ms. Lorilie Salvador, Wildlife Resources Division, DENR-BMB 

42. Mr. Francesco Ricciardi, Asian Development Bank 

43. Ms. Cecilia Fischer, Asian Development Bank 
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44. Ms. Maria Rosario Catalina Dupaya Narciso, Asian Development Bank 

45. Mr. Arunkumar Samuel Abraham, Asian Development Bank 
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Annex 4. Matrix of Field Work Mission Activities Conducted 

Date Activity Participants 

27 October 2021 Meeting with PMU via Zoom 1. Mary Jean A. Caleda 

2. Sheena Crystal Dawn A. 

Rubi 

3. Lodigario Rigor 

4. Earl Justine Tiu 

 

28 October 2021 Meeting with PMU via Zoom 1. Mary Jean A. Caleda 

2. Sheena Crystal Dawn A. 

Rubi 

3. Lodigario Rigor 

4. Earl Justine Tiu 

03 November 2021 Face-to-Face Interview with 

BMB Assistant Director 

Amelita DJ Ortiz 

AD Amelita DJ Ortiz 

03 November 2021 Face-to-Face Courtesy call 

and meeting with DENR-

FASPS 

1. Director Wifredo J. 

Obien 

2. Conrad A. Bravante, Jr. 

3. Jeslina B. Gorospe 

08 November 2021 Face-to-Face Meeting with 

DENR-FASPS-PMD 

1. Eddie Abugan, Jr. 

2. Michelle Yu 

19 November 2021 Courtesy call with DENR 

Caraga Regional Executive 

Director via phone call 

RED Nonito M. Tamayo 

24 November 2021 Face-to-Face Courtesy call 

with DENR Caraga 

Enforcement Division 

Modesto Lagumbay, Jr. 

24 November 2021 Face-to-Face Group 

Meeting/Discussion with 

DENR Caraga Staff  

1. Ms. Jewel DJ Padullon 

(Enforcement Division 

DENR Caraga) 

2. Ms. Ghay Ortega 

(Enforcement Division, 

DENR Caraga) 

3. Ms. Jane Diaz 

(Conservation and 

Development Division, 

DENR Caraga) 

24 November 2021 Face-to-Face Meeting with 

the Chief of the 

Environmental Protection 

and Management Division 

(EPMD) of the LGU of 

Cabadbaran City, Agusan del 

Norte 

Ms. Eva Milan 

25 November 2021 Face-to-Face Courtesy call 

and meeting with CENRO 

Nasipit, Agusan del Norte 

CENRO Leo Oconer 
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Date Activity Participants 

25 November 2021 Face-to-Face 

Meeting/Discussion with 

Nasipit Port Personnel, 

Nasipit, Agusan del Norte 

WEO Rey Niño Auron 

WEO Susan Bajao 

 

25 November 2021 Interview via SMS with 

Nasipit WEO, Agusan del 

Norte 

WEO Ruby Sharon T. Dador 

 

26 November 2021 Meeting with Dr. Raquel 

Balanay of Caraga State 

University via GoogleMeet. 

Butuan City 

Dr. Raquel Balanay 

01 December 2021 Face-to-Face meeting and 

interview with  DENR NCR 

Enforcement Division 

Ms. Maricar Puno-Sanchez, 

(Chief, Surveillance and 

Intelligence Section) 

01 December 2021 Face-to-Face courtesy call 

and meeting with the Chief 

of the DENR NCR 

Enforcement Division  

1. Mr. Orly T. Cariazo 

(Chief Enforcement 

Division) 

2. Ms. Maricar Puno-

Sanchez (Chief, 

Surveillance and 

Intelligence Section) 

01 December 2021 Face-to-face interview 

meeting with DENR-BMB 

BPKMD-Knowledge and 

Information Management 

Section Chief (KIMS) 

Mr. Darwin R. Tejerero 

(Chief, KIMS) 

02 December 2021 Face-to-Face meeting with 

DENR Region 7 staff  

1. Rainier A. Manlegro 

(Enforcement Division) 

2. Carlo Babiera 

(Conservation and 

Development Division) 

02 December 2021 Face-to-Face courtesy call 

and meeting with the Chief 

of the Enforcement Division 

of DENR Region 7 

1. For. Jimmy A. Panebio, 

(Chief, Enforcement 

Division) 

2. Mr. Alvin Bayocot, EMS 

II 

3. Mr. Arnold Jogan, Senior 

EMS 

4. Mr. Rainer A. Manlegro, 

Biologist 

02 December 2021 Face-to-face meeting with 

personnel of the Cebu Ports 

Authority (CPA) 

1. Ms. Jacint Maris J. 

Latorre 

2. Ms. Leah G. Eleccion 

3. Mr. Felix Angelo E. 

Quianzon 

4. Mr. Archie M. Guinitaran 

5. Ms. Ronalyn B. Daño 

03 December 2021 Face-to-Face courtesy call 

and meeting with the 

1. RED Paquito D. Melicor, 

Jr. 
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Date Activity Participants 

Regional Executive Director 

of DENR Region 7 

2. For. Jimmy A. Panebio, 

(Chief, Enforcement 

Division) 

3. Rainier Manlegro 

08 December 2021 Meeting with ADB Project 

Management Team via Zoom 

1. Mr. Francesco Ricciardi 

2. Ms. Cecilia Fischer 

3. Ms. Maria Rosario 

Catalina Dupaya Narciso 

10 December 2021 Face-to-Face meeting with 

the Chief of the Wildlife 

Resources Division, BMB  

Atty. Thess Tenazas 

16 December 2021 Meeting with ADB-GEF 

consultants via Zoom 

1. Mr. Arunkumar Samuel 

Abraham 

2. Ms. Maria Rosario 

Catalina Dupaya Narciso 

17 December 2021 Face-to-Face meeting with 

DENR-FASPS PMD staff 

Ms. Michelle Yu. 

22 December 2021 Face-to-face meeting with 

WRD staff, DENR-BMB 

1. Ms. Nermalie M. Lita 

2. Lorilie Salvador 

05 January 2022 Courtesy call and meeting the 

GEF Focal Person via Zoom 

1. Atty. Analiza Rebuelta-

Teh 

2. Eddie Abugan, Jr. 

3. Michelle Yu 

 



Matrix of Comments and Revisions 

 

Document Title: Revised Draft Terminal Evaluation (TE) Report 

Submitted by: Samson B. Pedragosa 

Designation: Evaluation Specialist 

 

Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

ix These included review of 
project documents, evaluation 
missions, and stakeholder 
interviews and group 
discussions. 

Attach as Annex matrix of Project 
Documents reviewed, Missions 
conducted, list of stakeholders 
interviewed, focus group discussions 
pax 

Mary Jean 
Caleda - PMU 

 Done. 

ix The Project does not introduce 
a new approach. It builds on 
the existing systems and 
initiatives of past projects such 
as the USAID Protect Wildlife 
project, which supported the 
DENR in formulating the 
Wildlife Law Enforcement 
Action Plan. 

YOUR PREMISE: The TE followed a 
systematic, logical approach, to arrive 
at an evidence-based, unbiased and 
informed determination about the 
performance of the project. 
 
 
This is an oversimplified and very 
narrow finding of the Results 
Framework. You should go back to 
the Project Document and Theory of 
Change of both Global and national 
project, and proceed from there. 
Pegging this on WildLEAP alone does 
not do justice to the Project. 
 
The Project did not just build on 
existing systems and initiatives (and 

Mary Jean 
Caleda - PMU 

The Project does not 
introduce a new approach. It 
builds on the existing systems 
and initiatives of past projects 
such as the USAID Protect 
Wildlife project, which 
supported the DENR in 
formulating the Wildlife Law 
Enforcement Action Plan. 
 
The Project did introduce 
some innovations like the 
introduction and 
implementation of the ICCWC 
Framework Indicators as well 
as the use of Machine 
Learning technology, among 
other tools to aid in wildlife 

Please also refer to 
the section on this 
in the main report. 
This is just part of 
the summary. 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

Projects should!) but also introduced 
innovations, which you did not 
capture here. 
 

law enforcement. The ICCWC 
indicators certainly 
contributed to establishing 
the baselines for future law 
enforcement actions.   

ix position just in case the bill 
amending this law will not be 
enacted within the period of 
project implementation 

Recast this. The Project targeted the 
Senate Bill to reach Second Reading in 
recognition of the risk of the Bill not 
being enacted. It did not target the 
enactment of the Bill 
 
Second fall back was the revisions of 
the IRR 

 The Project targeted the 
Senate Bill to reach Second 
Reading in recognition of the 
risk of the Bill not being 
enacted. It did not target the 
enactment of the Bill. To 
mitigate this, the Project 
adopted a parallel action to 
amend the IRR of RA 9147 as 
a second fallback position. For 
its other interventions, the 
Project equally applied 
mitigating actions to address 
the risks. 

 

x 4. Planned Stakeholder’s 
Participation 

This should refer to the multi-
stakeholder national and regional 
consultations, trainings, survey etc. to 
highlight broad-based participation 

Mary Jean 
Caleda - PMU 

From the time of 
conceptualization, the Project 
has already envisioned wide 
stakeholders’ participation as 
key to its successful 
implementation. For this 
purpose the Project has 
conducted a series of national 
and regional multi-
stakeholder trainings, 
surveys, among others, to 

 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

highlight broad-based 
participation. 

x The Project Steering 
Committee (PSC) and the 
Technical Working Group 
(TWG) provided a forum for 
stakeholders at the national, 
regional and local level, 

This is better merged with No. 3 Mary Jean 
Caleda - PMU 

The Project Steering 
Committee (PSC) and the 
Technical Working Group 
(TWG) provided a forum for 
stakeholders at the national, 
regional and local level. These 
bodies allowed large 
participation of different 
institutions involved directly 
and indirectly with the 
Project. 

 

x 5. Lessons from Other 
Projects 

Recast this. Tapos na BPP so the 
collaboration was more with the BMB 
in building on initiatives that were not 
completed by the BPP Project, e.g. 
eCITES and the Joint DA-DENR-DILG 
Administrative Order 
 
Project also collaborated with UNDP-
BIOFIN for CEPA advocacy, costing 
WildLEAP, with USAID- Protect 
Wildlife and USDOI-ITAP PBC 3 for 
capacity building and awareness 
raising,  with USAID-SIBOL on IWT 
Discussion Series. 

Mary Jean 
Caleda - PMU 

The Project built on the 
initiatives of other projects.  It 
collaborated with the BMB in 
building on initiatives that 
were not completed by the 
“Partnerships for Biodiversity 
Conservation: Mainstreaming 
in Local Agricultural 
Landscapes/Biodiversity 
Partnerships Project (BPP), 
including the eCITES and the 
Joint DA-DENR-DILG 
Administrative Order. For the 
capacity development and 
training activities, the Project 
coordinated with the USAID 
Protect Wildlife Project.  The 

 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

Wildlife Resources Division 
facilitated coordination 
between the two projects. 
 
The Project supported, 
enhanced, and built on 
existing initiatives of the 
Philippine government for 
maximum impact and 
sustainability. From the start, 
the Project has collaborated 
with its partners, e.g. USAID 
Protect Wildlife, US-DOI ITAP 
and Philippines Partnership 
for Biodiversity Conservation 
(PBC) Project 3 for capacity 
building and awareness 
raising. The project supported 
the adoption and 
implementation of the 
WildLEAP, the first Wildlife 
Law Enforcement Plan of the 
Philippines. The project also 
supported the introduction 
and implementation of the 
ICCWC Framework Indicator 
in lieu of the ELEMIS (which 
the DENR has already rolled 
out on its own) and the CITES 
e-permitting system to 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

facilitate knowledge exchange 
and sharing of information 
among government agencies 
to encourage transparency 
and accountability. 
 
The Project also collaborated 
with United Nations 
Development Programme-
Biodiversity Finance Initiative 
(UNDP-BIOFIN) for CEPA 
advocacy, and the Sustainable 
Interventions for Biodiversity, 
Oceans, and Landscapes 
(SIBOL) project of the USAID 
on IWT Discussion Series. 

xi These adaptive strategies 
include migrating some 
activities online and reducing 
the number of target 
participants, among others. 

Not really, because for other activities 
the number of participants increased 
since cost- travel, accommodation- 
was not an issue 

Mary Jean 
Caleda - PMU 

These adaptive strategies 
include migrating some 
activities online and reducing 
the number of target 
participants, among others. In 
some instances, the migration 
to online or virtual platforms 
provided opportunities for 
the Project to allow more 
participants since the cost of 
travel and accommodation 
was not an issue anymore. 

Reducing the 
number of target 
participants, among 
others is only cited 
here as one of the 
adaptive strategies 
taken. Yes, in some 
other activities the 
number of 
participants actually 
increased due to the 
migration to online 
or virtual set-up 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

which allowed more 
participants. 

xi 10. Feedback from M&E 
Activities used for Adaptive 
Management 

I think you should also mention here 
the DENR-FASPS quarterly monitoring 
of progress and their analysis and 
submission of Project Status Report to 
BMB, the Annual PIRS etc. 
 
M&E was not  solely by PSC 

Mary Jean 
Caleda - PMU 

The PSC meetings served as 
the venue for monitoring 
progress of activities, 
formulating corrective 
actions, and deciding on 
measures proposed by the 
PMU. The PSC provided 
guidance and oversight 
functions in the 
implementation of the 
Project. It also provided 
guidance and advice on 
Project activities, strategies 
and approaches to ensure 
harmonization with other 
projects of the DENR. 
 
The DENR-FASPS also 
conducted quarterly 
monitoring of progress in 
project implementation. They 
summarized their analysis in 
the Project Status Report 
which is submitted to the 
BMB for additional guidance.  
In addition, the Project also 
Prepared and submitted 
Annual PIR. 

 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

xii However, the PMU estimates 
that a total of USD 227,288 or 
12% of the grant amount will 
no longer be utilized. 

As of?? Mary Jean 
Caleda - PMU 

However, the PMU estimates 
that a total of USD 270,374 or 
15% of the grant amount will 
no longer be utilized as of 
November 2021. 

 

xii Satisfactory (S) Bakit sa matrix mo during the 
presentation  S and MS yun 
gimplementation and execution, pero 
dityo parehong S 

Mary Jean 
Caleda - PMU 

 I started with both S 
for implementation 
and execution. But 
as I go along, 
execution turned 
out to have some 
moderate 
shortcomings. 
 
In terms of 
implementation, 
there were only 
minor 
shortcomings. 
 
As I explained, the 
performance of the 
implementing 
agency and the 
executing agency 
are assessed using 
different metrics.  
 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

The IA is assessed 
“the evaluators will 
assess the  
extent to which the 
agency delivered 
effectively on these 
counts, with focus 
on elements  
that were 
controllable from 
the given GEF 
Agency’s 
perspective. The 
evaluator will assess  
how well risks were 
identified and 
managed by the GEF 
Agency.” 
 
The EA is assessed 
based on “the 
extent to which it 
effectively  
discharged its role 
and responsibilities” 
in executing the 
Project. 

xiii DENR-FASPS expects the 
Project to complete all outputs 
by December 2021 except for 

UPDATE this. As of Dec, Senate Bill 
has reached second reading, Local 
Resolutions supporting amendments 

Mary Jean 
Caleda - PMU 

DENR-FASPS expects the 
Project to complete all 
outputs by December 2021 

 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

(1) Senate Bill amending RA 
9147; (2) local resolutions 
supporting the amendments to 
RA 9147; and (3) the eCITES roll 
out. 

to RA 9147 were replaced with 
Statements of Support; eCITES roll-
out was deferred by D=BMB to 2022, 
so support was for eCIOTES piloting in 
NCR 

except for (1) Senate Bill 
amending RA 9147 reaching 
Second Reading; (2) the local 
resolutions supporting the 
amendments to RA 9147 
were replaced by Statements 
of Support; and (3) the DENR-
BMB deferred the eCITES roll 
out to 2022. 

xiv 22. Mainstreaming Mainstreaming in the context of the 
project is not limited to “piloting a 
relatively new appeoach” but 
mainstreaming project activities into 
the regular work ofg DENR and 
beneficiaries, including the  use of 
tools and  approaches  
 
An example of this is mainstreaming 
the eTraining Course into the DENR-
ENR Academy 

Mary Jean 
Caleda - PMU 

Mainstreaming is not a 
challenge because the Project 
does not actually propose to 
pilot a relatively new 
approach, but simply built on 
the existing law enforcement 
and wildlife trade 
management systems. 
 
But in the context of this 
Project, mainstreaming is not 
limited to “piloting a 
relatively new approach” but 
mainstreaming project 
activities into the regular 
work of the DENR and 
beneficiaries, including the 
use of tools and innovations. 
An example of this is 
mainstreaming the eTraining 

 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

Course into the DENR-ENR 
Academy. 

xv there is no clear indication 
about when it will be passed. 

There is expressed interest during 
BMB meetings with the  Senate  
Committee on ENR and CC that the 
Chair wants this enacted within the 
18th Congress 

Mary Jean 
Caleda - PMU 

There is political support and 
interest to approve the Bill, 
however, there is no clear 
indication about when it will 
be passed.  The Project 
reported that during BMB 
meetings with the Senate 
Committee on ENR and CC, 
the Chair wants this enacted 
within the 18th Congress. 

 

xvi capacity building activities Not only Capacity building  but also 
multistakeholder consultations on the  
revisions to the Act and IRR 

Mary Jean 
Caleda - PMU 

The Project does not have a 
specific Gender Action Plan. 
However, part of the Design 
and Monitoring Framework 
(DMF) covers capacity 
building activities and the 
multi-stakeholders 
consultations on the revisions 
to the Act and IRR, wherein a 
certain percentage of female 
participation is required. 

 

xvi Key Biodiversity Areas (KBAs) Why is there a specific reference to 
KBAs? The Project did not target KBAs 

Mary Jean 
Caleda - PMU 

• The Project is highly 
relevant for the country; 
it is aligned with the 
government´s objective 
to strengthen the 
conservation, protection 
and management of 
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biological diversity in the 
Philippines. Improving 
institutional effectiveness 
in combating 
environmental crime 
complements the efforts 
on protecting Key 
Biodiversity Areas (KBA) 
through the established 
National Protected Areas 
System. Habitat 
destruction and illegal 
wild trade are identified 
as the major drivers of 
biodiversity loss in the 
country.  

xvi The Project effectively 
delivered almost all of its major 
outputs except for the 
enactment of the bill proposing 
amendments to RA 9147.   

Again, enactment is not a project 
target 

Mary Jean 
Caleda - PMU 

The Project effectively 
delivered almost all of its 
major outputs except for its 
target of having the bill 
proposing amendments to RA 
9147reaching Second Reading 
at the Senate.   

 

xvii To cite as examples, there is 
not enough indication that the 
submission of the National 
Assessment Report on Wildlife 
Law Enforcement, and the 
documentation on the 
workshop on the ICCWC 

Same comment as above Mary Jean 
Caleda - PMU 

To cite as examples, there is 
not enough indication that 
the submission of the 
National Assessment Report 
on Wildlife Law Enforcement, 
and the documentation on 
the workshop on the ICCWC 

Do you mean this is 
not a target of the 
Project? Are you 
saying the Project 
will just produce the 
outputs?  Please 
review the DMF. 
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Indicator Framework has 
resulted to an increased 
sharing of information among 
the project stakeholders, 
especially among agencies in 
the regions like the Cebu Ports 
Authority and the LGUs. 
Another example is the 
development of the eCITES 
Philippines electronic 
permitting system (former 
CEPMIS) which the Project 
supported. Despite training 
DENR personnel and 
permittees on its use, the 
system is having some 
technical issues which the 
DENR-BMB is still trying to 
resolved. It is expected to be 
fully functional and rolled out 
beyond the Project 
implementation in 2022. For 
awareness raising to reduce 
demand, the DENR regional 
and field offices, including the 
other agencies in the law 
enforcement chain, are 
actually requesting for copies 
of the CEPA materials the 
Project produced so these can 

Indicator Framework has 
resulted to an increased 
sharing of information among 
the project stakeholders, 
especially among agencies in 
the regions like the Cebu 
Ports Authority and the LGUs. 
Another example is the 
development of the eCITES 
Philippines electronic 
permitting system (former 
CEPMIS) which the Project 
supported. Despite training 
DENR personnel and 
permittees on its use, the 
system is having some 
technical issues which the 
DENR-BMB is still trying to 
resolved. It is expected to be 
fully functional and rolled out 
beyond the Project 
implementation in 2022. For 
awareness raising to reduce 
demand, the DENR regional 
and field offices, including the 
other agencies in the law 
enforcement chain, are 
actually requesting for copies 
of the CEPA materials the 
Project produced so these can 

The outputs are the 
inputs to achieve 
progress on the 
desired project 
result and impact.  
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be distributed and used in their 
areas of jurisdictions. They 
have practically no ideas about 
the CEPA materials the Project 
has produced. 

be distributed and used in 
their areas of jurisdictions. 
They have practically no ideas 
about the CEPA materials the 
Project has produced. 

xvii The Project successfully 
produced the DA-DENR-DILG 
Joint Administrative Order 
(JAO) No. 2020-01 and DENR 
AO (DAO) No. 2020-13, on 
defining the roles and 
responsibilities of agencies 
concerned in the local trade 
and transport of wildlife under 
the jurisdiction of the DENR, 
and adopting the WildLEAP 
2018-2028 as the national 
roadmap in addressing wildlife 
crimes, respectively. 

And (ii) are not limited to the JAO and 
WildLEAP only, It also refers to the 
use of tools like ICCWC< PortMATE 
etc.  
The major controiubution of the 
Project to the JAO was to have it 
reviewed at DENR-PTWG level and 
signed by concerned Secretaries. This 
was basically an output of the BPP 
which the Project was asked to assist 
until DAO issuance. Same with 
WildLEAP, where the major 
contribution of the Project  was to 
conduct a costing workshop and cost 
the implementation of WildLEAP 
before it was reviewed at DENR-
PTWG level then signed by the 
Secretary. Perhaps you can highlight 
partnerships and collaboration here 

Mary Jean 
Caleda - PMU 

The Project successfully 
produced the DA-DENR-DILG 
Joint Administrative Order 
(JAO) No. 2020-01 and DENR 
AO (DAO) No. 2020-13, on 
defining the roles and 
responsibilities of agencies 
concerned in the local trade 
and transport of wildlife 
under the jurisdiction of the 
DENR, and adopting the 
WildLEAP 2018-2028 as the 
national roadmap in 
addressing wildlife crimes, 
respectively. The major 
contribution of the Project to 
the JAO was to have it 
reviewed at the DENR-PTWG 
level and signed by concerned 
Secretaries. This was basically 
an output of the BPP which 
the Project was asked to 
assist until the DAO issuance. 
The same with the WildLEAP, 
where the major contribution 

 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

of the Project was to conduct 
a costing workshop and cost 
the implementation of 
WildLEAP before it was 
reviewed at the DENR-PTWG 
level then signed by the 
Secretary. The Project also 
successfully introduced the 
use of tools like the ICCWC 
Frameworks Indicators and 
the PortMATE. This highlights 
the strategy of the project in 
establishing partnerships and 
collaboration to build on the 
initiatives and 
accomplishments of past 
projects and interventions, 
while also introducing its own 
innovations and tools. 

xviii The Evaluator was unable to 
measure the Project Impact 
indicator: “conservation status 
of marine turtles and parrots in 
the Philippines improved.’’  It 
has to be evaluated using the 
IUCN Red List criteria. 

BMB banks on its national list to show 
change in conservation status. Wjhy is 
there a reference tio the IUCN red list 
criteria as basis for evaluation? 

Mary Jean 
Caleda - PMU 

The Evaluator was unable to 
measure the Project Impact 
indicator: “conservation 
status of marine turtles and 
parrots in the Philippines 
improved.’’  It has to be 
evaluated using the IUCN Red 
List criteria or the BMB 
national list to show change 
in conservation status, or 
even any other measure, but 

This is precisely the 
problem with the 
DMF. It did not 
indicate what 
criteria will be used 
to measure 
improved 
conservation status. 
The IUCN Red List 
was mentioned as a 
suggestion. 
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whatever is chosen 
eventually, will have to be 
clearly stated in the DMF. 

xvii but some indicators are not 
even properly sequenced or 
numbered. 

Please elaborate Mary Jean 
Caleda - PMU 

but some indicators are not 
even properly sequenced or 
numbered. For instance, 
while the 2017 output 
indicators were numbered, 
the revised 2020 output 
indicators are not numbered. 

Please refer to the 
revised DMF, a 
cursory look at the 
table, will show you 
that obviously there 
was no effort to 
number the 2020 
revised indicators. 
Similar to what was 
done for the 2017 
indicators.  

xix ver ? Mary Jean 
Caleda - PMU 

very  

 Medium Term Evaluation 
(MTE) 

Mid-term Evaluation? Mary Jean 
Caleda - PMU 

Medium Term Evaluation 
(MTE) 

MTE is always a 
good opportunity to 
evaluate and 
redirect if 
necessary, the 
direction of a 
project. But for 
short term project 
where MTE is not 
feasible, an 
assessment 
workshop is a good 
substitute. 
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xx Responsible Please revisit this- PMU no longer 
exists beyond 2021, Wildlife law 
enforcement is not the responsibility 
of BMB alone so you might want to 
consider broadening respoinsbilities 

Mary Jean 
Caleda - PMU 

 Done. Thank you. All 
references to PMU 
deleted. 

xx assess capacity gaps of NGAs, 
NGOs and other project 
stakeholders to balance 
ambition with implementation 
risks and assumptions. 

A capacity gap and training needs 
assessment was conducted.  Any 
specific recommendation here? 

Mary Jean 
Caleda - PMU 

 Indeed, the Project 
conducted capacity 
and training needs 
assessment. This is 
more an affirmation 
of the importance 
of conducting 
capacity gaps and 
training needs 
assessment. 

xx UNDP ? Mary Jean 
Caleda - PMU 

 Deleted. 

xxvi The Project effectively 
delivered almost all of its major 
outputs except for the 
enactment of the bill proposing 
amendments to RA 9147.   

eCITES rollout too Michelle Yu – 
DENR-FASPS 

The Project effectively 
delivered almost all of its 
major outputs except for its 
target of having the bill 
proposing amendments to RA 
9147 reaching Second 
Reading at the Senate, and 
the rollout of the eCITES PH.   

 

1 but officially started only on 02 
October 2018 

Project Summary says Oct4 Michelle Yu – 
DENR-FASPS 

02 October 2018 ADB says it is 02 
0ctober 2018, so I 
changed the date on 
the Project 
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Summary. Thank 
you. 

23 vs actual firm capacity and 
credentials. 

vs actual capacity and credentials of 
available firms in the country? 

Michelle Yu – 
DENR-FASPS 

vs actual firm capacity and 
credentials in the country at 
that particular time. 

 

26 Project Finance To be updated Michelle Yu – 
DENR-FASPS 

 Done. Thank you. 

37 Outputs To be updated Michelle Yu – 
DENR-FASPS 

 Done. Thank you. 

ix The Project design proposes a 
realistic and balanced 
approach to combat illegal 
wildlife trade. The 
interventions are designed to 
address both the supply and 
demand side of the problem. 
The Project does not introduce 
a new approach. It builds on 
the existing systems and 
initiatives of past projects such 
as the USAID Wildlife Protect 
which supported the DENR in 
formulating WildLEAP. 

Development of WIldLEAP was BMB-
led activity BMB with support from 
various partners, e.g. USAID-Protect 
Wildlife Project, WWF,   WWF-
Philippines, Tanggol Kalikasan, USAID-
Protect Wildlife Project, Sulu-Sulawesi 
Seascape Project commissioned by 
the German Federal Ministry for the 
Environment, Nature Conservation, 
and Nuclear Safety (BMU) through 
Deutsche Gesellschaft für 
Internationale Zusammenarbeit (GIZ) 
GmbH); 

Nermalie M. 
Lita – BMB-
WRD 

The Project design proposes a 
realistic and balanced 
approach to combat illegal 
wildlife trade. The 
interventions are designed to 
address both the supply and 
demand side of the problem. 
The Project does not 
introduce a new approach. It 
builds on the existing systems 
and initiatives of past projects 
such as the USAID Wildlife 
Protect which supported the 
DENR in formulating 
WildLEAP. 
 
The BMB developed the 
WIldLEAP with support from 
various partners. These 
included the USAID-Protect 
Wildlife Project, the World 

 



Page Original/ Reference Text Comment/s Commenter 
(PMU, BMB, 

ADB-HQ, etc.) 

Revised Text Remarks from 
Consultant (if 

applicable) 

Wildlife Fund (WWF)-
Philippines, the Tanggol 
Kalikasan, and the Sulu-
Sulawesi Seascape Project 
commissioned by the German 
Federal Ministry for the 
Environment, Nature 
Conservation, and Nuclear 
Safety (BMU) through 
Deutsche Gesellschaft für 
Internationale 
Zusammenarbeit (GIZ) 
GmbH). 

ix In terms of assumptions and 
risks, the design was careful to 
acknowledge that achieving 
policy reform and 
harmonization will require 
work which goes beyond the 
life of the Project. To mitigate 
this, the Project adopted a 
parallel action to amend the 
IRR of RA 9147 as a fallback 
position just in case the bill 
amending this law will not be 
enacted within the period of 
project implementation. In the 
other interventions, the Project 
equally applied mitigating 
actions to address the risks. 

I think based on project docs eh yung 
revised RA 9147 namn ang target ay 
until 2nd reading… check nlang po ito. 

Nermalie M. 
Lita – BMB-
WRD 

In terms of assumptions and 
risks, the design was careful 
to acknowledge that 
achieving policy reform and 
harmonization will require 
work which goes beyond the 
life of the Project. The Project 
targeted the Senate Bill to 
reach Second Reading in 
recognition of the risk of the 
Bill not being enacted. It did 
not target the enactment of 
the Bill. To mitigate this, the 
Project adopted a parallel 
action to amend the IRR of RA 
9147 as a second fallback 
position. For its other 
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interventions, the Project 
equally applied mitigating 
actions to address the risks. 

x The DENR regional and field 
personnel were directly 
implementing the project 
activities. 

NO activities were directly 
implemented by the DENR Regional 
and field offices.  They participated to 
various capacity building conducted 
by the Project.  DENR Regional Office 
do coordination. 

Nermalie M. 
Lita – BMB-
WRD 

The DENR regional and field 
personnel participated in the 
various capacity building 
activities conducted by the 
Project.  The DENR Regional 
Office coordinated their 
participation. 

 

x The Project built on the 
initiatives of other projects.  It 
has collaborated with the 
“Partnerships for Biodiversity 
Conservation: Mainstreaming 
in Local Agricultural 
Landscapes/Biodiversity 
Partnerships Project (BPP) 
which developed the pilot 
system for a CITES 
Implementation Framework 
through various stakeholder 
consultations. For the capacity 
development and training 
activities, the Project 
coordinated with the USAID 
PROTECT Wildlife Project.  The 
Wildlife Resources Division 
facilitated coordination 
between the two projects. 

IWT did not collaborate with BPP re 
pilot testing for the CEPMIS and not a 
CITES Implementation Framework.  
The IWT Project’s output in relation 
to eCITES is a Manual… PLs chek this. 
 
And ECITES Master Plan - Lorie 

Nermalie M. 
Lita – BMB-
WRD 

The Project built on the 
initiatives of other projects.  It 
collaborated with the BMB in 
building on initiatives that 
were not completed by the 
“Partnerships for Biodiversity 
Conservation: Mainstreaming 
in Local Agricultural 
Landscapes/Biodiversity 
Partnerships Project (BPP), 
including the eCITES and the 
Joint DA-DENR-DILG 
Administrative Order. For the 
capacity development and 
training activities, the Project 
coordinated with the USAID 
Protect Wildlife Project.  The 
Wildlife Resources Division 
facilitated coordination 
between the two projects.  
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The specific outputs of the 
IWT Project in relation to the 
eCITES PH are the eCITEs PH 
Masterplan and the User 
Manual. 

 The Project supported, 
enhanced, and built on existing 
initiatives of the Philippine 
government for maximum 
impact and sustainability. From 
the start, the Project has 
collaborated with its partners, 
e.g. USAID-Protect Wildlife, US-
DOI ITAP and PBC Project. The 
project adopted and supported 
the implementation of 
WildLEAP, the first Wildlife Law 
Enforcement Plan of the 
Philippines. The project also 
supported the use of ELEMIS 
and the CITES e-permitting 
systems to facilitate knowledge 
exchange and sharing of 
information among 
government agencies to 
encourage transparency and 
accountability. 

Need to revisit this… I think the 
Project hosted one meeting with 
partner agencies to check if their 
activities are not duplicating with 
other partners. 
 
 
Correct - Lorie 

Nermalie M. 
Lita – BMB-
WRD 

The Project supported, 
enhanced, and built on 
existing initiatives of the 
Philippine government for 
maximum impact and 
sustainability. From the start, 
the Project has collaborated 
with its partners, e.g. USAID 
Protect Wildlife, US-DOI ITAP 
and Philippines Partnership 
for Biodiversity Conservation 
(PBC) Project 3 for capacity 
building and awareness 
raising. The project supported 
the adoption and 
implementation of the 
WildLEAP, the first Wildlife 
Law Enforcement Plan of the 
Philippines. The project also 
supported the introduction 
and implementation of the 
ICCWC Framework Indicator 
in lieu of the ELEMIS (which 
the DENR has already rolled 
out on its own) and the CITES 
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e-permitting system to 
facilitate knowledge exchange 
and sharing of information 
among government agencies 
to encourage transparency 
and accountability. The 
Project also hosted one 
meeting with partner 
agencies to check if their 
activities are not duplicating 
with other partners. 

xvi The studies and technical 
inputs supported by IWT 
Project resources produced the 
drafts the proposed revised 
Wildlife Conservation and 
Protections Act and the draft 
Revise IRR of RA 9147. While 
only in draft, these outputs 
offer a way forward for future 
advocacy action even beyond 
the project implementation 
period keep pursuing legal and 
policy reforms for combatting 
illegal wildlife trade and other 
organized environmental 
crimes. 

Delete the word drafts --- it’s a final 
form na ang revised RA 9147 as well 
as the proposed IRR.. the proposed 
IRR was already submitted to the 
DENR. 

Nermalie M. 
Lita – BMB-
WRD 

The studies and technical 
inputs supported by IWT-
Project resources produced 
the proposed Revised Wildlife 
Conservation and Protections 
Act and the proposed Revised 
IRR of RA 9147. These outputs 
offer a way forward for future 
advocacy action even beyond 
the project implementation 
period keep pursuing legal 
and policy reforms for 
combatting IWT and other 
organized environmental 
crimes. 

 

xvii The Project successfully 
produced the DA-DENR-DILG 
JAO No. 2020-01 and DENR AO 

Agree on these…  but instead if 
successfully produced facilitated the 
finalization and approval… 

Nermalie M. 
Lita – BMB-
WRD 

The Project successfully 
facilitated the finalization and 
approval of the DA-DENR-
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No. 2020-13, these policy 
issuances offer a roadmap and 
clarify the roles of concerned 
agencies involved in wildlife 
law enforcement. 

DILG JAO No. 2020-01 and 
DENR AO No. 2020-13, these 
policy issuances offer a 
roadmap and clarify the roles 
of concerned agencies 
involved in wildlife law 
enforcement. 

 The project was approved by 
on 19 May 2017, but officially 
started only on 02 October 
2018 due to the delayed 
approval/issuance of No 
Objection Letter (NOL) by the 
Department of Finance (DOF) 
to the Asian Development 
Bank (ADB). The original 
completion date of 31 
December 2020, was later 
revised to a completion date of 
31 December 2021. 

It appears that DOF is to blamed for 
the delay.  Check other contributors 
to the delay, or better if this will be 
rephrased   

Lorilie 
Salvador – 
BMB-WRD 

 There was a delay. 
THE DENR-FASPS 
documents and 
other documents 
fairly established 
and reported this 
fact. 
 
The TE process is a 
forward looking 
activity focused on 
the lessons learned. 
It is not an attempt 
to lay the blame for 
anything on anyone. 
The lesson that can 
be learned here is 
how to integrate in 
the project planning 
and development 
the twists and turns 
in the government 
bureaucracy to 
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ensure that delays 
are avoided, or at 
least, reduced to a 
minimum.   

 The Terminal Evaluation (TE) 
assesses project performance 
in terms of relevance, 
effectiveness, efficiency, and 
sustainability. The evaluation 
focuses on (i) project 
implementation performance; 
(ii) results of implementation, 
including attainment of 
intended outcomes and higher-
level project objectives; and 
(iii) lessons learned about 
project design, 
implementation, and 
management. 

What is high level project level 
objectives 

Lorilie 
Salvador – 
BMB-WRD 

 Please refer to the 
DMF, the higher 
level objectives 
refer to the desired 
project outcomes 
and impact. The 
outputs are actually 
produced for the 
purpose of 
achieving progress 
towards these 
desire outcomes 
(results) and 
impacts (effects). 

ix EVALUATION FINDINGS Does project design need to be 
evaluated as well, as 1. results 
framework up to 7. replication 
approach are items which falls under 
project design.     

Lorilie 
Salvador – 
BMB-WRD 

 The TE process look 
at all of the aspects 
of a Project, from 
design to 
implementation. 
Monitoring, and 
evaluation. Please 
refer to GEF and 
ADB Guidelines for 
more information 
about this. 
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ix demand side Demand side only Lorilie 
Salvador – 
BMB-WRD 

 By improving the 
effectiveness of law 
enforcement, the 
Project seeks to 
address the supply 
side by 
apprehending the 
illegal traders to 
deny them the 
trade opportunities 
and prevent/reduce 
supply of illegally 
traded wildlife and 
derivatives. 
 
As a complimentary 
effort, the 
Component 3 of the 
Project aimed to 
reduce demand by 
increasing 
awareness among 
the general public 
to stop patronizing 
illegal wildlife trade. 
If the buying stops, 
the poaching and 
trading could too. 
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ix Project does not introduce a 
new approach. 

The project introduced PORTMATE 
and ICCWT tools; E-Learn, eCITES PH, 
eCITES Master Plan   

Lorilie 
Salvador – 
BMB-WRD 

 Yes. The approach 
remains the same – 
law enforcement. 
The Project 
introduced these 
tools to make 
enforcement more 
effective. 

ix WildLEAP. This is a BMB initiative with support 
from existing IWT-project during the   
WildLEAP development;    

Lorilie 
Salvador – 
BMB-WRD 

The BMB developed the 
WildLEAP with support from 
various partners. These 
included the USAID-Protect 
Wildlife Project, the World 
Wildlife Fund (WWF)-
Philippines, the Tanggol 
Kalikasan, and the Sulu-
Sulawesi Seascape Project 
commissioned by the German 
Federal Ministry for the 
Environment, Nature 
Conservation, and Nuclear 
Safety (BMU) through 
Deutsche Gesellschaft für 
Internationale 
Zusammenarbeit (GIZ) 
GmbH). 

 

x The DENR regional and field 
personnel were directly 
implementing the project 
activities. 

Please check the role of DENR and 
PMU as SO creating the PSC, TWG and 
PMU 

Lorilie 
Salvador – 
BMB-WRD 

The DENR regional and field 
personnel participated in the 
various capacity building 
activities conducted by the 
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Project.  The DENR Regional 
Office coordinated their 
participation. 

x merely ? Lorilie 
Salvador – 
BMB-WRD 

 Deleted.  

x It has collaborated with the 
“Partnerships for Biodiversity 
Conservation: Mainstreaming 
in Local Agricultural 
Landscapes/Biodiversity 
Partnerships Project (BPP) 
which developed the pilot 
system for a CITES 
Implementation Framework 
through various stakeholder 
consultations. For the capacity 
development and training 
activities, the Project 
coordinated with the USAID 
PROTECT Wildlife Project.  The 
Wildlife Resources Division 
facilitated coordination 
between the two projects. 

??????? The Project facilitated 
approval of JAO developed by BPP; 
developed WILDALERT flora from  
WILDALERT fauna of USAID Protect 
Wildlife Project;   the project 
developed its owned electronic 
permitting system (ECITES PH) as the 
one developed by BPP is already 
obsolete      

Lorilie 
Salvador – 
BMB-WRD 

It collaborated with the BMB 
in building on initiatives that 
were not completed by the 
“Partnerships for Biodiversity 
Conservation: Mainstreaming 
in Local Agricultural 
Landscapes/Biodiversity 
Partnerships Project (BPP). 
These included the eCITES 
and the Joint DA-DENR-DILG 
Administrative Order.  The 
Project facilitated the 
approval of the JAO 
developed by the BPP and the 
USAID Protect Wildlife 
Project. The specific outputs 
of the IWT Project in relation 
to the eCITES PH are the 
eCITES PH Masterplan and the 
User Manual. It actually 
developed its own electronic 
permitting system (ECITES PH) 
because the one developed 
by the BPP was already 
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obsolete. For the capacity 
development and training 
activities, the Project 
coordinated with the USAID 
Protect Wildlife Project.  The 
Wildlife Resources Division 
facilitated coordination 
between the two projects.   

x From the start, the Project has 
collaborated with its partners, 
e.g. USAID-Protect Wildlife, US-
DOI ITAP and PBC Project. The 
project adopted and supported 
the implementation of 
WildLEAP, the first Wildlife Law 
Enforcement Plan of the 
Philippines. The project also 
supported the use of ELEMIS 
and the CITES e-permitting 
systems to facilitate knowledge 
exchange and sharing of 
information among 
government agencies to 
encourage transparency and 
accountability. 

See item notes under item no. 5; The 
Project has no activities implemented 
related to ELEMIS   

Lorilie 
Salvador – 
BMB-WRD 

The project also supported 
the introduction and 
implementation of the ICCWC 
Framework Indicator in lieu of 
the ELEMIS (which the DENR 
has already rolled out on its 
own) and the CITES e-
permitting system to facilitate 
knowledge exchange and 
sharing of information among 
government agencies to 
encourage transparency and 
accountability. The Project 
also hosted one meeting with 
partner agencies to check if 
their activities are not 
duplicating with other 
partners. 

 

xi some activities Mention here the pandemic/COVID 
19 

Lorilie 
Salvador – 
BMB-WRD 

The delays in the 
implementation required 
some adjustments in timing 
at the activity level and 
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adaptive management to 
keep the progress of the 
Project on track for some 
outputs and outcomes. These 
adaptive strategies include 
migrating some activities 
online mainly due to the 
Covid-19 pandemic 
restrictions, and reducing the 
number of target participants, 
among others. In some 
instances, the migration to 
online or virtual platforms 
provided opportunities for 
the Project to allow more 
participants since the cost of 
travel and accommodation 
was not an issue anymore. 

xi ensure harmonization with 
other projects of the DENR. 

? Lorilie 
Salvador – 
BMB-WRD 

 This is in fact one of 
the responsibilities 
of the PSC. 

xii The M&E plan was put 
together using the template for 
GEF-financed Projects, contains 
sufficient details and funds 
were allocated. In the ProDoc, 
the Project budgeting process 
provided allocation for M&E 
activities (e.g. measurement of 

What is the gap that makes it MS? Lorilie 
Salvador – 
BMB-WRD 

The Project has followed the 
different milestones and M&E 
tools established in the 
ProDoc i.e. Design Monitoring 
Framework, Annual Workplan 
and Budget, M&E Plan. The 
M&E plan was put together 
using the template for GEF-
financed Projects, contains 

The M and E was 
not implemented 
according to plan. 
For one the DMF, 
which is the main 
tool was weak and 
problematic. 
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means of verification and field 
validation).   

sufficient details and funds 
were allocated. In the ProDoc, 
the Project budgeting process 
provided allocation for M&E 
activities (e.g. measurement 
of means of verification and 
field validation).   
 
The PMU revised the DMF to 
fit into the ADB format. 
However, the revised version 
includes indicators and means 
of verification that needed 
further clarifications to allow 
the Project Management to 
effectively manage 
implementation of activities, 
while focusing on the Project 
outcome indicators. As a 
result, the monitoring was 
more focused on the outputs 
rather than the outcomes and 
impact 

xii The Project has followed the 
different milestones and 
monitoring and evaluation 
tools established 

Please reflect the process, reasons for 
the changes and when was the 
changes were made by the Project; 
mention original versus adopted M&E 
tools 

Lorilie 
Salvador – 
BMB-WRD 

 It is in the main 
report. 
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xii The procurement issues the 
ADB had experience (e.g. failed 
biddings) during project 
implementation resulted to 
delays and inability to 
complete some activities and 
procure much needed 
equipment. There were 
feedbacks about the flexibility 
of ADB’s financial management 
policies that some project 
stakeholders feel need to be 
addressed to improve project 
implementation in the future. 

Suggest to rephrase – state first the 
quality of implementation, then the 
factors that contribute/affect quality 
of project implementation. 

Lorilie 
Salvador – 
BMB-WRD 

 Please refer to the 
main report. 

xiii four (4) outcome indicators Pls. enumerate Lorilie 
Salvador – 
BMB-WRD 

The IWT Project design 
identified four (4) outcome 
indicators to measure the 
progress of achievement, 
with each of the indicators 
having corresponding outputs 
and a set of activities. These 
are (1) Outcome 1.1 
Strengthened legal 
frameworks to address key 
concerns in national efforts to 
combat wildlife crime; (2) 
Outcome 1.2 Increased 
sharing of information to 
facilitate multiagency 
coordination and support 
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adoption of enforcement 
tools and methods; (3) 
Outcome 3. Long-term 
capacity building program for 
wildlife crime law 
enforcement; and (4) 
Outcome 4. Demand 
reduction measures 
implemented for identified 
priority species. 

xiv Effectiveness refers to the 
progress in the fulfilment of 
the activities planned, in 
relation to its percentage of 
progress towards the 
fulfilment of the different 
milestones and key processes. 
The Project achieved almost all 
the expected outputs at the 
three operational components 
level. 

Please reflect percentage Lorilie 
Salvador – 
BMB-WRD 

Effectiveness refers to the 
progress in the fulfilment of 
the activities planned, in 
relation to its percentage of 
progress towards the 
fulfilment of the different 
milestones and key processes. 
The Project achieved almost 
all the expected outputs at 
the three operational 
components level. Of the 27 
output indicators, 25 were 
completed. (92.6%). 

 

xiv In its latest Project Status 
Report (PSR) as of September 
2021, the DENR-FASPS 
reported that with an elapsed 
time of 92 percent (elapsed 
time counted from the official 
start date of 04 October 2018); 

Please update Lorilie 
Salvador – 
BMB-WRD 

Efficiency is concerned with 
the processes in the delivery 
and production of the project 
outputs compared with the 
resources allocated. As of 31 
December 2021, the Project 
reported that out of the 100% 
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36 of 329 months), the Project 
has an overall cumulative 
accomplishment of 97.17 
percent against the cumulative 
target of 97.18 percent.   

cumulative target, the 
physical accomplishment was 
96.87 percent. With an 
elapsed time of 100% (39 of 
39 months counted from 02 
October 2018), the one-point 
slippage is indicating 
efficiency.   

xiv impact on the conservation 
status of marine turtles and 
blue-nape parrots 

Impact cannot be obtained within the 
project lifespan 

Lorilie 
Salvador – 
BMB-WRD 

The impact of the Project 
cannot be fully assessed 
because the indicator 
‘Conservation status of 
marine turtles and parrots in 
the Philippines improved’ 
cannot be quantitatively 
measured. It can only be 
assumed and implied that 
with the Project interventions 
like the economic valuation 
study, the CEPA materials 
produced, and results of the 
pre-campaign and post-
campaign consumer research 
will contribute to the 
improvement of the 
conservation of the 
taxonomic groups.  But the 
contribution or improvement 
cannot be measured or 
determined. 
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xvi enactment of The project target is not enactment Lorilie 
Salvador – 
BMB-WRD 

The Project effectively 
delivered almost all of its 
major outputs except for its 
target of having the bill 
proposing amendments to RA 
9147 reaching Second 
Reading at the Senate, and 
the rollout of the eCITES PH.   

 

xviii was unable to measure the 
Project Impact indicator: 
“conservation status of marine 
turtles and parrots in the 
Philippines improved.’’   

Not measure within the project 
lifespan 

Lorilie 
Salvador – 
BMB-WRD 

The Evaluator was unable to 
measure the Project Impact 
indicator: “conservation 
status of marine turtles and 
parrots in the Philippines 
improved.’’  It has to be 
evaluated using either the 
IUCN Red List criteria or the 
BMB national list to show 
change in conservation 
status, or even any other 
measure, but whatever is 
chosen eventually, should 
have been clearly stated in 
the DMF. The project was 
perceived as contributing in 
developing the enabling 
conditions for improving the 
conservation status of these 
species. The outcomes, like 
the indicator: “improved 
institutional effectiveness to 

Here lies the 
problem with the 
Project DMF. 
Something that 
cannot be measured 
within the Project 
lifespan should not 
be included. 
Indicators should be 
SMART. T is for 
time-bound. Every 
project is time 
bound and has a 
limited life span, 
this should be 
considered in 
formulating 
indicators and 
building a DMF. 
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combat environmental 
organized crime in the 
Philippines.” Again, the 
indicators do not really 
measure improvement. 
Although implicitly, the 
enactment and issuance of 
better policies will certainly 
improve effectiveness, it does 
not provide an exact measure 
of progress. In the same vein, 
increased awareness on IWT 
might contribute to 
combating environmental 
crime through demand 
reduction, but it does not 
precisely offer an accurate 
measure of institutional 
effectiveness.   

xviii but some indicators are not 
even properly sequenced or 
numbered 

unnecessary Lorilie 
Salvador – 
BMB-WRD 

 It is necessary. Now 
I know here lies the 
problem with the 
Project DMF and 
M&E. Whether it is 
a simple DMF or a 
full logical 
framework, the 
inputs-outputs-
outcomes-impact 
should be arranged 
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sequentially and 
logically to form a 
good project design. 
towards an 
outcome and 
impact. It is the 
basis for project 
implementation, 
monitoring and 
evaluation (PIME). 
The numbering puts 
order and 
correspondence 
between each 
input-output and 
their desired 
outcome.  

 


